
	Part 1 (Open to the public)
	ITEM NO.


REPORT OF THE REGENERATION INITIATIVES CABINET WORKING GROUP
To the: Cabinet

On:
Tuesday 11th October ,2005

TITLE: Progress on Regeneration Programmes and Projects 

RECOMMENDATIONS:
Members are requested to note this report

EXECUTIVE SUMMARY:
This report summarises the progress being made on key projects and programmes across the City.  This report is formatted according to Community Committee Areas.
BACKGROUND DOCUMENTS:
Community Plan, City Council Pledges, and Neighbourhood Renewal Strategy

ASSESSMENT OF RISK:
N/A

THE SOURCE OF FUNDING IS:
Various regeneration funds identified in the report

LEGAL ADVICE OBTAINED:
N/A

FINANCIAL ADVICE OBTAINED:
Nigel Dickens

CONTACT OFFICER:
Cath Inchbold, Assistant Director (Strategy and Regeneration), 0161 793 3796

John Bentley, Strategy and Resources Officer (Strategy and Regeneration) 0161 793 3449

WARD(S) TO WHICH REPORT RELATES:
All Wards

KEY COUNCIL POLICIES:
Regeneration

DETAILS:
N/A
Purpose of Report

To inform and up date on progress and issues surrounding key regeneration funding programmes and projects on a six weekly basis.

Detail

This report summarises the progress being made on key projects and programmes across the City. It describes the activity in the Community Committee areas:

· Claremont and Weaste

· East Salford

· Eccles

· Irlam and Cadished

· Ordsall and Langworthy

· Swinton 
Summary of Key Issues

Key developments have occurred over the past six weeks within the following areas:

· 

· 

· 
	Pledge

	Area
	Key Developments

	All
	Central Salford
	A number of consultation and stakeholder events on draft Vision and Regeneration Framework undertaken in July – August 2005. Framework to be finalised in Autumn 2005.
The Housing Market Renewal Scheme Update 2006 to 2008 is due to be submitted to the Office of the Deputy Prime Minister on Friday 7 October 2005.

	All
	Seedley & Langworthy
	The Seedley & Langworthy Community Wardens were awarded ‘Team of the Year’ in the ODPM National Warden’s Awards. Seedley and Langworthy In Bloom announced as winner of the North West In Bloom 'Urban Regeneration award' for the third year running. 

	All
	Charlestown & Lower Kersal
	Announced as runner up in the North West in Bloom Urban Regeneration category.

	Creating Prosperity
	Salford Central Station
	Network Rail confirmed as Project Manager for Phase 1. Phase 1 contract on site June 2006. Future improvement work will be lead by URC.

	Enhancing Life
	Higher Broughton
	Vacant possession of the entire CPO No.1 area in Higher Broughton has now been achieved following intensive work to relocate the remaining residents over the last 8 months.

Demolition of more than 200 units of housing is currently underway. Also construction of the first new build housing within Phase 1 of the development has started on the Playing Fields site with the new constructor partner Taylor Woodrow.

	Enhancing Life
	Lower Broughton
	A new team consisting of a Sergeant, 4 PCs and 4 PCSOs has been set up to work in Higher and Lower Broughton. The team is based at Pendleton Police Station and aim to target persistent offenders and anti social behaviour in Lower Broughton.

	Enhancing Life /Creating prosperity
	Chapel Street
	Network Rail confirmed as the Project Manager for Phase 1 improvements.

	Enhancing Life /Creating prosperity
	Greengate
	Future context for Exchange Greengate will be established by URC’s Vision and Strategic Regeneration Framework. 

	Pledge

	Area
	Key Developments

	Enhancing Life
	Restoration Manchester Bury Bolton Canal
	Maintenance funding now seems to be resolved. (Costs shared between City Council and developer of adjoining site).
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Claremont and Weaste











Areas covered within this report:





Claremont Village





�





Weaste Renewal Area 


Work on the alleygating schemes in Weaste are complete, subject to some final snagging issues.


Glendore, Tootal Road, New Cross Street and Tootal Drive block improvement scheme commenced Jan 2005 and works are still in progress.


 27th May


Lead Member for Housing has now Declared a clearance area for 35 properties in the Eccles new Road Area.(Nelson Street) The Head of Law and Administration is to seal the Order and to take all necessary steps, including the publication of all statutory notices, to secure confirmation of the compulsory purchase order by the First Secretary of State and the vesting of the land in the City Council.


A Lead member report and statement of reason are now being prepared with regards to 24 unsatisfactory properties within the Eccles New Road Area (Bridson Street). 


The Weaste Area Action Plan process is now underway with the aim of building on opportunities in the area to create plans for a sustainable future.  Lead Members for Housing and Planning have authorised the process for developing the masterplan in April 2005 with a Steering Group of key stakeholders has now been established to oversee and direct the work.


Eccles New Road Renewal Area 


Lead member for Housing has now declared a clearance area with regards to 24 unsatisfactory properties within the Eccles New Road Area (Bridson Street). The Head of Law and Administration is to seal the Order and to take all necessary steps, including the publication of all statutory notices, to secure confirmation of the compulsory purchase order by the First Secretary of State and the vesting of the land in the City Council.


The Weaste Seedley Claremont Area Action Plan process is now underway with the aim of building on opportunities in the area to create plans for a sustainable future. Lead Members for Housing and Planning have authorised the new masterplan area. The new draft brief is yet to be completed. Tenders expected from interested consultants by December 2005 and have the preferred consultant in post early 2006.


Lead Member for Housing has now declared a clearance area for 35 properties in the Eccles new Road Area (Nelson Street). The Head of Law and Administration is to seal the Order and to take all necessary steps, including the publication of all statutory notices, to secure confirmation of the compulsory purchase order by the First Secretary of State and the vesting of the land in the City Council.














Claremont Village





Weaste Renewal Area 


Glendore, Tootal Road, New Cross Street and Tootal Drive area block improvement scheme commenced Jan 2005.


Plans are in hand for a site adjacent to 54, Kennedy Road (our first block scheme) to be landscaped to provide an amenity for the residents.


Preliminary works to AlleyGating schemes are now on site at various locations across the Weaste area.





Eccles New Road Renewal Area 


Block improvements completed in August on 17 prominently positioned properties within the Eccles New Road Renewal Area (Hazel Grove and Bolivia St), using HMR funding. 


Most Satisfactory Course of Action surveys have now been completed on 35 unpopular, largely derelict properties within the Eccles New Road Renewal Area (Nelson Street). Lead Member for Housing has now recommended clearance as the most satisfactory course of action. The statutory consultation period has now commenced.


An assessment of the 24 unsatisfactory properties within the Eccles New Road Area (Bridson Street) to establish housing conditions has been completed. The findings have now been compiled into a report and will be presented to Lead Member for Housing to seek a recommendation with regards to the future of these properties. 





 





East Salford
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Areas covered within this report:





Broughton


Chapel Street


Charlestown & Lower Kersal


Claremont Village








Broughton





Higher Broughton – Homeswap to new build  


Formal approval to utilise equity loan based products has now been agreed by the Lead Member of Housing following earlier legal difficulties.


All residents that have been relocated from the Bottom Streets CPO No.1 area have now made formal applications for relocation assistance. 


Only two residents required legal action to remove them from properties in CPO No.1 area.


All other residents have been rehoused into temporary accommodation until the first affordable homeswap properties are constructed in 2006/2007. The legal decant agreements have been signed and returned to the Council in most cases.





Higher Broughton – Investigation works to playing fields	


The remediation of the Playing Fields is now back on track following earlier delays.


Remediation of part of the site has now been completed and construction of the first houses has begun.





Higher Broughton-Broughton Green Development and Related Issues


Vacant possession of the entire site has been achieved.


Demolition of Hanover Court is now nearly complete and demolition of another 100 units has recently commenced. This includes part of Newbury Place, Hampshire and Wiltshire Street, part of Wellington Street East, Rigby Street and Bradshaw Street North.


 continuing to Legal issues regarding relocation assistance are now being finalized. Legal agreement to protect both residents and Council interests during the period of the temporary decant is expected by end of June 05.Old3  has now been grantedGround remediation contract back on target for completion end 2006/07.


 3Demolition on the North side of Vincent Street and  the ‘House that Jack Built’ pub are now complete. Hanover Court demolition is still on-going. Newbury Place and part of Devonshire street are to follow soon.


Higher Broughton Partnership has completed negotiations with Taylor Woodrow as a replacement constructor partner for Bovis Lend Lease.











Lower Broughton


An extensive ten-week consultation exercise was completed  


8th August 2005.


A new team consisting of a Sergeant, 4 PCs and 4 PCSOs has been set up to work in Higher and Lower Broughton. The team is based at Pendleton Police Station and aim to target persistent offenders and anti social behaviour in Lower Broughton. 


14.07.05 the Lead Member for Housing approved the declaration of a clearance area for dealing with the unsatisfactory housing conditions of the properties 1 – 19 Moss Street. The Partnership between Salford City Council and Countryside Properties has now been formalised to transform Lower Broughton.


Extensive consultation exercise underway.





Claremont Village





Duchy and Pendlebury Renewal Area.


Resident consultation on ERDF Alleygating scheme improving the security of 87 properties.


CPO notices served affecting 116 properties within (Duchy Road) clearance area.


Extensive local consultation has contributed towards a final proposed design for the housing re-development of Duchy Road.Block Improvement (Phase 2) scheme completed May 2005. (To date 89 properties on 4 streets have been improved through this strategy – representing 35% of the entire Renewal Area housing stock)


3 Public consultation events have been undertaken (including a regional bus tour) and local residents have directly contributed to a preliminary design for housing on this site.





Charlestown and Lower Kersal 





  Miller Homes and Inspired developments selected as ed  Property Marking/security scheme for all residents underway 


    ERDF / NDC capital bid awaiting approval. 


    NWDA bid successfully appraised, now awaiting final decision.


NDC 


Miller Homes and Inspired developments (OPUS) selected as Development Partner.


Beacon Centre completed.


Sports Village on site


First stage of private housing improvements on Littleton Road completed.


Arrowhead housing improvements underway


Douglas Green Healthy Living Centre due to complete Sept 05


St Aidan’s Healthy Living Centre underway.


Alley-gating work commenced


           


Salford Innovation Park


Funding for the project approved from all 3 funding sources, currently awaiting legal agreements.

















Chapel Street (North)





Adelphi Media Quarter 


Terms now agreed between Salford University and Salford City Council for Adelphi Street and Meadow Road. Terms now agreed for Irwell Valley campus.


Discussion over the valuation of Council owned land is ongoing.





Greengate


Steering Group and Implementation Group to meet on 27th September to discuss consultant’s design/ engineering/ costs studies.


Future context for Exchange Greengate will be established by URC’s Vision and Strategic Regeneration Framework. are engaged


Springfield Lane


Magenta site hoardings have been erected on Trinity Way.





Higher Broughton – Homeswap to new build  





      findings are.


Higher Broughton – Investigation works to playing fields	


Relaxation of the Planning Conditions that currently require retention of one full size football pitch in the next 2 –3 months.


Completion of the ground remediation contract during 2006/07


Confirmation of the eradication of the knotweed within the boundaries of the site by end of 2005.





Higher Broughton-Broughton Green Development and Related Issues


The number of tenants remaining in Bottom Street has now reduced to 5.


Demolitions on the South side of Vincent Street are complete and demolition is underway on the North side of Vincent Street.


Higher Broughton Partnership is close to completing negotiations with a replacement company for Bovis Lend Lease.

















Broughton











Eccles





Areas covered within this report:





Eccles
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Liverpool Road 





 Additional street signage ordered internally to be erected as soon as possible to enhance footway improvements.


Lowbury Construction appointed to undertake footway improvements. Completion date early JulyFootway Improvements completed 15/8/05 final 'snagging' works have been completed. 








Eccles Town Centre





   Completion of first draft of strategy and consultation May 05


      





Final studies received. Reported to Regeneration Initiatives Cabinet  working group on 22nd August.








Irlam & Cadishead





Areas covered within this report:





Barton
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Barton Strategic Site 





Red City Developments


 Counsels advice to be obtained in September


 Target Planning Panel – October


 Salford Reds business plan received and currently being assessed by DTZ consultancy.


 Planning application for stadium and supporting areas submitted by RCD, and exclusivity agreement completed. Lease terms nearing agreement. . 





Peel Holdings


 Planning application submitted for Port Salford.  Consideration of planning application for Port Salford progressing.


 Site allocation in the review Unitary Development Plan considered at Public Inquiry. Inspector’s decision is expected late 2005.











Ordsall & Langworthy
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Areas covered within this report:





Chapel Street


Ordsall


Pendleton


Seedley Village


Salford Quays





Chapel Street (South)


Salford Central Station


Network Rail confirmed as the Project Manager for Phase 1 improvements.


Detailed design of Phase 1 now commissioned.


Phase 1 contract will start on site June 2006 and be completed June 2007.


Future improvement work will be led by the URC – Salford Central Station is one of five ‘Transformation Areas’ identified in the URC draft Vision.





Phase 1 designed and costed


ERDF funding approved May 2005


Future phases under discussion as part of Irwell Corridor study and Central Salford Vision and Regeneration framework.


Manchester Bury and Bolton Canal 


Project on target to start on site late ’05.


Maintenance funding now seems to be resolved. 


Intensive work on project and steering group & sub-groups established.


ERDF (EDZ) funding approved Dec 04 for phase 1 Middlewood.


Progress is being made on acquisition of land from Granada, with agents and solicitors appointed.











Ordsall  


Detail planning application drafted for new primary school and children’s centre.


Heads of Terms for partnership with LPC agreed.Design brief issued for new primary school and children’s centre.


Lead member approval to clearance of 16 properties at Knowley Green.

















Pendleton


Pendleton Masterplanning 


Consortium (led by Halcrow) near completion of Stage 1A: Confirmation of key objectives, opportunities and constraints.


Workshop Pendleton to take place 22nd – 24th September 2005.





Confirmation of timetable for Stage 1. 


Proposed TESCO adjacent to Shopping City 


Architect appointed for new Ecumenical Church.  Steering and Design Groups established. Planning Application to be considered on 6th October. Planning application for new RC Primary School submitted. CPO issues for both being progressed. 


Transport assessment being undertaken by Halcrow.


Urgent need to agree Public Sector Position to enable discussions to be brought to a conclusion with Tescos/ Gubbay. Report to Cabinet to follow.


Cabinet decision made 12th April to underwrite costs of relocations with good progess now being made.ensure linkage with Central Salford Vision and Regeneration framework





Salford Quays


Dock 9 


Planning application submitted for the erection of 4 towers on opposite side of The Quays loop road to the NV buildings. 600 apartments, retail on ground floor. Retail and traffic studies requested. Highways Agency have directed no decision be made pending traffic assessment.


All three phases of NV building are under construction.





Clippers Quay 


Planning application soon to be submitted for approx 20090 studio residential units (Abito) on former pub site.














Seedley Village


Seedley and Langworthy 


The Seedley & Langworthy Community Wardens were awarded ‘Team of  the Year’ in the ODPM National Warden’s Awards.


Seedley and Langworthy In Bloom announced as winner of the North West In Bloom 'Urban Regeneration award' on 23 September for the third year running.


A dispersal order covering the western section of the regeneration area began on 14th July 2005 and will be in place till 14th October 2005. To date there has been 221 people formally Dispersed and Warned).  6 persons have been arrested for Breaching the Order .


	Work has started on Fir Street and is expected to be completed end of September.  Demolition on Amos Street to be completed October 2005. 100th Homeswapper moved into their new home in May 2005.  A total of 108 Homeswappers have moved into their new homes to date.  A further 23 people have chosen properties and are waiting to move.


11 alleygating schemes have been completed and planning permission and closure have been obtained for a further 12.


	The CPO for properties on Nansen St has now been confirmed and work is expected to begin October 2005 .


	The Cornerstone Association are working on a management structure to allow community governance of the Cornerstone building.


	Approval for a dispersal order to cover the western section of the regeneration area has been granted.  The dispersal order will run for 4 months beginning on 14th July 2005.


Preparation for 2005 Seedley and Langworthy In Bloom is taking place – judging day is scheduled for 22nd July.


Triangle Consultancy have been appointed for Langworthy South Strategy.




















Magistrates Court and Justice Centre Initiative


Terms agreed to purchase former police sub divisional headquarters.


Planning application now submitted and under consideration.


Investigations as to siting, costing and design of multi-storey car parks continuing.OutlinePlanning application refused at Planning Regulatory Panel July 2005. Alternative sites are currently being considered.





LIVIA


Site investigations have now been completed in relation to soil investigations and ecology of the site.  Results are not considered likely to affect the Forestry Commission decision to enter into lease arrangements. 


Match funding has been secured from a number of sources including the following: - Coalfield Communities Fund, landfill tax credits, S106 agreements, Council capital receipts, Home Office ‘Gate-It’ funding.   
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Swinton
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