	Part 1 (Open to the public)
	ITEM NO.


REPORT OF THE REGENERATION INITIATIVES CABINET WORKING GROUP
To the: Cabinet

On:
Tuesday 24th January 2006

TITLE: Progress on Regeneration Programmes and Projects 

RECOMMENDATIONS:
Members are requested to note this report

EXECUTIVE SUMMARY:
This report summarises the progress being made on key projects and programmes across the City.  This report is formatted according to Community Committee Areas.
BACKGROUND DOCUMENTS:
Community Plan, City Council Pledges, and Neighbourhood Renewal Strategy

ASSESSMENT OF RISK:
N/A

THE SOURCE OF FUNDING IS:
Various regeneration funds identified in the report

LEGAL ADVICE OBTAINED:
N/A

FINANCIAL ADVICE OBTAINED:
Nigel Dickens

CONTACT OFFICER:
Cath Inchbold, Assistant Director (Strategy and Regeneration), 0161 793 3796

John Bentley, Strategy and Resources Officer (Strategy and Regeneration) 0161 793 3449

WARD(S) TO WHICH REPORT RELATES:
All Wards

KEY COUNCIL POLICIES:
Regeneration

DETAILS:
N/A
 Purpose of Report

To inform and up date on progress and issues surrounding key regeneration funding programmes and projects on a six weekly basis.

Detail

This report summarises the progress being made on key projects and programmes across the City. It describes the activity in the Community Committee areas:

· Claremont and Weaste

· East Salford

· Eccles

· Irlam and Cadished

· Ordsall and Langworthy

· Swinton 
Summary of Key Issues

Key developments have occurred over the past six weeks within the following areas:

· 

· 

· 
	Pledge
	Area
	Key Developments

	All
	Seedley & Langworthy
	Renovation work to properties allocated to homeswappers on Co-operative Street is to begin on 27th February 2006. 

Urban Splash on site and have liased with the Community Safety Officer and Police regarding security.

Marketing and sales for properties on the Urban Splash site are expected to begin in April 2006.

	Enhancing Life
	Higher Broughton
	Positive residents response to the details of the 19 Homeswap properties proposed for Vincent St. One final consultation exercise on the construction of the houses is required before the scheme can go out to tender. Hoped to be achieved early January 2006.

	Enhancing Life
	Weaste Renewal Area
	Environmental schemes put out to tender following successful application for ERDF funding.

	Enhancing Life
	Ordsall Development
	Full planning permission granted and contract let for new primary school and children’s centre.

	Creating Prosperity
	Barton Strategic Site
	Salford Reds:

Planning Panel resolved to grant planning permission at its meeting on 17th November 2005. Application referred to Secretary of State (GONW) on 24th November 2005. Initial 21 day period for reply has been extended by GONW.  

	Enhancing Life /Creating prosperity
	Salford Central Station
	Austin Smith Lord commissioned to undertake detailed design and tendering of Phase 1 works. Some changes are proposed to the design which will necessitate a revised Listed Building Consent application (but not planning application).

	Enhancing Life /Creating prosperity
	Greengate
	Draft Planning Guidance approved by Lead Member for Planning 12th December, subject to minor amendments.
Further detailed design work to be commissioned from Urban Vision/Feilden Clegg Bradley to take public realm areas to submission of planning application stage.


	Enhancing Life /Creating prosperity
	Springfield Lane
	All three planning applications submitted by Urban Splash were approved by the Planning and Transportation Regulatory Panel on the 15th December 2005.  


	Creating prosperity in Salford / Enhancing life in Salford
	Dock 9
	Planning permission granted to mixed use development at Michigan Avenue 15th December Planning Panel.



	Creating prosperity in Salford/ Enhancing life in Salford
	TESCO -  Shopping City
	Way forward discussed at Cabinet on 8th November. Meeting with Tesco and Shopping City owners on 21st December. Now awaiting plans for new proposal, expected mid January 2006.

Ward members requested update on current situation. This request is being organised through Malcolm Sykes’ Office.
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Ordsall  


Full planning permission granted and contract let for new primary school and children’s centre. 


Development Agreement and indicative infrastructure programme being drafted.


Consultation event on proposed housing development on Hilton St held in December 2005. Design brief issued for new primary school and children’s centre.


Lead member approval to clearance of 16 properties at Knowley Green.
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Swinton














LIVIA


Development of masterplan underway – Forestry Commission currently developing Forest Design plan.


Single programme proposal to be submitted early in 2006.


		


	














Salford Quays


Dock 9 


Planning application submitted for the erection of 4 towers on opposite side of The Quays loop road to the NV buildings. 600 apartments, retail on ground floor. Retail and traffic studies requested. Highways Agency have directed no decision be made pending traffic assessment.


Planning permission granted to mixed use development at Michigan Avenue 15th December Planning Panel.





Clippers Quay 


Planning application soon to be submitted for approx 20090 studio residential units (Abito) on former pub site deferred by Planning Panel 19th January 2006 to seek increase in parking and contributions to green travel and secure community parking.  

















Seedley Village


Seedley and Langworthy 


Urban Splash now on site.


Marketing and sales for properties on the Urban Splash site are expected to begin in April 2006.


Renovation work to properties on Co-operative Street is to begin on 27th February 2006.


Chimney Pot - Final designs are now being developed and physical work is due to begin in Spring 2006.


Demolition on Nansen Street to provide space for the rear service yards for the shops to be completed by end January 2006.  


Governance arrangements are now in place for the Cornerstone building and the Langworthy Cornerstone Association Ltd has been set up.


100th Homeswapper moved into their new home in May 2005.  A total of 108 Homeswappers have moved into their new homes to date.  A further 23 people have chosen properties and are waiting to move.


11 alleygating schemes have been completed and planning permission and closure have been obtained for a further 12.


	The CPO for properties on Nansen St has now been confirmed and work is expected to begin October 2005 .


	The Cornerstone Association are working on a management structure to allow community governance of the Cornerstone building.


	Approval for a dispersal order to cover the western section of the regeneration area has been granted.  The dispersal order will run for 4 months beginning on 14th July 2005.


Preparation for 2005 Seedley and Langworthy In Bloom is taking place – judging day is scheduled for 22nd July.


Triangle Consultancy have been appointed for Langworthy South Strategy.








Pendleton


Pendleton Masterplanning 


Consortium (led by Halcrow) completed of Stage 1A: Confirmation of key objectives, opportunities and constraints.


Baseline study presented to Pendleton Steering Group in December 2005.





Confirmation of timetable for Stage 1. 


 Proposed TESCO adjacent to Shopping City 


Meeting with Tesco and Shopping City owners on 21st December. Now awaiting plans for new proposal, expected mid January 2006.


Planning application for new RC Primary School approved.











Cabinet decision made 12th April to underwrite costs of relocations with good progess now being made.ensure linkage with Central Salford Vision and Regeneration framework





Ordsall & Langworthy











Areas covered within this report:





Chapel Street


Ordsall


Pendleton


Seedley Village


Salford Quays





Chapel Street


Salford Central Station 


Listed Building Planning Consent application made by Network Rail following decision not to remove the central bridge. Phase 1 work will have to be amended.


Meeting held on 4th November with URC to discuss next phases of improvement.





Phase 1 designed and costed


ERDF funding approved May 2005


Future phases under discussion as part of Irwell Corridor study and Central Salford Vision and Regeneration framework.


Manchester Bury and Bolton Canal 


Land deal expected to be signed late January 2006 and start made on site on the main earthworks contract shortly after.


Intensive work on project and steering group & sub-groups established.


ERDF (EDZ) funding approved Dec 04 for phase 1 Middlewood.














�





Barton Strategic Site 





Red City Developments


Planning Panel resolved to grant planning permission at its meeting on 17th November 2005. Application referred to Secretary of State (GONW) on 24th November 2005. Initial 21 day period for reply has been extended by GONW.  


Salford Reds business plan received and currently being assessed by DTZ consultancy.








Peel Holdings


Consideration of planning application for Port Salford progressing. Additional information on a range of environmental matters submitted on 19th December 2005. Need to reconsult local community and statutory consultees.


Site allocation in the review Unitary Development Plan considered at Public Inquiry.
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Irlam & Cadishead





Areas covered within this report:





Barton














Magistrates Court and Justice Centre Initiative


Terms need to be agreed with DCA & HMCS.


Investigations as to siting, costing and design of multi-storey car parks continuing.


Interim parking being investigated.


Report to Cabinet planned for January / February 2006.











Eccles Town Centre


  Completion of first draft of strategy and consultation May 05


      





A meeting took place in December  with landowners of Eccles town centre to discuss future plans for the centre.


SCC call centre and 300 Urban Vision staff moved to Eccles in December 2005.











Liverpool Road 


Key Development Site - Crown Theatre, Church Street – Planning application approved for the development of the grade II listed building into 37 apartments together with retail space at the ground floor.  Development to commence Jan/Feb 2006.


Liverpool Road, Eccles Traders group formed Dec 05 with Chair, Secretary and Treasurer appointed.   
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Areas covered within this report:





Eccles











Eccles





Claremont Village





Duchy and Pendlebury Renewal Area.


Planning and Closure Orders have been advertised on ERDF Alleygating scheme.


CPO notices served affecting 116 properties within (Duchy Road) clearance area. A Public Inquiry is scheduled for March 2006.Block Improvement (Phase 2) scheme completed May 2005. (To date 89 properties on 4 streets have been improved through this strategy – representing 35% of the entire Renewal Area housing stock)


3 Public consultation events have been undertaken (including a regional bus tour) and local residents have directly contributed to a preliminary design for housing on this site.





Charlestown and Lower Kersal 





Miller Homes and Inspired developments selected as ed  Property Marking/security scheme for all residents underway 


    ERDF / NDC capital bid awaiting approval. 


    NWDA bid successfully appraised, now awaiting final decision.


NDC 


Sports Village construction work due to complete February 06.


Arrowhead housing improvements underway.


St Aidan’s Healthy Living Centre underway.


Alley-gating work commenced.


   


Salford Innovation Park


Funding for the project approved from all 3 funding sources. ERDF offer letter now received.


Signing of all legal agreements imminent.


Awaiting positive planning decision.

















Chapel Street





Adelphi Media Quarter 


Terms now agreed between Salford University and Salford City Council for Adelphi Street and Meadow Road and for Irwell Valley campus.


The transaction to be completed by the end of January 2006.





Greengate


Draft Planning Guidance approved by Lead Member for Planning 12th December, subject to minor amendments.


Further detailed design work to be commissioned from Urban Vision/Feilden Clegg Bradley to take public realm areas to submission of planning application stage.


are engaged


Springfield Lane


Three outline planning applications submitted by Urban Splash were considered and accepted by the Planning and Transportation Regulatory Panel on the 15th December 2005. 


Weston Williamson architects have been commissioned to prepare detailed plans for the first phase of development.








Higher Broughton – Homeswap to new build  





      findings are.


Higher Broughton – Investigation works to playing fields	


Relaxation of the Planning Conditions that currently require retention of one full size football pitch in the next 2 –3 months.


Completion of the ground remediation contract during 2006/07


Confirmation of the eradication of the knotweed within the boundaries of the site by end of 2005.





Higher Broughton-Broughton Green Development and Related Issues


The number of tenants remaining in Bottom Street has now reduced to 5.


Demolitions on the South side of Vincent Street are complete and demolition is underway on the North side of Vincent Street.


Higher Broughton Partnership is close to completing negotiations with a replacement company for Bovis Lend Lease.








Lower Broughton


The first planning applications issues are not now expected to be submitted until March 2006.


Rehousing of the last remaining household on Kempster Street has been completed.


Approval has been given for the acceptance of tender for the demolition contract. P McGuinness & Sons Ltd has been appointed. Demolition is set to start in January 2006.








Broughton





Higher Broughton – Homeswap to new build  


Positive residents response to the details of the 19 Homeswap properties proposed for Vincent St. One final consultation exercise on the construction of the houses is required before the scheme can go out to tender. Hoped to be achieved early January 2006.


The Road Closure process is still ongoing. It is hoped that this will be resolved by the start of February 2006.





Higher Broughton – Investigation works to playing fields


Work to finalise the remediation of the Phase 1 Playing Fields site is ongoing. Attention is now moving to the Bottom St site and the relocation of the sports pitches. 





Higher Broughton-Broughton Top Streets CPO area


The legal CPO notices for the Top Streets area have now been sent to all property owners. The deadline for objections to the CPO was the 19th December 2005. 


The planning application for Bond Square and the Top Streets was submitted to the Council on 12/12/05.


















































 continuing to Legal issues regarding relocation assistance are now being finalized. Legal agreement to protect both residents and Council interests during the period of the temporary decant is expected by end of June 05.Old3  has now been grantedGround remediation contract back on target for completion end 2006/07.


 3Demolition on the North side of Vincent Street and  the ‘House that Jack Built’ pub are now complete. Hanover Court demolition is still on-going. Newbury Place and part of Devonshire street are to follow soon.


Higher Broughton Partnership has completed negotiations with Taylor Woodrow as a replacement constructor partner for Bovis Lend Lease.
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Areas covered within this report:





Broughton


Chapel Street


Charlestown & Lower Kersal


Claremont Village








East Salford





Weaste Renewal Area 


Environmental schemes put out to tender following successful application for ERDF funding.


Work on the alleygating schemes in Weaste are complete, however Groundwork  asked to provide costings for some additional works that will increase the security of the area.


 27th May


Lead Member for Housing has now Declared a clearance area for 35 properties in the Eccles new Road Area.(Nelson Street) The Head of Law and Administration is to seal the Order and to take all necessary steps, including the publication of all statutory notices, to secure confirmation of the compulsory purchase order by the First Secretary of State and the vesting of the land in the City Council.


A Lead member report and statement of reason are now being prepared with regards to 24 unsatisfactory properties within the Eccles New Road Area (Bridson Street). 


The Weaste Area Action Plan process is now underway with the aim of building on opportunities in the area to create plans for a sustainable future.  Lead Members for Housing and Planning have authorised the process for developing the masterplan in April 2005 with a Steering Group of key stakeholders has now been established to oversee and direct the work.


Eccles New Road Renewal Area 


Environmental improvements to two sites on the main Eccles New Road Corridor will greatly improve the visual impact these sites have on the area, helping to improve confidence in the housing market and attract more investment into the area. These projects will be on site January 2006.


The Weaste Seedley Claremont Area Action Plan process is now underway with the aim of building on opportunities in the area to create plans for a sustainable future. The masterplan area has now doubled in size covering Claremont, Weaste and Seedley wards. The new draft brief is nearing completion. The selection process to appoint consultants is expected to start early 2006.





Claremont


A comprehensive Alleygating scheme is now underway in the Irlam O’ th Height area of Claremont.
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Areas covered within this report:





Claremont Village





Claremont and Weaste
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