SOLAR Progress Report


Task






When

By Who

1. Awaiting Maintenance Release1 for 9iAS software.

The arrival time for the above has been set for the first

part of April and implementation will be immediate.

15-20/04/01
I.T/Oracle

2. Migrate current document database to new hardware.

The most effective method of migration must be found.

Enabling quick and safe transfer as this exercise must be

the final action before going live.



23-25/04/01
I.T/Oracle

3. Access to reports will be simplified.

By introducing the new open/confidential (part1/part2) 

regime, owing to the streamlining of item security.

26/04/01

I.T/Oracle

4. Speed of access should be increased notably.

Improved hardware and software, adding comments 

from #3 providing this gain.



27/04/01

I.T.

5. ‘Look and Feel’ will be more Corporate.

With the ‘Look’ closely mirroring the Intranet homepage

 
and the ‘Feel’ changing from Tabs to Buttons.

30/04/01

I.T.

6. Review User List.

Drop any user not requiring access. This review will

take place every 3 months or as necessary.


1/05/01

I.T.

7. Allow access to the General Public.

For the first time the General Public will have access

the SOLAR system via a Public Homepage. Agreement 

on contents to be finalised.




2-4/05/01
I.T/Oracle

8. Demonstration and Invitation To Comment.

A week of practical demonstrations, open to all, will 

take place, where comment and suggestions would be

appreciated.





14-18/05/01
I.T.

9. Final Migration

See #2.






21/05/01

I.T.

10.
Launch Version2 of SOLAR.



22/05/01

I.T.

NOTE.

Task #7 must not be allowed to impede the overall plan or set back the launch date. 



 




