
REPORT OF THE DEPUTY DIRECTOR OF HOUSING AND PLANNING


TO THE LEAD MEMBER FOR PLANNING

INFORMALLY ON 15th July 2008 / FORMALLY ON 22ND JULY 2008
____________________________________________________________________

TITLE: AGECROFT COMMERCE PARK PHASE 3 - JUNCTION IMPROVEMENTS

            AT  LUMNS LANE / AGECROFT ROAD

____________________________________________________________________

RECOMMENDATIONS:

(i) To accept the revised quotation from Tarmac Ltd in the sum of £345,928.90 to carry out the construction of Lumns Lane/ Agecroft Road junction improvements.

(ii) To approve the issue of works orders to the Utilities companies for their diversionary works and to GMUTC for the installation of the traffic control signals at a total cost of £261,471.80.

(iii) To give authority  to the expenditure of £40,469 for Urban Vision Fees.

All these costs are to be funded by North West Development Agency under a Section 278 Agreement.

____________________________________________________________________

EXECUTIVE SUMMARY

The purpose of this report is to:

(i) Advise that a revised quotation has been received from Tarmac Ltd and to seek the authority to accept the revised quotation in the sum of £345,928.90 to carry out the construction of Lumns Lane / Agecroft Road junction Improvements.

(ii) To seek approval to issue works orders to the Utilities companies for their diversionary works and to GMUTC for the installation of the traffic control signals at a total cost of £261,471.80.

(iii) To seek the authority  to the expenditure of £40,469 for Urban Vision Fees.

 ____________________________________________________________________

BACKGROUND DOCUMENTS: Report to Traffic Management Unit  27th July 2005, Report to Regulatory  Panel 6th October 2005, Report to Traffic Management Unit 25th April 2007, Report to the Regulatory Panel on 17th May 2007, Report to Lead Member 29th May 2007.

____________________________________________________________________

ASSESSMENT OF RISK: Low

____________________________________________________________________

SOURCE OF FUNDING: North West Development Agency through Section 278 Agreement

____________________________________________________________________

LEGAL IMPLICATIONS: Provided by: Ian Sheard – report approved against Monitoring Officers Checklist

____________________________________________________________________

FINANCIAL IMPLICATIONS: Provided by: Nigel Dickens – no implications for City Council due to scheme being funded by NWDA
____________________________________________________________________

COMMUNICATION IMPLICATIONS: N/A
____________________________________________________________________________

VALUE FOR MONEY IMPLICATIONS: N/A

____________________________________________________________________

____________________________________________________________________

CLIENT IMPLICATIONS: Provided by: Darren Findley – No implications, scheme supported by client

____________________________________________________________________

PROPERTY: N/A

___________________________________________________________________

HUMAN RESOURCES: N/A

___________________________________________________________________

CONTACT OFFICER: John Pedder – Tel 0161 779 4884

___________________________________________________________________

WARD(S) TO WHICH REPORT RELATE(S): Pendlebury

___________________________________________________________________

KEY COUNCIL POLICIES: Community Safety

___________________________________________________________________

DETAILS: (Continued overleaf) 

____________________________________________________________________

1.0    BACKGROUND

1.1 Lead Member will recall that a report was submitted on 29th May 2007 seeking acceptance of quotations for the improvements to Langley Road and Lumns Lane junctions on Agecroft Road, funded by the NWDA through a Section 278 Agreement. However, due to objections and amendments, the Lumns Lane junction improvements were delayed and the details are now provided for Lead Members information. 

1.2 A condition of the planning approval for the development of Phase 3 of the Agecroft Commerce Park was the improvement of two junctions on Agecroft Road. 

1.3 Subsequently a Section 278 Agreement has been entered into and the developer has agreed to fund necessary highway improvements to the two junctions on Agecroft Road.  

1.4 Proposals for the original scheme were put forward to the Traffic Management Unit on 27th July 2005 and approved at Regulatory Panel on 6th October 2005. 

1.4 During the detailed design, amendments were made to the loading and parking arrangements at the junction of Lumns Lane, only, following concerns from the police, Greater Manchester Urban Traffic Control, and the Accident Reduction Section regarding the operation of the junction.

1.5 In accordance with the Rethinking Construction Framework Agreement, the   scheme was allocated to Tarmac Ltd who provided quotations based on a Target Price form of contract.

1.6 A further report was submitted and approved at both the TMU, on 25th April 2007, and the Regulatory Panel, on the 17th May 2007.

1.7 Although originally combined in one project, due to the concerns raised, the improvements to the two junctions were split so that construction could be carried out separately. The Langley Road junction improvements were completed during the summer 2007.

1.8 The amendments to the Lumns Lane junction resulted in the necessity to process additional Traffic Regulation Orders. The public consultations were finally concluded in November 2007.

1.9 Substantial Utilities mains diversionary works are also required for the Lumns Lane junction improvements. Consultations with the four affected companies have taken place during spring and early summer this year and their amended estimates, including the appropriate discounts due to the Council, have now been received and agreed.

1.10 The revised target cost has now been submitted by Tarmac Ltd. and now includes for the proposed amendments to the Lumns Lane junction improvements, for the works to be carried out as a separate scheme from Langley Road junction as originally proposed and for co-ordinating the diversionary works of the Utilities companies.

2.0 DETAILS

2.1 Lumns Lane/ Agecroft Road Junction improvements comprise:

· Provision of a traffic signal controlled junction, including signal controlled pedestrian crossing facilities across Lumns Lane and Agecroft Road.

· Provision of cyclist facilities, including a shared footway / cycle track surface and cycle lanes in Agecroft Road.

· Provision of a loading / unloading lay-by, a parking lay-by and residents parking facilities.

· Associated construction / renewal / installation of footways, carriageway, lay-bys, highway drainage, high friction surfacing, road markings and signage.

· Upgrading Street lighting

· Statutory Undertakers mains diversion / protection works

· Associated accommodation works

2.2 Proposed Works Commencement :  August 2008  

2.3 Proposed Works Completion :  December 2008

3.0 FINANCIAL IMPLICATIONS AND RECOMMENDATIONS

3.1 The revised cost summary for the Lumns Lane / Agecroft Road scheme is as follows:

	Tarmac Ltd Works
	£345,928.90

	Statutory Undertakers Diversions & Traffic Signals
	£261,471.80



	Fees
	£40,469.00

	
	£647,869.70


3.2 A more detailed breakdown of the cost of the scheme is shown on the tender Approval Pro Forma, which is attached to this report.

3.3 The scheme will be funded by the North West Development Agency under a Section 278 Agreement

4.0 CONCLUSION

4.1 Implementation of this scheme will improve the operation of the Lumns Lane / Agecroft Road junction, mitigating the impact of the Agecroft Commerce Park development and improve highway safety for pedestrians, cyclists and motorists. 
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