



REPORT OF THE DEPUTY DIRECTOR OF HOUSING AND PLANNING

TO THE LEAD MEMBER FOR PLANNING 

FOR BRIEFING ON 5th February 2008

FOR DECISION ON 19th February 2008
TITLE:  BARR HILL RETAINING WALL PARAPET RENEWAL (A6 BROAD         STREET)

RECOMMENDATIONS:  

That Lead Member Planning is recommended to approve the target cost received from Highway Services, Urban Vision, in the sum of £127,216.64 for the renewal of the parapet on Barr Hill Retaining Wall.

EXECUTIVE SUMMARY:

Previously proposed essential maintenance works identified for the reinstatement of 10 stolen parapet posts in February 2007 could not be undertaken as reported. During the pre-commencement site visit with the contractor’s specialist sub-contractor, it was identified that the existing bolts that were to be used were not considered to be adequate. During further review of the project it was determined that recent changes in design standards disallowed sectional replacement of the parapet and required that the vehicle restraint system be replaced along the entire length of the structure.

BACKGROUND DOCUMENTS:

Lead Member report dated 26th February 2007 ‘Barr Hill Retaining Wall Parapet Repair (A6 Broad Street)’.

ASSESSMENT OF RISK: Low

SOURCE OF FUNDING: Transport Capital Programme 2007/2008 and 2008/2009  (Block 3).

LEGAL IMPLICATIONS:

Contact Officer and Extension No: Ian Sheard Ex 3084


Comments: The proposals within this report have been approved against the monitoring officer’s checklist.

FINANCIAL IMPLICATIONS:

Contact Officer and Extension No: Nigel Dickens Ex 2585

Comments: The proposals within this report are within the allocations previously identified in the Block 3 programme for 2007/08.

COMMUNICATION IMPLICATIONS: None

VALUE FOR MONEY IMPLICATIONS:

The works are to be undertaken by Urban Vision Partnership Ltd under the Rethinking Construction Partnership.

CLIENT IMPLICATIONS:

Salford City Council have a duty under the Highways Act 1980, to maintain the highway. If the essential maintenance works are not undertaken then Salford City Council could be in breach of Section 41 of the above Act.

PROPERTY: N/A

HUMAN RESOURCES: N/A

CONTACT OFFICER: 
Stuart Molyneux                              Extension No: 4903

WARD(S) TO WHICH REPORT RELATE(S): Claremont.

KEY COUNCIL POLICIES: Safer Salford

DETAILS:

1. Background

1.1. Barr Hill Retaining Wall supports Broad Street (A6) in Brindle Heath.

1.2. The aluminium parapet posts on Barr Hill Avenue Retaining Wall were reported missing by Highway Services on 20th October 2006.

1.3. Following a site inspection, Highway Services were immediately instructed to install temporary concrete barriers to protect the public. The barriers were installed on 21st October 2006.

1.4. Previously proposed essential maintenance works identified for the reinstatement of 10 stolen parapet posts (February 2007) could not be undertaken as reported. During the pre-commencement site visit with the contractor’s specialist sub-contractor, it was identified that the hidden holding down system was defective.
1.5. A review of the proposed installation was undertaken and it was confirmed that as the existing holding down anchorages and barriers are no longer approved for use as a vehicle restraint system the standards require full replacement where damage has occurred to existing barriers that no longer comply with current standards. 
2. DETAILS

2.1. The revised works will replace the complete length of parapet in comparison with installation of 10 posts that had been stolen in the original repair scheme proposed in February 2007.

2.2. The majority of the works will be carried out from Barr Hill Avenue, with protection to the workforce being provided by the temporary concrete barriers. Traffic Management will be required to complete the installation of the new parapet, however, it is hoped that this will be kept to a minimum. 

2.3. Due to the theft potential for aluminium parapets the new parapets are proposed to be steel with a protective coating for aesthetic appearance.

2.4. The work is programmed to commence in March 2008, and will last for three weeks.

3. FINANCIAL IMPLICATIONS

3.1. The target cost for the proposed works received from Urban Vision Partnership Limited (Highway Services) is £127,216.64.

3.2. The overall cost of the scheme is: -

Works
£127,216.64

Fees
£  15,981.00
Total
£ 143,197.64

3.3. The project will be funded from the 2007/2008 and 2008/2009 Transport Capital Programme.

4. CONCLUSION

Replacement of the full length of parapet at Barr Hill Retaining Wall will ensure that the structure has an enhanced level of protection compared to prior to the theft. The implementation of the above scheme will provide a safer Salford.
Bob Osbourne

Deputy Director of Housing and Planning
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