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REPORT OF THE STRATEGIC DIRECTORS FOR COMMUNITY, HEALTH AND SOCIAL CARE AND CUSTOMER AND SUPPORT SERVICES

TO THE LEAD MEMBERS FOR CULTURE AND SPORT AND CUSTOMER AND SUPPORT SERVICES
ON 26 JANUARY 2009

TITLE : ECCLES LIBRARY (CARNEGIE BUILDING) IMPROVEMENT WORKS

RECOMMENDATIONS :
The Lead Member for Culture and Sport is recommended to:

i
Approve the target and guaranteed maximum price for the Eccles Library (Carnegie Building) Improvement Scheme (paragraph 2 in the Report refers) 
ii
Authorise officers to proceed with the implementation of the main contract for the improvement works to start in February 2009
The Lead Member for Customer and Support Services is recommended to confirm that:

i
funding for the scheme is available in the City Council’s Capital Programme for 2008/9 and 2009/10


EXECUTIVE SUMMARY :
Background and Context
1 As previously agreed in principle by Lead Members for Culture and Sport and Customer and Support Services, Eccles Library (Carnegie Building) will be improved  to ensure it is fit for purpose and becomes an integral part of the new Eccles Gateway Centre subject to receiving final costs. This report confirms; the target price, guaranteed maximum price and the capital expenditure profile for the scheme and seeks approval for implementation of the improvement works to Eccles Library (Carnegie Building) to start in late February/early March 2008. 
Cost of the improvement work
2
i
The Target Price for the scheme is: £ 1, 742,433:
Improvement Works 
£1,501, 207
Professional Fees 
£   241,207
ii
The Guaranteed Maximum Price is £ 1,817,494:

Improvement Works £ 1,576, 287

Professional Fees      £   241, 207

Capital Expenditure Profile

3
The capital expenditure profile for the Eccles Library (Carnegie Building) Improvement scheme is set out below
	Capital Expenditure Profile

	Breakdown
	2007/8
	2008/9
	2009/10
	2010/11
	Total

	Contract
	
	
	1,501,226
	
	1, 501,226

	Fees
	90,450
	150,757
	
	
	 241,207

	Other (Specify)
	
	
	
	
	

	Total Cost
	90,450
	150,757
	1,501,226
	0
	1, 742,433


Funding for the improvement work
4 
The Eccles Library (Carnegie Building) scheme is included in the City Council's Capital Programme for 2008/9 and 2009/10
Timetable 

9. 
The timetable for the scheme is:
Main contract work on the scheme starts - March 2009

Scheme complete - November 2009 
Reopen to the public - December 2009  

BACKGROUND DOCUMENTS:
(Available for public inspection)


ASSESSMENT OF RISK:

Low
	


SOURCE OF FUNDING:

City Council Capital Programme
	


COMMENTS OF THE STRATEGIC DIRECTOR OF CUSTOMER AND SUPPORT SERVICES (or his representative):

1. LEGAL IMPLICATIONS




Provided by :

2. FINANCIAL IMPLICATIONS



Provided by : John Spink
3. ICT STEERING GROUP IMPLICATIONS


Provided by:

PROPERTY (if applicable):

Ken Whittick, Steve Durbar, John Clarke(Urban Vision) David Thomas
HUMAN RESOURCES (if applicable):

CONTACT OFFICER :

Andy Howitt x 2243
KEY DECISION :


WARD(S) TO WHICH REPORT RELATE(S):

Eccles; 

KEY COUNCIL POLICIES:
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