TENDER APPROVAL - PROFORMA

For use in seeking the approval of the Lead Member for Customer and Support Services to proceed with a capital proposal

	REPORT TO LEAD MEMBER FOR CUSTOMER AND SUPPORT SERVICES

	Title of Scheme: A580 CARRIAGEWAY RESURFACING SCHEME (ELLENBROOK ROAD TO MOSLEY COMMON ROAD WESTBOUND)
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	Recommendations (please append report to your service Lead Member)


	Scheme Details (please append report to your service Lead Member) 

	Tender Details (please append report to your service Lead Member)



	Estimated - Start Date :         28TH March 2009       Estimated - End Date :    29th March 2009

	FINANCIAL DETAILS                        

	Recommended Tenderer :   N/A                       Tender Cost : N/A

	Breakdown of Scheme Cost :
	05/06   £000‘s
	06/07  £000‘s
	07/08   £000‘s
	Later   £000‘s
	Total       £000‘s

	Contract
	
	
	118
	
	118

	Fees 
	
	
	18
	
	18

	Other (Specify)
	
	
	-
	
	-

	Total Cost
	
	
	136
	
	136

	 

	Phasing of Expenditure (£000‘s)

	
	Apr
	May
	June
	July
	Aug
	Sept
	Oct
	Nov
	Dec
	Jan
	Feb
	Mar

	This Year
	
	
	
	
	
	
	
	
	
	
	
	136

	Next Year
	
	
	
	
	
	
	
	
	
	
	
	

	Follo-wing Year
	
	
	
	
	
	
	
	
	
	
	
	

	Note : The monthly cash flow above should be consistent with the contract start and end dates shown above and should allow for normal time lapses which will occur between work being done, claimed for, certified and paid, as well as retentions. Please consult your Capital Accountant if you need assistance with this or any other part of this proforma. 

	Is Scheme In The Current Approved Capital Programme ?    Yes 

	Funding Identified :
	05/06   £000‘s
	06/07   £000‘s
	07/08  £000‘s
	Later   £000‘s
	Total      £000‘s

	Supported Borrowing 
	
	
	
	
	

	Unsupported Borrowing (see note 1)
	
	
	
	
	

	Grant (Specify)- Area based Grant
	
	
	
	
	136

	Capital Receipts
	
	
	
	
	

	Other (Specify)
	
	
	
	
	

	   Total
	
	
	
	
	


REVENUE IMPLICATIONS

	Are there any revenue implications of this proposal ?                                            No

                                                                                            If Yes, please complete the table below

Are there any other financial implications




	Details
	Budget Code
	Part Year
	Full Year

	
	
	£
	£

	Estimated Cost
	
	
	

	Staffing (please specify) :
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	Other Running Costs (please specify) :
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	Capital Financing Costs (see Note 1 below - only to be completed where the use of unsupported borrowing is planned)
	
	
	

	
	
	
	

	Total Estimated Cost
	
	
	

	
	
	
	

	To be met from :
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	Total Funding/Income
	
	
	

	
	
	
	

	Net Revenue Cost/(Saving)
	
	
	


Note 1 : If unsupported borrowing is to be used, capital financing costs can be provided by your Accountant and you should show in the table how revenue savings can be made to fund these costs. Please consult your Accountant if you need assistance with completing this or any other part of this form.

	Decision of Lead Member Customer and Support Services                   Approved/Not Approved
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REPORT OF THE STRATEGIC DIRECTOR FOR SUSTAINABLE REGENERATION


TO THE LEAD MEMBER FOR PLANNING 


FOR BRIEFING ON 17th MARCH 2009


FOR DECISION ON 31st MARCH 2009

TITLE: A580 East Lancashire Road Resurfacing Scheme (Ellenbrook Road to Mosley Common Road -Westbound)

RECOMMENDATIONS:  


That Lead Member for Planning is recommended to:


Accept the target cost of £ 118076.30 to resurface the Westbound section on the A580 between Ellenbrook Road and Mosley Common Road and associated design and supervision fees of £18915.82. The scheme has been awarded to Morrison Construction within the rethinking construction framework.


EXECUTIVE SUMMARY:


The report seeks the approval to carry out resurfacing works at the A580 westbound carriageway as detailed. 


BACKGROUND DOCUMENTS: Please see attached plan


ASSESSMENT OF RISK: LOW


This section of carriageway has been subject to machine based condition survey (SCANNER). The results of the survey have indicated that there is a deterioration of the surface layers, which extends into the binder layer in Lane One. A Visual Condition Survey (VCS) has also been conducted along this section of road. As a consequence it is prudent to carry out replacement of the surface layers before further deterioration of the sub surface occurs. 


SOURCE OF FUNDING: Area based grant revenue funding


LEGAL IMPLICATIONS:


Contact Officer and Extension No: Ian Sheard 0161 793 3084



Date Consulted: 4th March 2009


Comments: Approved for monitoring purposes. No other comments.


FINANCIAL IMPLICATIONS


Contact Officer and Extension No: Steve Bayley 0161 793 2584


Date Consulted: 17th February 2009


Comments: Identified within the area based grant revenue funding £118076.30


COMMUNICATION IMPLICATIONS: Signs to be erected and a signed diversion route in place. Ward Councillors (including those on the diversion route) will be notified by e-mail. A press release will be produced and Wigan MBC will be notified.


VALUE FOR MONEY IMPLICATIONS: The scheme will improve safety on the A580 and provide a quieter surface. 


CLIENT IMPLICATIONS:


Contact Officer and Extension No: Darren Findley – 0161 793 3849 


Date Consulted: 17th February 2009


Comments: the City Council identified and submitted a £2.8 million bid to the DfT for exceptional maintenance of the de-trunked stretch of the A580.  In response, the DfT has allocated only £0.589 million over the next 2 years.  Consequently, the use of this area based grant (as described) will be crucial in helping to bring the condition of the A580 carriageway up to a reasonable standard.


PROPERTY: Not applicable for this service delivery area


HUMAN RESOURCES: Not applicable for this service delivery area


CONTACT OFFICER: 
   Steve Mangan                            Extension No: 4034


WARD(S) TO WHICH REPORT RELATE(S):Boothstown & Ellenbrook


KEY COUNCIL POLICIES: to promote sustainable transport and road safety.


DETAILS:


		1.0

		Background



		

		



		1.1

		A machine based road condition survey has been carried out and identified the stretch of carriageway for surface treatment. 



		

		



		1.2

		Complaints have been received from nearby residents regarding noise generated by the existing road surface.



		

		



		2.0

		Details



		

		



		2.1

		A visual condition survey has been carried out to determine the extent of the deterioration. It is considered that early intervention to replace the surface course and binder course in lane one an surface course in lane 2 will arrest the deterioration of the carriageway and prevent the sub layers from experiencing premature failure. It is prudent to improve the surface skid resistance. A high PSV aggregate (68PSV) be used within the surface course, which will provide drivers with a safer surface. The proposal to lay a Stone Mastic Asphalt surface, which is a negative texture, will be of benefit to nearby residents as it will reduce noise pollution.



		

		



		3.0

		Conclusion



		

		



		3.1

		The work will provider a safer road surface with the additional benefit noise reduction properties within the surface layer





Paul Walker


Strategic Director for Sustainable Regeneration


Plans
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