	PART 1

(OPEN TO THE PUBLIC)
	ITEM NO.



REPORT TO THE LEAD MEMBER FOR 
DEVELOPMENT SERVICES


TITLE:   PARTIAL ELECTRICAL REWIRE PROJECT (PHASE 2) AT WALKDEN HIGH SCHOOL, WORSLEY - PROVISION OF TEMPORARY CLASSROOMS 


RECOMMENDATIONS: That the tender, in the sum of £88,558.00 submitted by SIBCAS Ltd be accepted.

EXECUTIVE SUMMARY:  A tender has been received (from a term contract provider) for the provision of temporary classrooms for use by Walkden High School whilst rewiring work takes place.   It is proposed that the tender is accepted. 


BACKGROUND DOCUMENTS:  
1. Form of tender and amendment facsimile from NIFES, the design engineering consultancy.

2. Lead Member approval for the appointment of SIBCAS as term contractor for the provision of temporary classrooms.

_________________________________________________________________________

ASSESSMENT OF RISK:  Low


THE SOURCE OF FUNDING IS:  NDS Condition Grant 2003/4 and Capital Grant 2003/4 Modernisation Fund 

LEGAL ADVICE OBTAINED:  Not applicable


FINANCIAL ADVICE OBTAINED:  Yes (consulted Pat Manning – Education accountant)

CONTACT OFFICER:  Gordon Reid    Tel: 0161 793 2925



       (Architectural and Landscape Design Service)

____________________________________________________________________________

________________________

WARD (S) TO WHICH REPORT RELATE (S): Walkden South

KEY COUNCIL POLICIES:  Procurement Strategy
_________________________________________________________________________

DETAILS:

1.0
BACKGROUND
1.1 The electrical rewire of the school is ongoing and work to date has been carried out during school holiday periods.

1.2 The next phase of work needs to be carried out whilst the school is occupied. The works would be unacceptably long to complete, and not cost effective, if they were to be done in holiday periods.

1.3 The school have indicated at design team meetings that there is no spare classroom capacity to allow for the movement of pupils to assist with the implementation of the works during school time. The provision of temporary classrooms is the logical solution.

1.4 A tender has been sought from a company who is the term contract provider for temporary classrooms for Education and Leisure Directorate projects.
2.0
PROPOSALS 

2.1 The proposal is to hire 2 two-classroom units for the duration of the works to allow for the decantation of pupils. This will enable the works to progress throughout the school in a programmed manner during school time.

2.2 The hire period is expected to be for 12 months.

2.3 The classrooms will be removed on completion of the works and the affected areas reinstated.

3.0
FINANCIAL IMPLICATIONS 

3.1 The cost of the hire is being funded from the NDS Condition Grant 2003/4 and the Capital Grant 2003/4 Modernisation Fund.

4.0
CONCLUSIONS

4.1
Approval of the tender will enable the ongoing electrical rewire works at the school to progress.
MALCOLM SYKES

Director of Development Services

_________________________________________________________________________
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