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Rail Station Proposals & Progress
	Station
	Proposals
	Timescale


	Progress
	Lead Organisation
	Comments

	Salford Central


	Phase 1 Improvements: Provision of lifts and platforms, new ticket office and passenger facilities
Phase 2 Improvements:
· - New platforms
- Bus Interchange 
· - Concourse improvements
· - New ticket office and café

· - New entrance at Irwell Street 
· - Refurbishment of railway arches - Fully glazed canopy 
· - Raised platforms 

· - Improved platform facilities
· - Waiting rooms
· - Walkway link to the riverside
· - Eco Station improvements
· - Bike hire facilities

- BLUC lockers

	2007/08

20010/11 ?

	Completion programmed for November 2007
Brief currently being prepared, study soon to commence
	GMPTE

CSURC
	Potentially £10m + of improvement works.  Joint initiative with CSURC, SCC, NWDA, Network Rail, Northern Rail & GMPTE. 

	Station
	Proposals
	Timescale


	Progress
	Lead Organisation
	Comments

	Salford Crescent


	Introduction of measures to relieve overcrowding on platforms

Renewal of passenger information screens and public address system
Potential station relocation / redevelopment
	2007/08

2007/08

2012 +
	Barriers at Entrance removed July 2007 

Study soon to report
	Network Rail

Network Rail

CSURC
	Network Rail to monitor the situation



	Irlam


	Improvement to platform lighting

Safety, security and passenger information improvements
BLUC Cycle Parking Lockers

Car Parking Provision & Drop-off point
Local access improvements, ped crossings, cycle routes, etc
	2007/08

By 2011/12
2008/09 ?

2008/09 ?
2008/09
	Part of GM programme
Part of GM prog

Under feasibility
Awaiting feasibility
	Northern Rail

GMPTE
GMPTE

SCC
SCC
	

	Swinton


	Installation of induction loop in ticket office 

Refurbishment of ticket office

Improvements to passenger safety, security and information
Local access improvements, ped crossings, cycle routes, etc
	2006/7
2008/9

2008/9

2008/9
	Recently completed
Part of GM programme
Future programme
	Northern Rail

Northern Rail

GMPTE

SCC
	

	Station
	Proposals
	Timescale


	Progress
	Lead Organisation
	Comments

	Moorside


	Installation of induction loop in ticket office 
Local access improvements, ped crossings, cycle routes, etc


	2006/07

2010/11
	Recently completed
Future programme
	Northern Rail

SCC
	

	Walkden


	Safety, security and passenger information improvements
Local access improvements, ped crossings, cycle routes, etc
	By 2011/12

2009/10
	Future programme
	GMPTE

SCC
	

	Clifton


	Continue to assess situation regarding lack of train services
	-
	-
	-
	

	Eccles


	Installation of induction loop in ticket office

Safety, security and passenger information improvements

Local access improvements, ped crossings, cycle routes, etc


	2006/07
By 2011/12

2009/10
	Complete

Future programme
	Northern Rail

GMPTE
SCC
	Opportunity for better interchange with Metrolink (as per RUS)

	Patricroft


	Local access improvements, ped crossings, cycle routes, etc


	2010/11
	Future programme
	SCC
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