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	ITEM NO.



REPORT OF 

THE HEAD OF HOUSING SERVICES 


TO HOUSING LEAD MEMBER on 2nd AUGUST 2007

TITLE: PUBLIC SECTOR CAPITAL PROGRAMME 2007/08

RECOMMENDATIONS:


1. That Lead Member notes the position of the programme as at the 30th June 2007 and receives further reports throughout the year.


EXECUTIVE SUMMARY:

This report gives the details of the current position for the 2007/08 Public Sector Capital Programme.


BACKGROUND DOCUMENTS:

(Available for public inspection)

Approved capital programme 2007/08
NPHL Monitoring Data

Financial Information from SAP


ASSESSMENT OF RISK:

	Failure to monitor the programme could result in significant overspends or under utilisation of resources, this will have an impact upon decent homes standards.




THE SOURCE OF FUNDING IS:

	Not applicable as the report is commenting on the financial position.


LEGAL ADVICE OBTAINED:

	Not required for this report.


FINANCIAL ADVICE OBTAINED:

	Report prepared by the out stationed Principal Group Accountant for Chief Executive’s.


CONTACT OFFICER:

Nigel Dickens 0161 793 2585


WARD(S) TO WHICH REPORT RELATE(S):

All


KEY COUNCIL POLICIES:

COUNCIL CAPITAL BUDGET 2007/08

DETAILS (Continued Overleaf)

1.0 Background Information
1.1 The Council has approved a Public Sector Capital Programme of £19.1m for 2006/07 and it is the responsibility of NPHL to manage and monitor this on behalf of the Council.

1.2 During the last few financial years officers from both NPHL and the Council have been working together to develop a more robust system for the monitoring of schemes and the programme.

1.3 These arrangements have been submitted to previous Lead Member meetings where presentations have been made by colleagues from NPHL and it has been accepted that there are good systems in place to monitor the programme.

1.4 This was reflected in the final position for 2006/07 where expenditure mirrored the budget to all intent and purposes with a slight underspend of £0.47m.

2.0 Details of Report

2.1 Level of Over-Programming for 2007/08
2.1.1 The original approved resources by the Council for 2007/08 Public Sector Capital Programme were £18.2m.
2.1.2 This has now been revised to £18.5m to reflect approved supported borrowing not included within the original approved figures. 
2.1.3 At the capital programme monitoring meeting there have been discussions with both Salix, Housing Connections Partnerships (HCP) and NPHL to view the Housing Investment Programme (revenue and capital programmes) as a combined package. This is to reflect the possible difficulties during the year of three organisations managing different parts of the programme and other pressures on the HRA. It should be noted that there is no impact upon the decent homes programme as a consequence of this.
2.1.4 Following discussions with colleagues in NPHL, Salix, HCP and Lead Member approval schemes to the potential value of £20.3m are being progressed for the 2007/08 programme. 
2.1.5 This gives an over-programming level of £1.8m or 10% of the programme, this level is considered to be reasonable at this point in the year given the timeline for schemes starting on site and estimated completion dates. 
2.2 Actual Position as at 30th June 2007
2.2.1 The Decent Homes programme incorporates 9 major schemes with various elemental works, 10 smaller schemes, 2 major structural repairs to tower blocks and specialist planned services and building works. The programme indicates that 900 properties are forecast to be made decent / not falling into non decency.
2.2.2 Surveys have commenced for all programmed schemes and completed in most instances.
2.2.3 A detailed programme has been prepared showing when schemes are expected to start and finish on site and this will be shared with Lead Member on a monthly basis.

2.2.4 As at the 30th June 2007 the actual expenditure incurred was £1.4m or 7% of the approved programme and there are further certified payments received and transfers required that increase this to £2.2m or 12%.
2.2.5 It should be noted that these amounts are consistent with the programme for works on site and as such is not a cause for concern,
3.0 Conclusions

3.1 NPHL have developed a good system for monitoring the projects from both an operational and financial perspective and the information produced is a good management tool. This will continue to be utilised during 2007/08 with the new organisations, Salix and HCP and further refined as required
3.2 The programme is progressing well in relation to surveys being completed and works commencing on site.

4.0 Recommendations
4.1 That Lead Member notes the position of the programme as at the 30th June 2007 and receives further reports throughout the year.
C:\Documents and Settings\hsgdcjones\Local Settings\Temporary Internet Files\pub sect cap June 07.doc

