SALFORD CITY COUNCIL


JAPAN STREET ENVIRONMENTAL/SECURITY IMPROVEMENTS PHASES       2A & 2B

REPORT OF THE DIRECTOR OF DEVELOPMENT SERVICES

TO: HOUSING LEAD MEMBER




5th JANUARY 2001

1 PURPOSE OF REPORT
1.1 To seek approval to progress a scheme to carry out environmental / security improvements at Japan Street, Kersal.

2 RECOMMENDATIONS

2.1 That the detailed designs and cost estimates be approved.

2.2 That authority be given to invite tenders for Japan Street Environmental/Security Improvements Phases 2a & 2b.

3 BACKGROUND

3.1 In October last year, approval was given to appoint external consultants (Aspens) to prepare detailed designs for the environmental / security improvements at Japan Street. The consultants have now completed their detailed designs and are ready to go out to tender.
4 DETAILS

4.1 The work planned have been split into two phases - i.e. phase 2a and 2b. Phase 2a includes: the erection of railings and gates adjacent to 1-23 Japan Street; localised wall repairs; gully improvements; and landscaping.

4.2 Phase 2b includes: the erection of a wall and railings at the northern end of the street; the extension of the curtilage of number 12; and the upgrading and extension of a footpath to the rear of 4-12 Japan Street.

4.3 Additional works over and above those identified at the sketch design stage include: the placing of a new sewer pipe and manholes at the rear of 4-12 Japan Street; a new gully pipe connecting  to the sewer on Japan Street; the relocating of setts from the footpath at the side of 12 Japan Street to the areas behind numbers 4-12 which are the responsibility of local residents / landlords.


4.4 It should be noted that the Phase 2b works adjacent to 4-12 Japan street (which include the blocking off of the northern end of Japan Street), will be dependant upon obtaining a Stopping Up Order so that part of the highway can be closed. At this stage it is not certain that the Order will be secured in time so that works can be completed this financial year. A representative from the Open Spaces Society has indicated that he is minded to object to the Order. Should this happen, it is likely that the application will go to the Secretary of State for a decision . This will inevitably mean that a decision will not be forthcoming for some months - certainly not this financial year. This will, of course, have repercussions  for the over all cost given that the contractor will have to incur additional costs relating to setting up on site twice as opposed to once.

5 COSTS AND FUNDING

5.1 The estimated cost of the scheme approximates to the agreed budget of £117,336.
5.2 The scheme costs are to be met by funds from the Private Sector Capital Programme 
2001/2002


6 CONCLUSIONS

6.1 In order that there be significant spend from the Private Sector Capital Programme this financial year, it is necessary to go out to tender and secure the services of a contractor so that works can commence in late February. At the very least, works on Phase 2a ( adjacent to 1-23 Japan Street) should be completed this financial year with phase 2b to follow later - assuming a Stopping Up Order is obtained. 

MALCOLM SYKES




Director of Development Services
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DECISION CHECK LIST

1. Consultation - Yes - public consultation

2. Environmental Impact - Environmental / security improvements to residential area

3. Budget Provision - £117,336

4. Personnel/Training/Equal Opps Implications - N/A

5. IT requirements - N/A

6. Refer to Area/Scrutiny/Cabinet - N/A

7. Public Consultation - Yes (completed

Signed.......................................R G Wynne (Assist. Director)   Date......../......../........

SALFORD CITY COUNCIL RECORD OF DECISION

I, HARRY SEATON, Director of Housing Services, in exercise of the powers conferred on me by Paragraph F of Section 2 of the Scheme of Delegation of the Council and following consultation with Councillors Warmisham and Burgoyne being the Lead Member and Deputy Lead Member respectively for the Housing function

do hereby authorise/approve/disapprove

1. the detailed designs and cost estimates for Phase 2a & 2b, Japan Street Environmental/Security Improvements and;

2. the inviting of tenders for the said works.

the reasons for this decision are

to progress the agreed environmental/security improvements to Japan Street.

 the source of funding is

the Private Sector Capital Programme 2001/2002

the following documents have been used to assist the decision process:

report from the Director of Development Services. 

Signed.....................................................Date......./......../.......


Director

Signed.....................................................Date......./......../.......


Lead Member

Signed.....................................................Date......./......../.......


Deputy Lead Member



This matter is not subject to consideration by another Director

Contact - Brian Enright

