SALFORD CITY COUNCIL

	LEAD MEMBER

HOUSING


	16TH MARCH 2001


	PART 1 – OPEN TO THE PUBLIC

	SUBJECT:  HAYSBROOK AVENUE, ENVIRONMENTAL IMPROVEMENTS, ACCEPTANCE OF TENDER
	ITEM NO.

	
	OPERATIONAL

	REPORT OF:   DIRECTOR OF DEVELOPMENT SERVICES
	FOR DECISION


1.0 PURPOSE OF REPORT

1.1
This report seeks acceptance of the tender from Bethell Construction Limited in the sum of £83,559.51 for the proposed Haysbrook Avenue Environmental Improvements Scheme.

2.0 RECOMMENDATIONS
2.1
That the tender submitted by Bethell Construction Limited, in the sum of £83,559.51 be accepted by the Lead Member for Housing Services.

2.2
That the report be noted by the Lead Member for Development Services.

3.0 BACKGROUND
3.1
At the meeting of the Corporate Services Committee on  21st February, 2000, approval was                                 given to the Haysbrook Avenue, Environmental Improvements Scheme.

4.0 DETAILS
4.1
The scheme comprises:-


a)
Reconstruction of the road off Haysbrook Avenue together with the widening of the 

footpath.


b)
Installation of drainage and street lighting.


c)
Demolition of existing disused coal bunkers.


d)
Re-roofing of 8 no. existing garages.

4.2
Tenders were invited from the following firms:-

· P. Casey Limited.

· G. Cox and Sons Limited.

· Bethell Construction Limited.

· Lowbury Construction Limited.

· Essexcare (Northern) Limited.

· J. Hopkins (Contractors) Limited.

4.3
The following tenders were received:-

· £83,559.51.

· £90,585.34.

· £92,227.60.

· £95,040.32.

· 1 no. tender withdrawn.

· 1 no. tender not returned.

4.4
The lowest tender was received from Bethell Construction Limited in the sum of £83,559.51.

4.5
The detailed breakdown of the costs of the scheme are as follows:-

	
	2000/2001
	2001/2002
	TOTAL

	Works
	£10,000
	£73,559.31
	£83,559.51

	Fees
	£12,000
	£9,633.12
	£21,633.12

	TOTAL
	£22,000
	£83,192.63
	£105.192.63


4.6 The lowest tender is £19,000 higher than the budget estimated provided at the feasibility stage.  This is due to the following reasons:-

(a) An additional £5,000 is required for drainage works highlighted by the drainage survey work undertaken after the feasibility stage.

(b) The earthworks element has increased by £6,000 following further design work carried out after the completion of the scheme site investigation contract.

(c) The hard landscaping element has increased by £4,000 following the incorporation of a higher quality materials specification  and the increased scope of works.

(d) The contract preliminaries and site clearance works are £4,000 higher than estimated at the feasibility stage.

4.7 Funding for the scheme is included in the Housing Capital Programmes 2000/01 and 2001/02.

5.0
CONCLUSION

5.1
Implementation of the scheme will improve the built environment of the area.

6.0
BACKGROUND DOCUMENTS

6.1
Report to the Corporate Services Committee on 21st February, 2000.

Malcolm Sykes

Director of Development Services
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