
SALFORD CITY COUNCIL - RECORD OF DECISION

I Harry Seaton Director of Housing Services in exercise of the powers conferred on me by Paragraph. 1 of Section. J of the Scheme of Delegation of the Council, and following consultation with Councillors Warmisham and Burgoyne being the Lead and the Deputy Lead Member, respectively, for the Housing Service function, do hereby authorise  

An increase in the contract sum for the contract which was let on a competitive basis to P Casey ltd [Land Reclamation] for the alleyway resurfacing contract in Seedley South. 

The reasons are  

The additional costs to the contract sum would be £40k and can be achieved by the contractor on the original day rates for the current contract and therefor offer value for money to the City Council.

Funds are now available for the extension of the scheme and it offers the opportunity of completing the works more quickly and at a competitive price using the current contractor.

The source of funding is  2001/2 Housing Capital Programme – SRB 5 resources

The following documents have been used to assist the decision process:- 

Previous report to Lead Member

Signed
...............................................
Dated ................................................

Director

Signed 
...............................................
Dated ................................................

Lead Member

Signed
...............................................
Dated ................................................

Deputy Lead Member

Contact Officer David Heaney 

Tel. No. 742-7486

*  This decision is not subject to consideration by another Director

Report to Lead member and Deputy Lead Member

Update Report for Decision/Information

Date of meeting :  27 April 2001

Subject:  VARIATION TO CONTRACT APPROVED 15th FEBRUARY 2001 ON ALLEYWAY RESURFACING CONTRACT TO SEEDLEY SOUTH WEST.

1.0   PURPOSE OF REPORT
1.1 To seek Lead Member approval for the increase in the contract sum for the above contract which was let on a competitive basis to P Casey ltd [Land Reclamation]. The additional costs to the contract sum would be £40k and can be achieved by the contractor on the original day rates for the current contract and therefor offer value for money to the City Council.

1.2
Effectively this would complete the scheme using SRB 5 funding for the financial year 2001/2002 on the four alleyways which were omitted due to the tight time scales and the need to commit funds before 31.3.01 and utilise the short term funding that was made available by the RDA. 

2.0   BACKGROUND

Funds are now available for the extension of the scheme and it offers the opportunity of completing the works more quickly and at a competitive price using the current contractor.

3.00  DETAILS

3.1
The nature of the funding for the current contract required that spend was committed by 31.03.01, this has now been achieved successfully. Permission is sort to vary the contract to include;

ROSTHERNE STREET

CARDIGAN STREET

PEMBROKE STREET

HAVEN STREET

Funds are available from this years SRB 5 allocation and will not have an impact on the other environmental schemes proposed for the area for 2001/2002. With the anticipated increase in the Capital Allocation it is likely that this additional spend would facilitate the delivery of the overall spend in Langworthy And Seedley for this financial year.

3.2
The contract will be extended by  approx three weeks and the site compound on Kara Street will be treated by Development Services to reinstate the site back to a decent standard whilst it awaits future development.

4.0   TENDER ARRANGEMENTS

Development Services have agreed with the contractor that the rates submitted for the resurfacing works will be held for this additional item. 

5.0   Contractual Arrangements

The terms and conditions of the current contract will stand.  

6.0   SUMMARY OF COSTS  

Tender                    £129,456.00

Fees [at 15%]         £  19,419.00

Fees [at 4%]           £    5178.24

 

Total
                   £154,053.24

Variation                £  40,000.00

Revised total          £194,053.24   [ incl of fees]

The scheme is resourced from 2001/2 Capital Programme in which there is provision for Environmental Works to the Seedley and Langworthy area.

7.0   RECOMMENDATIONS

7.1
That approval is granted to extend the contract under the revised contract sum.

7.2 That Development Services view that the increase offers value for money be noted and adopted, and that a fee element on the increase of the contract sum be apportioned appropriately.
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