S A L F O R D   C I T Y   C O U N C I L                APPENDIX ONE

Housing and Planning Directorate
2005/06 BLOCK 3  -  TRANSPORT CAPITAL PROGRAMME

Summary as at 5 December 2005

SUMMARY OF BLOCK 3 PROGRAMME

Local Transport Capital Expenditure Settlement for 2005/06



  £7.590m

Total Block 3 Resources Available (Approved Capital Programme  -  See Below)

£14.866m

Forecast Spend









£15.124m

Actual Spend










  £8.434m

Forecast Spend to Resources Available 






      102%

Forecast Spend to Resources Available  -  Excluding MSIRR & Cadishead Way 

      108%

Actual Spend to Resources Available  






        57%

Actual Spend to Resources Available  -  Excluding MSIRR & Cadishead Way 

        48%

Year Elapsed 










        67%

	Block 3

Transport Capital Programme

Expenditure Details (£000s)
	Accepted

Expenditure
	Approved Capital Programme
	Forecast

Spend
	Actual Spend

	Major Schemes
MSIRR – 04/05 Resources Brought Fwd

Cadishead Way, Stage 2

Cad Way, Stage 2   -  04/05 Resources Brought Fwd
	 -

3464

-


	2526

3464

4750
	3719

3464

3502
	2902

3464

    93

	Bridge Assessment & Strengthening

Principal Road Structural Maintenance
	}      1645

}
	   718

   927
	620

1666
	191

611

	Integrated Minor Works

· Local Safety Schemes

· Schemes to Assist Public Transport

· Schemes to Assist Cycling

· Other Minor Works
	}

}     2481

}

}
	}        770

}          16

}        650

}      1045
	727

 118

603

465
	325

38

441

209

	Highway Services Depot Overhead
	-
	-
	240
	160

	TOTALS
	7590
	14866
	15124
	8434


HP/DF/T/8/8
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