



REPORT OF THE STRATEGIC DIRECTOR FOR SUSTAINABLE REGENERATION 

TO THE LEAD MEMBER FOR PLANNING ON 16th December 2008
TITLE: A666 BOLTON ROAD/STATION ROAD – ADDITIONAL WORKS

RECOMMENDATION:  

That the Target Cost of £155,698 from Birse Civils Ltd. to carry out the improvement works to the junction of A666 Bolton Road and Station Road in Pendlebury, be accepted. The works include the resurfacing of the carriageway and footways to a length of Station Road and a variation to the works previously approved by Lead Member to the A666 Bolton Road/Station Road Junction Improvement scheme.

EXECUTIVE SUMMARY: The purpose of this report is to seek authority to accept the Target Cost from Birse Civils Ltd. to carry out improvement works to the junction of the A666 Bolton Road and Station Road in Pendlebury.

BACKGROUND DOCUMENTS: 

Report to Traffic Management Unit – 29/11/06

Report to Lead Member – 30/07/07

Report to Lead Member – 30/01/08

ASSESSMENT OF RISK:

 Low

SOURCE OF FUNDING: 

Highway Investment Programme 2008/09

Block 3 Transport Capital Programme 2008/09

LEGAL IMPLICATIONS:

Contact Officer and Extension No: Ian Sheard - 3084


Comments: Report returned with no comments.

FINANCIAL IMPLICATIONS: 

Contact Officer and Extension No: Steve Bayley - 2584

Comments: The Block 3 and HIP budgets out of which this work is to be funded are finite and require careful management to ensure spend is contained within budget.
COMMUNICATION IMPLICATIONS: N/A

VALUE FOR MONEY IMPLICATIONS: N/A

CLIENT IMPLICATIONS:

Contact Officer and extension No: Darren Findley - 3849

The scheme is included in the Highway Investment Programme 2008/09 and Block 3 Transport Capital Programme 2008/09

PROPERTY: N/A

HUMAN RESOURCES: N/A

CONTACT OFFICERS: Stephen Hands
/Neil Ashmall Telephone: 01617794931/4883

WARD(S) TO WHICH REPORT RELATE(S): Pendlebury, Swinton North

KEY COUNCIL POLICIES: ENHANCING LIFE IN SALFORD

Reducing the number of people killed or seriously injured on Salford’s roads

1. Background:

1.1. Birse Civils Ltd have been undertaking improvement works to the junction of A666 Bolton Road/Station Road since February 2008. The works involved the widening of the carriageway on the North side of Bolton Road, installation of improved pedestrian facilities, new traffic signals and extensive service diversions.

1.2. The northernmost section of Station Road and the south side of A666 Bolton Road have been identified as requiring urgent maintenance by the Highway Maintenance Team. This information was generated by RCI Scanner and Deflectograph surveys and has been verified by a detailed visual inspection supported by core samples taken by an independent carriageway investigation company.

1.3. The 2008/09 Highway Investment Programme includes a proposal for Urban Vision to resurface Station Road. However, it is considered more appropriate that these works at the north end of Station Road be undertaken at the same time as the resurfacing on Bolton Road required as part of the improvement of the Bolton Road/Station Road junction. Combination of the works enables the resurfacing to be undertaken in a single visit that should reduce both the disruption to the public and the cost to the Council.

2. Details:

2.1 Sections of the carriageway on both Bolton Road and Station Road have deteriorated to an extent that areas of resurfacing are required.

2.2 The proposals will require the closure of Station Road for a period of 6-8 weeks. A diversion route has been prepared and will be signed along Swinton Hall Road. Pedestrian access through the junction will be maintained.

3. Financial Implications 
3.1
The junction improvement works already undertaken by Birse Civils Ltd have an agreed final cost of £582,000.  

3.2  This scheme has been included within the 2008/09 Highway Investment   Programme and Block 3 Transport Capital Programme allocations.

Element



Funding

Works

Fees

A666 Bolton Bolton Road

Block 3

£  50,354
£  8665.77

Station Road



H.I.P.


£105,353
£14755.23



Target Cost            
                       


£155,698



Urbanvision Fees




£  19,696



Overall Scheme Total



£175,394
4. Recommendation

4.1 The recommendation is that Lead Member gives approval to this report, allowing Birse Civils Ltd. to be commissioned to undertake the works.
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