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	ITEM NO.




REPORT OF THE STRATEGIC DIRECTOR FOR SUSTAINABLE REGENERATION

TO THE LEAD MEMBER FOR PLANNING 

FOR BRIEFING ON 6th October 2009

FOR DECISION ON 20th October 2009

TITLE:
Salford Local Development Scheme 2009/10 – 2011/12 Revision A
RECOMMENDATION: 

The Lead Member for Planning is recommended to approve the Local Development Scheme 2009/10 – 2011/12 Revision A for submission to the Secretary of State; 

EXECUTIVE SUMMARY: The last Local Development Scheme 2009/10 – 2011/12 was approved in August 2009.  It is now necessary to amend this to add the Greater Manchester Joint Minerals Development Plan Document and to make a minor amendment to the production timetable for the Core Strategy. This report sets out the proposed revision of the Local Development Scheme and seeks its approval for submission to the Secretary of State.
BACKGROUND DOCUMENTS:
None
(Available for public inspection)
KEY DECISION:
Yes
	1.0
	Background

	
	

	1.1
	The Local Development Scheme describes what the city council is going to do to prepare new and revised local development documents for the city over a 3-year period.  It contains the key milestones for the production of these documents. The Local Development Scheme must be submitted to the relevant Government Office for formal approval by the Secretary of State. The council’s performance against these timetables is monitored and therefore the Local Development Scheme is a key document for the council in terms of performance management.  



	1.2

1.3
	The current Local Development Scheme (2009/10 – 2011/12) was approved by the Secretary of State in August 2009.  Since its publication agreement has been reached at AGMA level to produce the Greater Manchester Joint Minerals Development Plan Document. It is therefore now necessary to revise the Local Development Scheme to incorporate the information and timetable for this Development Plan Document.

In addition it is necessary to amend the Core Strategy timetable to reflect the fact that consultation on the Preferred Option will now be between November 2009 and January 2010. 

	2.0
	Details

	
	Core Strategy

	2.1
	Work has been continuing on the production of the Core Strategy.  Additional time has been required to secure adequate internal consultation on and agreement to the preferred option documentation, and consequently the public consultation on the document has been delayed a month.  It will now run from November 2009 to January 2010.  The later stages of the document’s production are not affected by this change.  However whilst revising the Local Development Scheme to accommodate a new Development Plan Document it is considered expedient to revise the timetable for the Core Strategy to reflect this change.

	2.2

2.3

2.4  


	Greater Manchester Joint Minerals Development Plan Document

Agreement was reached by AGMA at the end of August for the production of a Greater Manchester Joint Minerals Development Plan Document.  Work will commence on this document in November 2009 and therefore it is necessary to amend the Local Development Scheme immediately to incorporate the information and timetables relating to its production.  
Proposals Map

The Proposals Map needs to be updated every time a Development Plan Document is adopted. Given the addition of a new Development Plan Document within the Local Development Scheme, the dates for updating the Proposal Map will need to be altered.

A copy of the revised Local Development Scheme is attached in Annex 1 to this report.

	
	

	3.0
	Conclusion

	
	

	3.1
	The revised Local Development Scheme makes amendments to the timetables for the Core Strategy and adds the information and timetable for the recently agreed Greater Manchester Joint Minerals Development Plan Document.  

	
	

	4.0

4.1
	Recommendations

The Lead Member for Planning is recommended to approve the Local Development Scheme 2009/10 – 2011/12 Revision A for submission to the Secretary of State.


KEY COUNCIL POLICIES: 
COMMUNITY IMPACT ASSESSMENT AND IMPLICATIONS:-  The Local Development Scheme is a programme management document that sets out the timetables for the production of documents.  It has no impact on equality and diversity issues.
ASSESSMENT OF RISK: Low.  The Local Development Scheme is a statutory document which we are required to produce.
SOURCE OF FUNDING:  N/A 
LEGAL IMPLICATIONS Supplied by Richard Lester (Ext 2129)


There are no legal implications in the report itself. The Council has a statutory duty to produce and review its Local Development Scheme.
FINANCIAL IMPLICATIONS Supplied by Steve Bayley (Ext 2584)

There are no financial implications as the report does not propose any expenditure.
OTHER DIRECTORATES CONSULTED: None
CONTACT OFFICER: Alison Partington
TEL. NO.
3780
WARD(S) TO WHICH REPORT RELATE(S): All
Annex 1 : Local Development Scheme 2009/10 – 2011/12 Revision A
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Potential Press Release Wording

The Local Development Scheme is a programme management document that sets out the timetable and production for all main planning policy documents.  The document is being reviewed to include the Greater Manchester Joint Minerals Development Plan Document which the Association of Greater Manchester Authorities agreed to produce at the end of August.  (This is subject is a separate report which went to Council in September).  It also makes a small amendment to the timetable for the Core Strategy.
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Preface


This document can be provided in large print, audio, electronic and Braille formats. If you require
it in any of these formats please contact Spatial Planning on 0161 793 3782.
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1 Introduction


What is a Local Development Scheme?


1.1 This document is a revision to the city council’s fifth Local Development Scheme (LDS) (see
Table 1.1 for a definition of the terminology). The LDS describes what the city council is going
to do to prepare new and revised planning policy for the city over the next three years (2009/10
– 2011/12) and also reviews the progress made in the production of new documents since
the approval of the first LDS in April 2005. The production of the LDS is a mandatory
requirement of the planning system.


1.2 The LDS describes the individual documents, called Development Plan Documents (DPD),
that together form part of the statutory development plan for the city. The document contains
a profile of each document that is either currently being produced or that is being proposed.
The profile explains the purpose and status of the document, how it relates to the Local
Development Framework (LDF) as a whole, together with the timescales and targets for
its preparation.


1.3 The LDS has 3 main purposes:


to inform the public of the development plan documents that will make up part
of the new planning policy framework;
to set out the timescales the public can expect for the preparation and review of
these documents. The timetable specifically includes “consultation milestones”
to inform the public about opportunities to get involved with the plan making
process and to let them know the likely dates for involvement; and
to establish and reflect council priorities and to enable work programmes to be
set for the preparation of these development plan documents.


1.4 The LDS has to be submitted to the Secretary of State, via the Government Office, for approval.
Government Office assess the LDS, having regard to:


whether any postponement of milestones is justified by reference to special
circumstances;
whether the LDS reflects government priorities on subject matter;
whether the LDS is realistic in programmemanagement terms, taking into account
the resources available; and
whether the LDS takes proper account of the need to produce a robust evidence
base and the time and resources this will take.


What is a Local Development Framework?


1.5 Local Development Frameworks (LDFs) replace the old system of Unitary Development
Plans and Supplementary Planning Guidance and are parts of the reforms to the planning
system that came into effect at the end of September 2004.


1.6 The LDF consists of a number of documents called Local Development Documents. Local
Development Documents include 2 types of documents:
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Development Plan Documents (DPD) which form part of the Statutory
Development Plan for the city and therefore provide the basis upon which all
planning decisions are made; and
Supplementary Planning Documents (SPD)which are non-statutory and provide
guidance on the implementation of policy contained in statutory documents.


1.7 LDDs can be prepared and updated separately. So rather than producing one Unitary
Development Plan (and Supplementary Planning Guidance) the new system allows the city
council to produce a series of documents over different timescales that will progressively
supersede the UDP.


The Statutory Development Plan


1.8 The statutory development plan for the city comprises of 3 elements


Development Plan Documents, once they are adopted;


the "Saved Policies" from the Unitary Development Plan (adopted June 2006).
These will gradually be replaced by DPDs when they are adopted. More details
on this can be found in Chapter 3


the Regional Spatial Strategy (RSS) which is prepared by the Regional Planning
Board (currently 4NW) and the Secretary of State. RSS was published on the 30th
September 2008.
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Table 1.1 Glossary


ExplanationAbbreviationTerm


The name given to a portfolio of Local Development
Documents which provide the framework for delivering
the spatial planning strategy for the area.


LDFLocal Development
Framework


A 3 year programme that sets out the details, the
timescales and the arrangements for production for the


LDSLocal Development
Scheme


development plan documents that will form part of the
LDF.


A document that forms part of the LDF. LDD’s include 2
different types of documents which are explained below.


LDDLocal Development
Document


An LDD that has been subject to an independent public
inquiry run by a Planning Inspector. Once adopted


DPDDevelopment Plan
Document


following an inquiry these documents will have statutory
status as defined by section 38(6) of the Planning and
Compulsory Purchase Act 2004.


An LDD which is subject to public consultation but is not
subject to an independent public inquiry. These will form


SPDSupplementary
Planning Document


a material consideration in determining planning
applications but do not have the weight of development
plan status.


A DPDwhich provides planning policy advice for a specific
area, usually an area where significant change or
conservation is needed.


AAPArea Action Plan


A document that sets out the planning policies in respect
of the development and use of land in the region which is


RSSRegional Spatial
Strategy


prepared by the regional planning body. It will form a
statutory part of the development plan for each district.


Consists of the RSS and the DPDs contained within the
LDF and "saved" UDP policies.


The Development Plan


A DPD that sets out the vision, spatial strategy and core
policies for the spatial development of the city.


Core Strategy


A document that forms part of the LDF andwhich sets out
how the council will involve the community and other


SCIStatement of
Community
Involvement stakeholders in the preparation, alteration and review of


all LDDs and planning applications. All LDDs will have to
show how they have conformed with to the SCI.


An annual report which sets out the progress in terms of
producing LDDs against the timetable set out in the LDF
and the progress in implementing policies


AMRAnnual Monitoring
Reports


All policies and proposals in DPDs are subject to
Sustainability Appraisal that includes the requirements


SA & SEASustainability Appraisal
and Strategic


for a Strategic Environmental Assessment to ensure they
reflect sustainable development principles.


Environmental
Assessment
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2 Current Progress


2.1 The last version of the LDS for 2009/10 – 2011/12 was approved in August 2009. This set out
3 DPDs that the city council would at least commence production of over the 3 year period
it covered. This included:


the Core Strategy, and theGreaterManchester JointWasteDevelopment PlanDocument,
where work had commenced and which would be completed within the 3 year period;
the Allocations DPD where work would be commenced but not completed within the 3
year period; and
the Proposals Map which initially had been completed as part of the UDP and which
would then be updatedwhen the Core Strategy and the GreaterManchester JointWaste
DPD were adopted;


2.2 Since the approval of this LDSwork has been continuing on the Core Strategy and the Greater
Manchester Joint Waste Development Plan Document. The Allocations document was not
due to commence production until 2010, so no work on this document has been progressed
to date.


2.3 In August 2009 agreement was reached across Greater Manchester to produce a Joint
Minerals Development PlanDocument.Work is due to commence on this inNovember 2009.
Consequently the LDS needs to be revised to include this new document.


2.4 Work has been continuing on the production of the Core Strategy. Consultation on the
Preferred Option was due to commence October 2009 however this has been delayed until
November 2009. This delay has been to ensure that adequate support within the city council
had been obtained for the document and to enable the finalisation of some parts of the
evidence base. This delay in the consultation period does not affect any of the later stages
of the Core Strategy timetable. This version of the LDS includes a revised timetable for the
Core Strategy which shows the revision to this consultation period.
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3 The Saved Plan


3.1 The provisions of the Planning and Compulsory Purchase Act allow for existing statutory
plans to be “saved” for a period of 3 years. The city council adopted a new UDP in June 2006
and accordingly this plan was the saved plan until 21st June 2009.


3.2 The UDP will start to be replaced by new DPDs as outlined in the next chapter. As none of
the DPDs required to replace the UDP were adopted by June 2009, it has been necessary
for the city council to seek to save a number of policies for longer than this date. This was
subject to approval from the Secretary of State. A list of saved policies and the council's
intentions for them was submitted to the Secretary of State in November 2008 and a letter
approving them was issued by Government Office in February 2009. Consequently for the
majority of the 3-year period covered by this LDS, planning policy will be provided by these
saved policies in the UDP (adopted June 2006). The list of saved policies is published on the
web site (www.salford.gov.uk/planning-policy) and details can be found in Appendix 1.
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4 Salford Local Development Framework


4.1 This chapter gives details on the various different parts of the city's Local Development
Framework. Figure 4.1 shows how the various components of the LDF relate to each other.


Figure 4.1 Relationship between Local
Development Documents
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Adopted Local Development Documents


4.2 The city council has currently adopted the Statement of Community Involvement and 12
Supplementary Planning Documents. These are set out in Table 4.1 which also shows the
date they were adopted.


Table 4.1 Adopted Local Development Documents


Date of AdoptionDocument


19th January 2006Lower Broughton Design Code


19th July 2006Salford Greenspace Strategy


19th July 2006Nature Conservation and Biodiversity


19th July 2006Design and Crime


19th July 2006Trees and Development


19th July 2006House Extensions


15th November 2006Ellesmere Park


21st March 2007Planning Obligations


18th July 2007Telecommunications


18th July 2007Hot Food Take Aways


19th March 2008Statement of Community Involvement


19th March 2008Design


19th March 2008Sustainable Design and Construction Guide


4.3 Figure 4.2 shows the geographical coverage of the area-specific documents that have been
adopted
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Statement of Community Involvement


4.4 It is a requirement of the Planning and Compulsory Purchase Act to produce a Statement
of Community Involvement (SCI). This sets out the standards and the approach to involving
stakeholders and the community in LDDs and planning applications. The production of the
SCI was a high priority for the city and it was produced in close collaboration with the city’s
Local Strategic Partnership (Partners IN Salford). The production of the document
commenced in April 2006 and it was adopted in March 2008.


4.5 Since the SCI was adopted, there have been a number of changes to the process to be followed
in the production of Local Development Documents as a result of the new PPS12 and the
Planning Act 2008. For this reason it is considered necessary to update the Statement of
Community Involvement so that it is consistent with the new regulations. As the document
has only recently be adopted, the changes are limited to procedural changes which are
necessary as a result of the new legislation. These changes were consulted on over the
summer 2009 and a revised SCI is expected to be adopted in late 2009.


Development Plan Documents


4.6 This section sets out the DPDs that the city council has identified as priorities for production
in the next 3 years. Table 4.2 sets out the proposed Development Plan Documents that will
be prepared by the city council, together with their roles, chain of conformity and the main
milestones to adoption. Figure 4.3 is a Gantt Chart that provides an overview of the key
milestones in the preparation of the Development Plan Documents. Figure 4.1 shows how
the various Development Plan Documents that form the LDF relate to each other.


4.7 In determining which documents to produce, priority has been given to the statutory
documents: the Core Strategy and the Statement of Community Involvement. Once the Core
Strategy has been submittedworkwill commence on anAllocationsDPD. Aswork progresses
on the Core Strategy consideration will be given to what further DPDs may be required to
provide an adequate policy framework.


4.8 As it is anticipated the Core Strategy will not be adopted until September 2011, it has been
necessary to save the UDP policies for longer than the ‘normal’ three-year period (June
2009). (A list of saved policies and the council's intentions was approved by the Secretary of
State in February 2009.) Since these policies were tested at independent inquiry in 2004/5
it is considered that they will be able to provide an adequate basis for decision making until
the Core Strategy and other DPDs can be adopted. Appendix 1 outlines which polices in the
UDP it is expected will be replaced by the Core Strategy and other DPDs outlined in this LDS.


4.9 The proposed Development Plan Documents listed below will start to progressively replace
the saved policies from the UDP.


Core Strategy


4.10 Initial work has now commenced on this document. The document will contain strategic
policies to be applied across the city or to types of locations and will allocate strategic sites
for development. All other LDDs will be in conformity with the Core Strategy.


Greater Manchester Joint Waste Development Plan Document


4.11 Agreement has been reached across the Greater Manchester sub-region by Bolton Council,
Bury Council, Manchester City Council, Oldham Council, Rochdale Council, Salford City
Council, Stockport Council, Tameside Council, Trafford Council andWigan Council to prepare


SALFORD CITY COUNCIL : Local Development Scheme 2009/10 - 2011/12 Revision A - November 200912


Salford Local Development Framework4







a joint Development Plan Document, the Greater Manchester Joint Waste Development Plan
Document (JWDPD). The JWDPD isGreaterManchester’s preferred approach to implementing
the principles of sustainable waste management for all waste streams. Work commenced
on this document in September 2006.


Allocations DPD


4.12 The Allocations DPDwill identify sites within the city for specific types of development. Work
will commence on this document in autumn 2010.


Greater Manchester Joint Minerals DPD


4.13 Agreement has been reached across the Greater Manchester sub-region by Bolton Council,
Bury Council, Manchester City Council, Oldham Council, Rochdale Council, Salford City
Council, Stockport Council, Tameside Council, Trafford Council andWigan Council to prepare
a joint Development Plan Document, the Greater Manchester Joint Minerals Development
Plan Document (JMDPD). The JMDPD is Greater Manchester’s preferred approach to
implementing the principles of Minerals Planning Statement 1: Planning for Minerals.


Future Development Plan Documents


4.14 The need for further DPDs not currently outlined in the LDS may be identified in the future,
and will be incorporated in a review of the LDS.
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Annual Monitoring and Review


4.15 The council is required to monitor annually how effective its policies and proposals are. A
report is published in December each year which assesses:


whether the council is meeting, or is on track to meet, the targets and milestones in
the LDS, and if not, the reasons why;
whether the council is meeting, or is on track to meet, the policies and related targets
and milestones set out in the LDD’s and if not, the reasons why;
what impact LDD policies are having on other targets set at national, regional or local
level;
are the policies in the LDD’s achieving what they intended;
whether any policies need to be replaced, to ensure the city meets sustainable
development objectives;
whether any policies need to be replaced to reflect changes in national or regional
policy; and
what actions need to be taken if policies need to be replaced.


4.16 As a result of monitoring the city council will consider what changes, if any, need to bemade
andwill bring forward any such changes through the annual review of the Local Development
Scheme. Approval will be required from the Secretary of State for the LDS each time it is
reviewed.


4.17 The fourth Annual Monitoring Report was published in the December 2008 and is available
for inspection at the main civic centre and on the council’s web site
www.salford.gov.uk/planning-annual-monitoring-report
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5 Profile of Local Development Documents


Core Strategy


Overview


The Core Strategy will:Role and Subject
set out the long-term spatial vision for the city (up to 2027),
and the overall strategy for delivering that vision;
identify the overall level of different types of development
(including housing, employment, retail, and leisure) that is
envisaged in the city during that period, and the general
geographical distribution of that development;
allocate strategic sites for development if necessary;
define the city’s hierarchy of town and neighbourhood centres;
identify the main improvements in infrastructure that are
required to support that scale and distribution of development;
set out the strategic spatial policies for the city;
set out the main development management policies for the
city;
set out the broad vision and strategy for individual parts of the
city, identifying the key issues in each area;
include a Key Diagram; and
identify the links with, and support the delivery of, other key
strategies and plans, including the Community Plan.


City-wideCoverage


DPDStatus


With National Planning Policy, RSS and having regard to Salford's
Community Plan


Conformity


Timetable


DatesStage


July - August 2007Consultation on scope of the Sustainability Appraisal


October 2008 - January 2010Initial Consultation (1)


August 2010Publication of DPD and consultation


November 2010Submission to SoS


January 2011Pre-Examination Meeting


February - March 2011Examination


August 2011Receipt of Binding Report


1 The initial consultation period will contain a number of stages of public consultation. The first in autumn 2008
involved consultation on an Issues and Options Report. In spring 2009 there was consultation on alternative
options proposed by stakeholders together with a summary of the main issues raised during the previous
consultation period. In autumn 2009 there will be a period of consultation on the preferred option that has been
identified by the city council in the light of the participation process.
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September 2011Estimated Date for Adoption


Arrangements for Production


Council’s Head of PlanningOrganisation Lead


Lead Member for Planning for all pre-publication stages.
Full council for publication/submission and adoption of
document.
Council’s Environmental, Housing and Planning Scrutiny
Panel will review production of the document at various
stages.


Political Management


Plans GroupInternal Resources


All Directorates will be involved in key stages of
production.


External Resources


Partners IN Salford to provide key link to community
planning


Stakeholder Resources


Initial consultation will take place in a number of stages
so comments can be sought on issues raised before Core
Strategy is published.


Community & Stakeholder
Involvement


The Core Strategy is intended to be a long term document
covering the period 2010-2027. The Annual Monitoring


Monitoring & Review Mechanism


Report will examine contextual issues and whether
development is conforming to the Strategy.
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Greater Manchester Joint Waste DPD


Introduction


Under the provisions of the Planning and Compulsory Purchase Act 2004 agreement has been
reached across the Greater Manchester sub-region by BoltonMetropolitan Borough Council, Bury
Metropolitan Borough Council, Manchester City Council, Oldham Metropolitan Borough Council,
Rochdale Metropolitan Borough Council, Salford City Council, Stockport Metropolitan Borough
Council, Tameside Metropolitan Borough Council, Trafford Metropolitan Borough Council and
WiganMetropolitan Borough Council to produce a joint waste development plan document (JWDPD)
for GreaterManchester. The GreaterManchester Authorities consider that this arrangement offers
the most potential for effective joint working in the production of the Waste Development Plan
Document and is the preferred approach to implementing the principles of sustainable waste
management for all waste streams.


Background


The area of Greater Manchester has the largest population within the North West of England, and
as a consequence is the Region’s largest producer of waste for all waste streams, including
Municipal SolidWaste (MSW), Commercial and Industrial (C&I), Construction and DemolitionWaste
(C&D) and Hazardous Waste. In 2004/2005, total waste arisings for Greater Manchester were
estimated to be over 8 million tonnes.


GreaterManchester has traditionally relied upon landfill as itsmain source of wastemanagement.
Nevertheless, as a result of European legislation, Government targets, increasingwaste generation,
the need for improved environmental protection and rising public expectations there is a need for
rapid changes in the sub-region’s approach to waste management.


Sufficient landfill capacity will still be required for final residues following treatment and recovery.
However, there is a recognised need to reduce our reliance on this disposal option by providing
alternative waste management facilities for recycling, composting, reprocessing, treatment and
disposal of waste.


Current Waste Policies and Status


The waste policies which apply to Greater Manchester are contained within the Regional Spatial
Strategy (RSS) for the North West and each of the ten Greater Manchester authority’s Unitary
Development Plans (UDPs).


In order to provide coverage during the plan preparation period, the provision of the Planning and
Compulsory Purchase Act (2004) allows for policies in UDPs to be saved for at least 3 years from
the commencement of the Act, or until such time as they are replaced by a DPD. Once the JWDPD
has been adopted it will be integrated into the LDF of each of the ten local authorities and will
replace the waste policies contained within the UDP. The document will then provide the basis for
the provision of new waste management facilities across Greater Manchester.
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Overview


The JWDPD will:Role and
Subject set out the vision and spatial objectives relating to waste for the Greater


Manchester area;
develop the main policies and broad framework for implementation and
monitoring in the authorities Annual Monitoring Reports;
detail how the Planning Authorities will meet their contribution to delivering
the identified needs of the region for all waste streams, within acceptable
social, economic and environmental parameters;
set out how waste management will be considered alongside other spatial
concerns, recognising the positive contribution wastemanagement canmake
to the development of sustainable communities;
plan for the provision of new capacity based on clear policy objectives, robust
analysis of available data and information, and an appraisal of options; and
set out broad and detailed criteria based policies for the plan area.


Bolton Metropolitan Borough Council, Bury Metropolitan Borough Council,
Manchester City Council, Oldham Metropolitan Borough Council, Rochdale


Coverage


Metropolitan Borough Council, Salford City Council, StockportMetropolitan Borough
Council, Trafford Metropolitan Borough Council, Tameside Metropolitan Borough
Council and Wigan Metropolitan Borough Council.


Joint DPDStatus


The JWDPD will be in conformity with European legislation, National Planning
Guidance, the Regional Spatial Strategy for theNorthWest and each of the planning


Conformity


authority's Core Strategy Development PlanDocuments. The JWDPDwill also have
regard to the Sustainable Community Strategies of the ten Greater Manchester
authorities.


Timetable


DatesStage


September 2006Consult Statutory Bodies on Scope of Sustainability Appraisal


September 2006 - January 2010Regulation 25 Consultation (2)


November 2010Publication of the JWDPD


February 2011Submission of the JWDPD to SoS


April 2011Pre-Examination Meeting


June 2011Commencement of Examination


October 2011Receipt of Binding Report


January 2012Estimated Date for Adoption (3)


2 During the Regulation 25 consultation period a Stage 1 Issues and Options consultation was undertaken in May
2007. There was a further Issues and Options consultation on Built Facilities in Oct - Nov 2008 and further
consultation on Residual Waste Disposal in March - April 2009 in order to evaluate alternative strategies and
establish the most appropriate strategy to take forward. A targeted consultation on the JWDPD Preferred Options
will then be undertaken in December 2009 - January 2010.


3 Timescales for adoption have been prepared on the basis that all planning authorities will agree a common date
for formal adoption of the plan.
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Arrangements for Production


Work on the JWDPD will be co-ordinated and managed
by the Greater Manchester Geological Unit (GMGU) on
behalf of each planning authority.


Organisation Lead


A Joint Committee has been established to act as an
Executive, with responsibility for all documents except


Political Management


those prepared for submission and adoption which must
be agreed by each planning authority's Full Council. The
Joint Committee will be supported by a Steering Group
consisting of officers from each of the authorities as well
as the two Waste Disposal Authorities.


GMGU is responsible for co-ordinating and managing the
JWDPD preparation, also drawing on contributions from


Resources


each of the ten Greater Manchester authorities, the
Association of Greater Manchester Authorities (AGMA)
Policy Unit as well as Wigan and Greater Manchester
WasteDisposal Authorities. Additional consultancy support
will also be required to assist the work carried out by
GMGU
Staff resources are specifically referred to in the risk
assessment of the JWDPD’s production below. Staff
turnover, absence, and the inability to recruit are key risks
that could leave the team under resourced. Progress on
document preparation will be monitored against the
timetables set out in this LDS timetable and appropriate
action will be taken if significant slippage occurs.


Consultation on the JWDPD will be carried out in
accordance with each of the planning authority's
Statement of Community Involvement (SCI). To ensure


Community & Stakeholder
Involvement


conformity with the SCIs, a Consultation Strategy has been
prepared which sets out detailed methods for engaging
with key stakeholders.


Annual monitoring will be carried out by GMGU, as they
are the most appropriate body to undertake this work. A
report will be produced and this will be incorporated into


Monitoring & Review Mechanism


each authority’s AMR. The report will contain details on
the progress of the JWDPD, and make any necessary
amendments to the LDS timetable. Monitoring of the
JWDPD will be carried out in accordance with each of the
10 Greater Manchester Authorities and the Regulations.
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Allocations DPD


Overview


To allocate land for specific purposes, such as housing, employment
and retail use or the provision of infrastructure, to meet the city's
development needs.


Role and Subject


City-wideCoverage


DPDStatus


With Core StrategyConformity


Timetable


DatesStage


January - February 2011Consultation on scope of Sustainability Appraisal


June 2011 - March 2012Initial Consultation (4)


August - September 2012Publication of DPD and consultation


November 2012Date for Submission to SoS


January 2013Pre-Examination Meeting


February - March 2013Examination


June 2013Receipt of Binding Report


September 2013Estimated Date for Adoption


Arrangements for Production


Head of Spatial PlanningOrganisation Lead


Lead Member for Planning for pre-publication stages.
Full Council for publication/submission and adoption.


Political Management


Spatial Planning, Regeneration Team and Housing Strategy.Internal Resources


External Resources


Partners IN Salford to provide key link to community planning.Stakeholder Resources


Initial consultationwill take place in a number of stages so comments
can be sought on issues raised before the Allocations DPD is
published.


Community&Stakeholder
Involvement


The Annual Monitoring Report will examine the contextual issues
and identify specific areas where change is needed.


Monitoring & Review
Mechanism


4 It is envisaged that the initial consultation will consist of at least two stages. The first would be an initial Issues
and Options report in summer 2011. This would be followed early in 2012 with consultation on the preferred option
identified by the city council in the light of the participation process.
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Greater Manchester Joint Minerals DPD


Introduction


Agreement has been reached across the Greater Manchester sub-region by Bolton Council, Bury
Council, Manchester City Council, OldhamCouncil, Rochdale Council, Salford City Council, Stockport
Council, Tameside Council, Trafford Council and Wigan Council to prepare a joint Development
Plan Document, the Greater Manchester Joint Minerals Development Plan Document (JMDPD).
The JMDPD is GreaterManchester’s preferred approach to implementing the principles ofMinerals
Planning Statement 1: Planning for Minerals.


Context


The level of minerals produced within the area of Greater Manchester has been fairly steady over
recent years. The area of Greater Manchester has the largest population within the Northwest,
and has seen an increase in the activity of the construction industry over recent years through
residential and retail/commercial and industrial development. This means the area is placing a
high demand on the supply of raw materials. However, Greater Manchester is not self sufficient
in the production of the primary minerals required to sustain this activity. Consequently the area
has relied upon imports of materials from neighbouring areas.


Coinciding with the increase in construction activity is that of demolition, indicating an increase
in the level of construction and demolition waste produced. This material can be processed for
use as recycled aggregate, thereby reducing the need for primary aggregates.


The North West Regional Spatial Strategy (RSS) sets out the framework for the development
minerals within theNorthWest of England for the next 15-20 years. It expresses the requirements
of national policy in the context of regional resources and needs, and informs the development of
Local Development Frameworks.


RSS apportions the aggregate mineral supply for the region which is informed by the Regional
Aggregate Working Party (RAWP). The agreed regional apportionment of land-won aggregates
to 2016 in theNorthWest is 55million tonnes of sand and gravel, and 167million tonnes of crushed
rock. This is broken down to produce a sub-regional apportionment for Greater Manchester,
Merseyside, Halton andWarrington of 4.1 million tonnes of sand and gravel, and 26million tonnes
of crushed rock from 2001 – 2016.


Current Minerals Policies and Status


TheMinerals policies which apply to the area of GreaterManchester are to be found in the Regional
Spatial Strategy for the North West as well as policies contained within each of the 10 Greater
Manchester authority’s Unitary Development Plans (UDPs). The JMDPD will eventually replace
the Minerals policies contained within the UDPs and will provide the basis for the provision for a
steady and sustainable supply of minerals to meet the regions needs.
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Overview


The JMDPD will:Role and
Subject


• Set out the strategic aims and objectives relating to minerals for the Greater
Manchester area;
• Develop themain minerals policies and broad framework for implementation and
monitoring;
• Detail how the Planning Authorities will meet their contribution to delivering the
identified needs of the region for all minerals, within acceptable social, economic
and environmental parameters.
• Set out how minerals will be considered alongside other spatial concerns,
recognising the importance of the prudent use of minerals in preserving natural
resources;
• Safeguard existing rail head, wharfage, and other storage and handling facilities
and identify future sites to accommodate such facilities;
• Safeguard rail and water-served sites for concrete batching, coated materials,
and the reprocessing of recycled and secondary materials into aggregate, and,
where appropriate, identify future sites for these uses;
• Indicate areas where future working might be sustainable;
• Identify Mineral Safeguarding Areas (MSAs);
• Include a key diagram detailing sites identified within the plan area, and a set of
10 inset maps, one for each district, to be included within their individual proposals
maps; and
• Set out detailed criteria based and site specific policies for the plan area.


Bolton Metropolitan Borough Council, Bury Metropolitan Borough Council,
Manchester City Council, Oldham Metropolitan Borough Council, Rochdale


Coverage


Metropolitan Borough Council, Salford City Council, Stockport Metropolitan Borough
Council, Trafford Metropolitan Borough Council, Tameside Metropolitan Borough
Council and Wigan Metropolitan Borough Council.


Joint DPDStatus


The JMDPD will be written to conform to National Planning Guidance, Regional
Spatial Strategy and each of the District’s Core Strategy Development Plan
Documents.


Conformity


Timetable


DatesStage


November - December 2009Consult Statutory Bodies on Sustainability Appraisal Scoping
Report


November 2009 - November
2010


Regulation 25 Consultation (5)


July - August 2011Publication of the JMDPD (6)


5 Regulation 25 consultation will include the opportunity in February/March 2010 to comment on a series of Topic
Papers, covering areas such as safeguarding mineral resources, meeting the need for mineral extraction and
Development Management. Following this, in September/October 2010, there will be an opportunity to comment
on the preferred approach towards planning for minerals.


6 This includes a statutory 6 week consultation in line with Regulation 28.
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December 2011Submission of the JMDPD to SoS


February 2012Pre-Examination Meeting


April 2012Commencement of Examination


August 2012Receipt of Binding Report


October 2012Estimated Date for Adoption


Arrangements for Production


Work on the JMDPD will be co-ordinated and managed
by the Greater Manchester Geological Unit (GMGU) on
behalf of each District.


Organisation Lead


A Joint Committee will be established to act as an
Executive, with responsibility for approval of the document


Political Management


except at publication and adoption, at which point the
JMDPD must be agreed by each District’s Full Council.
Approval of the submission document will be delegated
to the Joint Committee. The Joint Committee will be
supported by a Steering Group consisting of officers from
each of the Districts


GMGU will have responsibility for co-ordinating and
managing the JMDPD preparation, also drawing on
contributions from each of the ten Greater Manchester
Councils and the Association of Greater Manchester
Authorities (AGMA) Policy Unit.


Resources


Consultation on the JMDPD will be carried out in
accordance with each of the District’s Statement of
Community Involvement (SCI). To ensure conformity with
the SCIs, the existing Consultation Strategy for the JWDPD
will be updated in light of revisions to the District SCIs.


Community & Stakeholder
Involvement


Annual monitoring will be carried out by GMGU, as they
are the most appropriate body to undertake this work. A
report will be produced and this will be incorporated into


Monitoring & Review Mechanism


each authority’s AMR. The report will contain details on
the progress of the JMDPD, and make any necessary
amendments to the LDS timetable. Monitoring of the
JMDPD will be carried out in accordance with each of the
10 Greater Manchester Authorities and the Regulations.
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Proposals Map


Overview


Tomap development plan policies, designations and proposalsRole and Subject


Whole city (Proposals Map); part of city (Inset Maps)Coverage


DPDStatus


With existing adopted DPDsConformity


Timetable


DatesStage (Adoption of DPDs)


January 2012Greater Manchester Joint Waste DPD


October 2012Greater Manchester Joint Minerals DPD


September 2013Allocations DPD


Arrangements for Production


Head of Spatial PlanningOrganisation Lead


Full Council will adopt any revisions to the proposals map
at the same time as they adopt the relevant DPD.


Political Management


Plans GroupInternal Resources


Outsource hard copy printing and web site links.External Resources


N/AStakeholder Resources


We may test a range of colour schemes, map scales and
sizeswith interested parties beforewe have the hard copies


Community & Stakeholder
Involvement


printed. We will use web feedback during the first month
of publication on the web to adjust web presentation.


N/AMonitoring & Review Mechanism
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6 LDF Production Process


Resources


6.1 The production of documents that will form part of the LDFwill be led by the Spatial Planning
Section. Within this section the Strategic Planning and Local Plans Groups will have the
main responsibilities for the production process but these team will receive support from
the other groups within the section and the Sustainable Places Section on appropriate
documents.


6.2 The Development Management Section, which forms part of Urban Vision (a Joint Venture
Company between the city council and Capita/Morrisons), will assist in the production of
SPDs that will provide detailed guidance for those submitting planning applications.


6.3 Staff in Economic Development, Housing Strategy and the Environment Directorate will also
provide input and support to the production process as and when necessary. Links with
these teams have already been established through the process of reviewing the UDP and
in the production of some of the Supplementary Planning Documents that have been adopted.


6.4 Links have been establishedwith Partners IN Salford who are responsible for the production
of the Sustainable Community Strategy for Salford, so that this can be co-ordinated
particularly with the production of the Core Strategy.


6.5 Consultants will be engaged on specific projects where there is a lack of expertise or capacity
in house. Consultants were heavily involved in the production of the Lower Broughton Design
Code SPD. It is envisaged that they may be used in a similar way in the future.


Document Preparation and Public Involvement


6.6 The table below sets out the four main stages for producing a development plan document.


SUMMARY OF MAIN STAGES IN PREPARING A DPD
Pre - Production1 Background studies and information gathering


Production of Scoping Report for Sustainability Appraisal
Production2 Identify and assess main issues and options


Consult with stakeholders, local people and businesses, as
appropriate.
Consider responses and prepare document and Sustainability
Appraisal for publication.
Publication of document and public participation (statutory period
of consultation for at least 6 weeks).


Examination3 Submit to Secretary of State
Examination into soundness of the document by an independent
inspector


Adoption4 Inspector issues binding report
Council adopts document


6.7 For SPDs, the process is slightly simplified, as there is no submission or examination.


Council Procedures and Reporting Protocols


6.8 For each DPD the levels of political responsibility are as follows:
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Lead Member for Planning approval for all stages prior to the publication of the
document;
Full council resolution required for publication/submission (1) and adoption stages.


6.9 For the Joint DPD's a Joint Committee has been established to act as an executive. The Joint
Committee has responsibility for approval of the document except at publication and adoption.
Publication and Adoption stagesmust be agreed by Full Council. Approval for the submission
document will be delegated to the Joint Committee.


6.10 For each SPD, the levels of political responsibility are as follows:


Lead Member for Planning approval for all stages except adoption; and
Full council resolution required for adoption stage.


6.11 The Environmental, Housing and Planning Scrutiny Committee are involved in discussing
the issues and options of a number of key documents that relate to their work areas. At
present they are involved in this way on the Core Strategy. As new documents are added to
the LDS, the Scrutiny Committee will assess which they consider they should be involved in.
Other Scrutiny Committees will also be involved in the production of LDDs as appropriate.


Risk Assessment


6.12 In preparing the LDS, the main areas of risk were identified. These have been set out in the
table below together with the mitigation measures suggested.


Mitigation MeasureProblemRisk


It is not possible to predict where and when
this will happen. Allocation of responsibility


It is inevitable that over a 3-year
period there will be a turnover of


Staff Turnover


for the production of documents acrossstaff within the sections
Spatial Planning should ensure consistencyresponsible for producing


documents. in the absence/loss of a member of staff.
Furthermore Urban Vision have a team of
policy planners who could be utilised to fill
any capacity gaps that arise.


Wewill seek tominimise consultation fatigue
by consulting on a number of documents at


The community are being
consulted by many different


Consultation
fatigue.


the same time and also by co-ordinatingagencies over a wide range of
issues. consultation activity with other agencies


through Partners IN Salford.


Their capacity is out of our hands but the LDS
gives PINS early warning of our programme.


Assumptions have had to bemade
about the exact availability of
PINS to hold examinations.


Capacity of
PINS and other
agencies to
cope with
demand
nation-wide


We will minimise the risk of producing
"unsound" documents by working closely


The introduction of the test of
soundness has seen major


“Soundness” of
DPDs


1 Full Council approval will be sought for the Publication and Submission at the same time, together with delegated
authority for the Lead Member for Planning to approve minor amendments to the document following the
consultation on the Publication document and prior to Submission.
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with GONW and PINS at all milestone stages
and in the run up to submission of DPDs.


changes in the way in which
representations are structured
and the how the robustness of
development plans is considered.
A number of the first DPDs to be
examined have been found to be
"unsound" and have had to be
withdrawn.


We will minimise this by ensuring that DPDs
are “sound” and founded on a robust


Legal Challenge


evidence base and well audited stakeholder
and community engagement systems


In producing the timetables for documents
the resource requirements for producing the


Key milestones may not be met,
delaying the delivering of LDDs.


Programme
Slippage


document have been assessed and staff time
had been allocated for these taskswithin the
Directorate Business Plan.


6.13 The following is the risk assessment for the Greater Manchester Joint Waste Development
Plan Document.


6.14 Every effort will bemade to ensure that the programme set out for the JWDPDwill be fulfilled,
nevertheless there are clearly various risks which could impact upon the ability to adhere
to this timetable. The following table identifies these possible risks, the problems that could
ensue and the mitigation measures that might be taken to minimise their effect on the
timetable.


Mitigation MeasureProblemRisk
GMGU have identified the
resource requirements of
producing the plan and have


Key milestones may not be met,
delaying the delivery of the
JWDPD


Programme slippage


recruited staff to assist with this.
In addition, consultants have
been contracted to ensure
delivery of key documents
required for the preparation of
the JWDPD.
It is difficult to account for this
risk. Staff will be drawn from the
planning team within GMGU.


May leave the JWDPD under
resourced and delay production


Staff absence/ Turnover


Allocation of responsibility
across the planning team should
ensure consistency in the
absence/loss of a member of
staff.


The effect of vacancies in the
project team will be minimised
by striving to ensure a quick
replacement. Furthermore,
Urban Vision has a teamof policy
planners who could be drawn
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upon to fill any capacity gaps that
arise. Nevertheless, there is a
recognised difficulty in recruiting
experienced waste planners;
consequently emphasis may be
placed on experience and
knowledge of the development
plan system.


The Joint Committee and the
JWDPD Steering Group have
been established to ensure that


Due to the unique nature of the
production arrangement of this
JWDPD, it is required to gain


Political Delay


political commitment from eachapproval at key stages through
authority is gained from thethe 10 authorities. Therefore
outset and to raise the
importance ofmeeting key dates
for council approval.


there is the risk that key dates
may not bemet due to timings of
Full Council meetings.


Every effort will be made to
maintain good working relations
throughout plan production.


An authority may choose to
withdraw from the arrangements
to produce the JWDPD due to a


One or more Authorities
withdraws from the joint working
arrangements


However where an authoritychange of circumstances or as a
chooses to withdraw from jointconsequence of disagreements


occurring regarding plan
production


working arrangements, the
established Local Agreement
allows the remaining authorities
to reserve the right to continue
to work together to develop a
JWDPD for the remaining
sub-region area.
This timetable and
correspondence and meetings
with the Planning Inspectorate


The resourcing of this body is
outside of our control.


Capacity of the Planning
Inspectorate


should ensure that they are fully
aware of the programme for the
JWDPD.
It is not possible to plan for
further changes to the planning
system. However, GMGU will


Delay due to changes in
plan-making requirements /
procedures.


Further changes to the planning
system


endeavour to deal with new
requirements with minimum
disruption to the timetable.
GMGU will endeavour to
minimise the volume of issues to
be resolved at examination,


Although PINs have issued
suggested timings for the
post-submission stage of DPD


Length of the independent
examination


through ensuring the JWDPD isproduction it is recognised that
founded upon wideit may be difficult to precisely


quantify the length of the
examination process.


pre-submission consultation and
a robust and credible evidence
base.
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The risk of the JWDPD being
found to be unsound or subject
of a legal challenge will be


Significant amendments would
need to bemade to the timetable
if the JWDPD was found to be
unsound.


DPD found to be unsound / legal
challenge


minimised by working closely
with the Government Office for
the North West to ensure that
the chain of conformity is
achieved and correct procedures
followed. Every effort will also be
made to ensure that the JWDPD
is realistic, able to be
implemented, founded upon a
robust and credible evidence
base and takes appropriate
account of the views of local
communities and others with a
stake in the area.


6.15 The following is the risk assessment for the GreaterManchester Joint Minerals Development
Plan Document.


6.16 Every effort will bemade to ensure that the programme set out for the JMDPDwill be fulfilled,
but clearly there are various risks to different aspects of it. The following table identifies
these possible risks, the problems that could ensue and themitigationmeasures that might
be taken to alleviate them.


Table 6.4


Mitigation MeasureProblemRisk


Staff will be drawn from the planning team
within GMGU. The Plan will be produced by


May leave the JMDPD under
resourced and delay production


Staff absence/
Turnover


a team of people who will share knowledge
on production issues and will be able to
provide cover. Further, as part of Urban
Vision, staff with significant policy making
experience can be called on, in necessary.


The Joint Committee and the JMDPD
Steering Group have been established to


Due to the unique nature of the
production arrangement of this


Political Delay/
programme
slippage ensure that political commitment from eachJMDPD, it is required to gain


authority is gained from the outset and toapproval at key stages through
raise the importance of meeting key dates
for council approval.


the 10 authorities. Therefore
there is the risk that key dates
may not be met due to timings
of Full Council meetings.


Every effort will be made to maintain good
working relations throughout plan


An authority may choose to
withdraw from the


One or more
Authorities


production. However where an authorityarrangements to produce thewithdraws from
chooses to withdraw from joint workingJMDPD as a result of change ofthe Joint
arrangements, the established Localcircumstances or as a result ofWorking


arrangements Agreement allows the remaining authoritiesdisagreements occurring
regarding plan production to reserve the right to continue to work
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Mitigation MeasureProblemRisk


together to develop a JMDPD for the
remaining sub-region area.


For local elections, ensure approvals
process and consultations are arranged
outside of this period.


Risk of delay due to restrictions
on consultations and approval of
plans in approach to elections.


General Election
and local
elections


Influence of general election may depend
on date and could delay the timetable.


Evidence Base, Monitoring, Strategic Environment Assessments and
Sustainability Appraisal


6.17 To facilitate the formulation of documents within the LDF and in order to provide a robust
evidence base for a baseline Sustainability Assessment that incorporates a Strategic
Environmental Assessment, we will need to gather a comprehensive range of background
information and surveymaterial. The scope of the information is broad ranging, encompassing
environmental, economic, social and physical elements.


6.18 In order to make the most efficient use of resources, existing ‘in house’ survey material and
data will be utilised where it is up to date or can be built upon. Where technical studies
require particular expertise, then work will be commissioned from external consultants.


6.19 The council actively monitors a number of key areas. In particular it already produces the
following documents:


Residential Development and Land Availability - produced annually and monitoring the
grant and take-up of residential planning permissions;
The Urban Potential Study – looking at the city’s previously used land resource;
The Affordable Housing Needs Appraisal – examining the volume and characteristics
of need within the city;
Housing Moves Surveys – examining housing moves into new dwellings in Salford and
into dwellings vacated by movers into new build stock;
Housing Market Demand – an examination of the housing market in the city and
components of housing need;
Strategic Housing Land Availability Assessment - produced March 2008 and currently
being updated;
Greater Manchester Housing Market Assessment - published December 2008;
North West Housing Market Assessment - published September 2008;
Vitality and Viability Studies – produced for the 4 town centres to monitor them against
the town centre health check indicators;
Retail and Leisure Development and Land Availability - produced annually and
monitoring the grant and take up of retail and leisure planning permissions;
Retail Capacity Study - due to be published autumn 2009;
Monitoring data to inform targets in the Salford Greenspace Strategy and assessment,
as appropriate, of the existing and future needs of communities for open space, sport
and recreation facilities, to comply with the requirements of PPG 17;
Indoor Recreation Facilities Audit;
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Industrial Development and Land Availability – produced annually andmonitoring grant
and take up of industrial planning permissions;
Office Development and Land Availability – produced annually andmonitoring the grant
and take up of office planning permissions;
Unemployment Update – looking at unemployment claimants and rates in Salford
wards;
EmploymentWorkplace based survey – looking at jobs by employment sector by wards;
National Land Use Database - produced annually andmonitoring previously developed
land within the city;
The Derelict Land Survey – last undertaken in 2004. Monitoring the quantity and
distribution of derelict, underused and neglected land within the city;
Salford Annual Baseline Review – produced annually andmonitoring a range of statistics
relating to the incidence and distribution of deprivation within the city;
Early Warning System Quarterly report – produced quarterly and examining changes
in relative levels of deprivation at postcode level in Salford;
Index of Deprivation – produced on an ad hoc basis following the publication of data by
ONS and analysing the findings for Salford;
2001 Census – city and ward profiles;
Salford Strategic Flood Risk Assessment – published January 2006;
Population Forecasts - published spring 2008;
Employment Land Study - published July 2009
Accessibility Study;and
SBI database - maintained and updated over a 4 year cycle.


6.20 To inform the work of the Housing Market Renewal Initiative a major research project is
currently being undertaken (Research, Foresight and Intelligence) by consultants for both
Manchester and Salford City Councils. The information that this project generateswill become
a key part of the information base for both plan production and Sustainability Appraisals.


6.21 Table 6.5 providesmore detailed information regarding some of the key parts of the evidence
base for the Core Strategy. This will be kept under review to inform the Allocations DPD
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6.22 The following documents represent the main existing evidence base for waste:


The Municipal Waste Management Strategy for Greater Manchester (April 2006);
Wigan’s Municipial Solid Waste Management Strategy (October 2006);
Reports and Statistics of the Environment Agency (annual);
Reports and Statistics of the Regional Technical Advisory Body on Waste Matters, and
the Regional Waste Strategy (September 2004);
Reports and Statistics of the Regional Aggregate Working Party (annual);
JointWaste Development PlanDocument for GreaterManchester - Needs Assessment
Report (December 2007)
ODPM Survey on Arisings of Construction, Demolition and Excavation Waste (2003)
(Symonds Report);


6.23 The following documents represent the main existing evidence base for minerals:


RAWP Annual Monitoring Report 2008;
AMRI Survey;
NW Regional Study in to arisings of Construction, Demolition and Excavation Waste;
AGMA Report: Investigation in to Minerals Resources in Greater Manchester; and
ODPM Survey on Arisings of Construction, Demolition and Excavation Waste (2005)
(Symonds Report).


6.24 The requirements of the Strategic Environmental Assessment (SEA) Directive have been
linked with Regulations covering Sustainability Appraisals. From this flows the need for the
process of DPD preparation to:


identify strategic alternatives;
collect base-line monitoring information;
predict significant environmental effects more thoroughly;
secure greater consultation with the public and environmental authorities; and
address and monitor the significant environmental effects of the plan.


6.25 As part of the process, the council must:


consult statutory bodies on the scope of the Sustainability Appraisal
prepare a sustainability appraisal report on the significant effects of options and the
publication document;
carry out consultation on the publication document plan and accompanying sustainability
appraisal report;
take into account the sustainability appraisal report and the results of consultation in
decision making; and
provide information when the plan is adopted and show how the results of the
Sustainability Appraisal have been taken into account.


6.26 In order to comply fully with Regulations, secure efficient working and provide a robust and
transparent evidence base, SA & SEA will be embedded into production of DPDs at the very
start of preparation and updated at each milestone stage.
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Appendix 1 Schedule of Saved Policies


In February 2009 the Secretary of State approved a schedule of UDP policies that would be "saved"
beyond June 2009. The table in this appendix represents the council’s initial views on how the
policies from the UDP that have been saved will be replaced by various DPDs that we anticipate
preparing. There is also a list of the policies that have not been saved.


DestinationPolicy NamePolicy Number


Replaced by Core Strategywhen adopted.Plan StrategyChapter 2


Replaced by Core Strategywhen adopted.Spatial FrameworkChapter 3


Replaced by Core Strategywhen adopted.Strategic PoliciesST1,3,4,5,7, 9,10&
12-15


Replaced by Greater Manchester Joint
Waste DPD when adopted.


Sustainable Waste ManagementST 16


Replaced by Greater Manchester Joint
Minerals DPD when adopted.


Mineral ResourcesST 17


Replaced by Core Strategywhen adopted.Mixed - Use DevelopmentsMX 1 - 2


Replaced by Allocations DPD when
adopted.


Sites for a Mix of Open Space and
Built Development


MX 3


Replaced by Core Strategywhen adopted.Design PoliciesDES1-10


Replaced by Core Strategywhen adopted.Housing PoliciesH1 & H3-H8


Replaced by Allocations DPD when
adopted.


Sites for New HousingH9


Replaced by Core Strategywhen adopted.Employment andEconomicPoliciesE1,E2 , E3, & E5


Replaced by Allocations DPD when
adopted.


Sites for EmploymentDevelopment.E4


Replaced by Allocations DPD when
adopted.


Retail and Leisure PoliciesS1, S3 & S5


Replaced by Core Strategywhen adopted.Amusement Centres, Restaurants
andCafes, Drinking Establishments
and Hot Food Takeaways


S4


Replaced by Core Strategywhen adopted.Education, Health & Community
Facilities Policies


EHC1 & 3-7


Replaced by Allocations DPD when
adopted.


Site for the provision of different
education, health and community
facitilites


EHC9-10


Replaced by Core Strategywhen adopted.Accessibility PoliciesA2 - 6, A8-9, A11&
A14


Replaced by Partial Review of Regional
Spatial Strategy when adopted.


Provision of Car, Cycle and
Motorcycle Parking in New
Developments


A10


Replaced by Allocations DPD when
adopted


Safeguarding Potential Transport
Routes


A15
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Replaced by Allocations DPD when
adopted.


Development Affecting the Green
Belt


EN1


Replaced by Core Strategywhen adopted.Environmental Protection and
Improvement policies


EN2, EN4-5,
EN7-9, EN11-13&
EN17-23


Replaced by Core Strategywhen adopted.The City’s Heritage PoliciesCH1-8


Replaced by Core Strategywhen adopted.Recreation PoliciesR1- 3 & R7


Replaced by Allocations DPD when
adopted.


Recreation PoliciesR4 - 6


Replaced by Core Strategywhen adopted.Development PoliciesDEV1-6


Replaced by Allocations DPD when
adopted.


Protection of Aviation Safety at
Manchester Airport


DEV7


Replaced by JWDPD when adopted.Waste PoliciesW1


Replaced by JMDPD when adopted.MineralsM1-M2


Replaced by Partial Review of Regional
Spatial Strategy.


Disabled, Cycle, Motorcycle and Car
Parking Standards


Appendix 2 & 3


The following UDP polices will not be saved beyond June 21st 2009.


ST 2, 6, 8 & 11


MX4


DES11


H2


E6


S2


EHC2 & 8


A1, 7, 12 & 13


EN 3, 6, 10, 14, 15 & 16
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