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1.0 Introduction
1.1
Recent Planning System

1.1.1
Until September 2004 planning policy in Salford was provided by:-

· the Unitary Development Plan (UDP)

· Supplementary Planning Guidance (SPG)

1.1.2 In addition there are a number of strategies and masterplans which are spatial in whole or part, but which have no planning status except insofar as they reflect policy, proposals and guidance contained in the UDP and SPG.

1.2 The Planning and Compulsory Purchase Act 2004

1.2.1 This planning system has been revised significantly as a result of the introduction of the Planning and Compulsory Purchase Act, which gained Royal Assent in May 2004.  Part I & II of the Act came into force on 28th September 2004.  This resulted in the replacement of the current system outlined above with a Local Development Framework (LDF) (see Table 1 for a definition of the new terminology).  The LDF will comprise of a series of Local Development Documents (LDD’s) that will collectively deliver the City’s spatial planning strategy.

1.2.2 Local Development Documents include 2 types of documents: -

· Development Plan Documents (DPD) which comprise the Statutory Development Plan for the City and therefore will provide the basis upon which all planning decisions are made.  

· Supplementary Planning Documents (SPD) which are non-statutory and provide guidance on the implementation of policy contained in statutory documents. 

1.2.3 Rather than producing one Unitary Development Plan (and Supplementary Planning Guidance) the new system will allow the City Council to produce a series of documents over different timescales that will progressively supersede the UDP.  

1.2.4 The statutory development plan for the City will also comprise of the Regional Spatial Strategy (RSS) which is prepared by the Regional Planning Board – currently the North West Regional Assembly (NWRA).

1.3
Purpose of the Local Development Scheme (LDS) 
1.3.1 This document is the City Council’s first Local Development Scheme (LDS). It describes what the City Council is going to do to prepare new and revised planning policy for the City over the next three years (2005/6 – 2007/8).  The production of the LDS is a mandatory requirement under the new planning system.

1.3.2 The LDS provides the starting point for all with an interest in the city to find out where the current planning policies for the City are set out and the timetable for the preparation of LDD’s to update or replace these policies over the next 3 years.

1.3.3 The LDS has 3 main purposes:

· To inform the public of the development plan and related documents that will make up the new planning policy framework

· To set out the timescales the public can expect for the preparation and review of these documents.  The timetable specifically includes “consultation milestones” to inform the public about opportunities to get involved with the plan making process and to let them know the likely dates for involvement.

· To establish and reflect Council priorities and to enable work programmes to be set for the preparation of these development plan documents

1.3.4 The LDS has to be submitted to the Secretary of State, via the Government Office, for approval.  Government Office assess the LDS, having regard to:

· Whether any of the proposed SPD’s ought to be prepared as DPD’s because they ought to be subject to independent examination;

· Whether the proposed time-scales for the preparation of the proposed LDD’s are realistic; and

· Whether the proposed information base is sufficiently comprehensive to underpin our proposed DPD’s.

Table 1 : Glossary

	Component
	Abbreviation
	Explanation

	Local Development Framework
	LDF
	The name given to a portfolio of Local Development Documents which will provide the framework for delivering the spatial planning strategy for the area.

	Local Development Scheme
	LDS
	A 3 year programme that sets out the details, the timescales and the arrangements for production for each documents that will form part of the LDF 

	Local Development Document 
	LDD
	A document that forms part of the LDF.  LDD’s include 2 different types of documents which are explained below

	Development Plan Document
	DPD
	An LDD that has been subject to an independent public inquiry run by a Planning Inspector.  Once adopted following an inquiry these documents will have statutory status as defined by section 38(6) of the Planning and Compulsory Purchase Act 2004.

	Supplementary Planning Documents
	SPD
	An LDD which is subject to public consultation but is not subject to an independent public inquiry.  These will form a material consideration in determining planning applications but do not have the weight of development plan status.

	Regional Spatial Strategy
	RSS
	A document that sets out the planning policies in respect of the development and use of land in the region which is prepared by the regional planning body.  It will form a statutory part of the development plan for each district.

	The Development Plan
	
	Consists of the RSS and the DPD’s contained within the LDF.

	Core Strategy
	
	A DPD that sets out the vision, spatial strategy and core policies for the spatial development of the City.

	Statement of Community Involvement
	SCI
	A document that forms part of the LDF and which sets out how the Council will involve the community and other stakeholders in the preparation, alteration and review of all LDD’s and in significant development control applications.  The SCI will be subject to independent testing and all LDD’s will have to show how they have conformed with it.

	Annual Monitoring Reports
	AMR
	An annual report which sets out the progress in terms of producing LDD’s against the timetable set out in the LDF and the progress in implementing policies 

	Sustainability Appraisal & Strategic Environmental Assessment 
	SA & SEA
	All policies and proposals in LDD’s will be subject to Sustainability Appraisal that includes the requirements for a Strategic Environmental Assessment to ensure they reflect sustainable development principles.


2.0
Context

2.1 The City Context

2.1.1 The city of Salford lies on the western side of the Greater Manchester conurbation. It is home to 216,200 people (ONS 2002 mid-year estimate), and supports approximately 113,000 jobs (NOMIS Annual Business Inquiry 2002).

2.1.2 At the hub of the transport network, with the M602, M60, M61 and M62 motorways all within the city boundaries, there are excellent rail and air links, and the Metrolink now extends to Eccles, via Salford Quays from Manchester City Centre.

2.1.3 The city of Salford has a strong relationship to the city of Manchester, with the city centre of Manchester extending into Salford, and effectively being bounded by the Manchester/Salford inner relief road. However, the city centre uses extend beyond the main city centre into a larger “Regional Centre”, which includes Salford University and Salford Quays.

2.1.4 Around the Manchester/Salford city centre is an inner city area of both current deprivation and future opportunity, which is broadly contiguous with the area of the Manchester/Salford Housing Market Renewal Pathfinder initiative. This area includes the major regeneration areas of New East Manchester, North Manchester, South Manchester and Central Salford.

2.1.5 The development of the city centre of Manchester/Salford and the surrounding inner area is, together with the development of the city centre of Liverpool and its surrounding inner area, identified in the Regional Spatial Strategy as the first priority for development and resources in the whole of the North West of England.

2.1.6 The City, therefore, currently has a large amount of regeneration and development activity taking place within its boundaries.  This is addressing both the problems and opportunities within the City.  Much of this activity is expressed in or delivered through masterplans and other strategies.  A key role for the LDF will be to provide the planning framework to help deliver these strategies and masterplans and to ensure that activity and development is coordinated and consistent.  The LDF for the city will therefore need to contain a considerable portfolio of documents.

2.2 Regional and Strategic Planning Context

2.2.1 Regional Spatial Strategy for the North West was published (as RPG) in March 2003.  It is now subject to a partial review addressing issues such as climate change, waste management and minerals.  An Examination in Public (EIP) into the partial review will take place in November 2004.  

2.2.2 Work on a wider review of RSS by the North West Regional Assembly commenced in September 2004 with a draft RSS due to be published in September 2005.

2.2.3 There is a non-statutory “Strategic Planning Framework” for Greater Manchester, published in October 1997 with an updated review published in August 1999.  This is in need of further review.  The review document would provide the spatial framework for the Greater Manchester Strategy published in June 2003, and within the context of RSS.  The timetable for review of the Strategic Planning Framework remains to be established by AGMA, and it is anticipated that the document, when published, would be non-statutory.  For these reasons it will not form part of the LDF for the City.

2.3 Links to Other Strategies

2.3.1 Salford’s Community Plan was developed and prepared by Partners IN Salford (formerly the Salford Partnership), the City’s local strategic partnership, on behalf of people living and working in the city.  The plan covers the period 2001-2006 and was published in November 2001.  The Community Plan Annual Report 2003, details the progress made to date towards the priorities identified in the plan.

2.3.2 The documents that form the City’s LDF are expected to have regard to the Community Plan and ensure that the land use requirements arising from it are addressed.   The City’s review UDP has sought to clearly set out how it will help to deliver the priorities within the Community Plan and this will be taken forward into the LDF.

2.3.3 Work is just beginning on review of the Community Plan and it is envisaged that there will be close integration between this review and the initial work on LDF documents, particularly the Core Strategy.  

2.3.4 In addition Partners IN Salford has established a “Good Practice in Community Involvement” project.  This has recently developed consultation and community involvement standards which all partner organisations are seeking to use within the City.  This team will be involved in helping to produce the Statement of Community Involvement for the LDF and wherever possible consultation on LDF documents will be co-ordinated with other consultation events organised by partner organisations.

2.3.5 The City Council has a number of other strategies that have land-use implications and these will be taken into account in the preparation of the LDD’s in so far as these strategies accord with the Community Plan.  These are:

· Local Transport Plan

· Economic Development Strategy

· Housing Strategy

· Neighbourhood Renewal Strategy

· Tourism Strategy

2.4 Joint Working

2.4.1 The City Council has a proven track record of working with neighbouring authorities, particularly the 9 other districts within Greater Manchester.  The 10 Greater Manchester districts have agreed to produce a joint Waste DPD for Greater Manchester.  The work on this will be co-ordinated by a special team who will be based at the Greater Manchester Geological Unit.

2.4.2
The City Council has a close working relationship with Manchester City Council.  The cities share a boundary and the regional centre spreads into parts of Salford. The two council’s are working together jointly in developing the Manchester/Salford Housing Market Renewal Pathfinder Initiative.  Both councils are proposing to produce their Core Strategies on a similar timescale and will liase during the production of these documents to ensure strategic level co-ordination.  At this stage it is not felt there is a need for any joint DPD’s however.

3.0
 Salford Local Development Framework

3.1 The Saved Plan

3.1.1 The provisions of the Planning and Compulsory Purchase Act allow for existing statutory plans “to be ‘saved’” and form part of the LDF from the date of commencement of the Act.  Accordingly the existing UDP (adopted in 1995) will be “saved” until it is replaced by the Review UDP in 2006 and the Review UDP (written statement and proposals map) will be “saved” for when it is adopted in 2006 until it is replaced by new DPD’s as outlined in section 3.4.  Consequently for the majority of the 3-year period covered by this LDS, planning policy will be provided by these documents.

3.2
Supplementary Planning Guidance

3.2.1
A number of Supplementary Planning Guidance (SPG) notes have been produced in association with the current adopted UDP and adopted by the Council.  These comprise:

· SPG 1 Eccles Town Centre (approved 1996)

· SPG 2 Designing Out Crime (approved March 2002)

· SPG 3 Trees – Planning & Protection (approved May 2002)

· SPG 4 House Extensions (approved December 2002)

· SPG 5 Higher Broughton Regeneration Area (approved Sept 2003)

· SPG 6 Telecommunications (draft)

· SPG 7 Open Space associated with New Housing Developments (approved February 2004)

· SPG 8 Buile Hill Park Planning Brief (approved May 2004)

· SPG 9 Salford Shopping City (approved 2002)

3.2.2 Following the commencement of the Planning & Compulsory Purchase Act, the Council intends to continue to use these documents as “material considerations” in the determination of planning applications, until such time as they are replaced by DPD’s or SPD’s.

3.3
Statement of Community Involvement

3.3.1
It is a requirement of the Planning and Compulsory Purchase Act to produce a statutory Statement of Community Involvement (SCI).  This sets out the standards and the approach to involving stakeholders and the community in all LDD’s and major planning applications.  The production of this SCI is a high priority for the city and it will be commenced early in 2005.  The document will be produced in close collaboration with the City’s LSP (Partners IN Salford) and the Community Committees.  

3.4
New Local Development Documents
3.4.1
This section sets out the DPD’s and SPD’s that the City Council has identified as priorities for production in the next 3 years.  Table 2 sets out a schedule of proposed Local Development Documents that will be prepared by the City Council, together with their roles, chain of conformity and the main milestones to adoption.

3.4.2 Table 3 is a simple Gantt Chart providing an overview of the timetable and project management for preparing the LDD’s.

3.4.3 Diagram 1 shows how the various documents that form the LDF relate to each other and diagram 2 shows the geographical coverage of the documents that will not apply to the whole city.

3.4.4 In determining which documents to produce first, the priority has been to support the extensive regeneration work that is taking place in the City at present, in particular the work of the Housing Market Renewal Fund and the Central Salford Urban Regeneration Company.   As a result, in addition to the preparation of the Core Strategy and the Statement of Community Involvement, priority is being given to the preparation of a series of Area Action Plans to provide the planning framework for the regeneration work in these areas.  

3.4.5 As a result of the emphasis on the production of these Area Action Plans there will not be adequate capacity to start the production of a DPD to replace the other policies and proposals in the “saved” Review UDP until the DPD’s outlined below are adopted.  It will therefore be necessary to save these policies for longer than the ‘normal’ three-year period (2009).  Since these policies will have been tested at independent inquiry in 2004/5 it is considered that they will be able to provide an adequate basis for decision making until a replacement DPD can be adopted (estimated to be 2011).  Appendix 1 outlines which polices in the Review UDP it is expected will be replaced by the Core Strategy and other DPD’s outlined in this LDS and which will require saving beyond 2009.  This is based on the policies in the plan that formed the basis for the inquiry and will potentially need to be updated as the Review UDP progresses to adoption.

Development Plan Documents
3.4.6 The proposed Development Plan Documents listed below will start to progressively replace the saved policies from the Review UDP when adopted in 2006.  As a general principle area-based DPD’s or SPD’s will draw together all relevant strategies for the area they cover.  

Core Strategy

This will contain strategic policies to be applied across the city or to types of locations, but will not contain site-specific policies or proposals.  All other LDD’s will be in conformity with the Core Strategy.

Lower Broughton Area Action Plan

This will provide planning policy guidance for the regeneration of the Lower Broughton area.  Extensive public consultation has taken place during Autumn 2004 and under the transitional arrangements this will form the initial consultation in the production process.  The DPD is linked to an SPD that will set out the design principles for the area. 

Pendleton Area Action Plan

This will provide planning policy guidance for the regeneration of the Pendleton area.

Weaste Area Action Plan
This will provide planning policy guidance for the regeneration of the Weaste area.

Greater Manchester Waste DPD 
(Insert standard paragraph here when produced by Krista.)


Supplementary Planning Documents

3.4.7 The proposed Supplementary Planning Documents are listed below. It is anticipated that a few SPD’s will be adopted in advance of the adoption of the Review UDP.  These SPD’s will be related to policies in both the currently adopted UDP and the review UDP.  The majority of the SPD’s will be produced so that they are either adopted at the same time as the Review UDP or after it is adopted, and will therefore be related to polices in this document and where appropriate to policies in the emerging Core Strategy.   Given that at this stage it is not possible to predict exactly when the Review UDP will be adopted, those documents that will be adopted at the same time will be prepared so that they are ready for adoption at the start of 2006, and  will then wait for adoption with the Review UDP. 

· Greengate/Exchange

· Lower Broughton Design Code

· Planning Obligations

· Salford Green Space Strategy

· Nature Conservation & Biodiversity

· Mosslands

· Housing Market

· Ellesmere Park 

· Broughton Park 

· Broadoak & Hazelhurst 

· Design 

· Design & Crime

· Buile Hill Park 

· House Extensions

· Trees & Development

· Telecommunications

· Hot Food Take Aways

· Provision for Recycling in New Developments

3.4.8 The need for further LDD’s not currently outlined in the LDS may be identified in the future and will be incorporated in any review of this LDS.  Changing circumstances may also mean that it is no longer appropriate or necessary to prepare some of the LDD’s identified within this LDS.  If this is the case then it will be explained in the next review of the LDS.

3.5
Annual Monitoring Report
3.5.1
The Council is required to monitor annually how effective its policies and proposals are.  A report will be published in December each year which will assess:

· Whether the Council is meeting, or is on track to meet, the targets and milestones in the LDS, and if not, the reasons why;

· Whether the Council is meeting, or is on track to meet, the policies and related targets and milestones set out in the LDD’s and if not, the reasons why;

· What impact LDD policies are having on other targets set at national, regional or local level;

· Are the policies in the LDD’s achieving what they intended;

· Whether any policies need to be replaced, to ensure the City meets sustainable development objectives; 

· Whether any policies need to be replaced to reflect changes in national or regional policy; and

· What actions need to be taken if policies need to be replaced.

3.5.2
As a result of monitoring the City Council will consider what changes, if any, need to be made and will bring forward any such changes through the annual review of the Local Development Scheme.

3.5.3
The Annual Monitoring Report will be available for inspection at principal Council offices and will also be placed on the Council’s web site (www.salford.gov.uk).

Table 2 : Schedule of Proposed Local Development Documents

a) Development Plan Documents

	Document Title
	Status
	Brief Description
	Chain of Conformity
	Participation on Preferred Options & Proposals
	Date for Submission to SoS
	Proposed Date for Examination
	Proposed Date for Adoption

	Statement of Community Involvement
	N/A
	Sets out proposals engaging the community and stakeholders in the preparation of LDD’s and major planning applications.
	Must be in conformity with regulations
	April – May 2006
	January 2007
	July – August 2007
	March 2008

	Core Strategy 
	DPD
	Sets out vision, objectives and spatial development framework for the City.
	Must be in general conformity with RSS.  

All other LDD’s to be in conformity with Core Strategy.
	April – May 2006
	January 2007
	July – August 2007
	March 2008

	Lower Broughton Area Action Plan
	DPD
	Provides planning policy guidance for the regeneration of the Lower Broughton area.
	With the plan strategy of the adopted UDP, policy ST1 in “saved” Review UDP and with emerging Core Strategy
	September – October 2005
	May 2006
	December 2006 – January 2007
	August 2007

	Pendleton Area Action Plan
	DPD
	Provides planning policy guidance for the regeneration of the Pendleton area.
	With emerging Core Strategy
	April – May 2006
	January 2007
	July – August 2007
	March 2008

	Weaste Area Action Plan
	DPD
	Provides planning policy guidance for the regeneration of the Weaste area.
	With emerging Core Strategy
	April – May 2006
	January 2007
	July – August 2007
	March 2008

	Greater Manchester Waste DPD
	DPD
	Sub-regional waste policies and identification of sites for waste management.
	With RSS and emerging Core Strategy
	Timetable to be confirmed.
	
	
	

	Proposals Map
	DPD
	To map development plan policies and proposals.
	With Core Strategy, RSS and adopted DPD’s.
	
	
	
	To be updated each time a DPD is adopted


b) Supplementary Planning Documents

	Document Title
	Status
	Brief Description
	Chain of Conformity
	Consultation on Draft SPD
	Proposed date for Adoption 

	Greengate/Exchange 
	SPD
	Provides planning policy guidance for the regeneration of the Greengate area.
	With policies CS2 & CS3 in adopted UDP, policy MX1/1 in “saved” Review UDP and with emerging Core Strategy.


	October – November 2005
	March 2006

	Lower Broughton Design Code
	SPD
	To set out the design principles that will guide that regeneration of the Lower Broughton area.
	With Development policies in adopted UDP and Design polices in “saved” review UDP
	June – July 2005
	December 2005

	Planning Obligations
	SPD
	To provide advice and information to applicants and their agents on planning obligations.
	With policy DEV5 in Review UDP
	August – September 2005
	March 2006

	Salford Green Space Strategy
	SPD
	To provide detailed guidance on the provision of green space in the City.
	With Recreation Policies in adopted and “saved” Review UDP. 
	October – November 2005
	March 2006

	Nature Conservation & Biodiversity
	SPD
	To provide guidance on the implementation of nature conservation policies.
	With policies EN7 A-E in the “saved” Review UDP.
	January – February 2006
	June 2006

	Mosslands
	SPD
	To provide detailed guidance on the implementation of the Mosslands policy and the requirements for habitat restoration.
	With Policy EN8 in “saved” Review UDP 
	January – February 2006
	June 2006

	Housing Market
	SPD
	To provide more detailed guidance on housing policy, particularly in relation to HMRF. 
	With policy ST1, ST2, and H1-9 of “saved” review UDP and with emerging Core Strategy
	February – March 2006
	August 2006

	Ellesmere Park 
	SPD
	To provide detailed guidance on development in the Ellesmere Park area.
	With Design Policies in “saved” Review UDP
	October – November 2005
	April 2006

	Broughton Park 
	SPD
	To provide detailed guidance on development in the Broughton Park area.
	With Design Policies in “saved” Review UDP
	October – November 2005
	April 2006

	Broadoak & Hazelhurst 
	SPD
	To provide detailed guidance on development in the Broadoak and Hazelhurst area.
	With Core Strategy
	March – April 2007
	September 2007

	Design 
	SPD
	To provide detailed guidance on design within the City.
	With Design Policies in “saved” Review UDP
	September – October 2005
	February 2006

	Design & Crime
	SPD
	To provide detailed guidance on designing out crime.
	With policy DES 11 in “saved” Review UDP
	September – October 2005
	February 2006

	House Extensions
	SPD
	To advise householders and their agents on policy guidelines for residential extensions
	With policy DES8 in “saved” Review UDP
	September – October 2005
	February 2006

	Trees & Development
	SPD
	To provide information and advice on standards for new and existing trees within developments.
	With policies ENV 9 & 10 in “saved” Review UDP
	September – October 2005
	February 2006

	Telecommunications
	SPD
	To provide guidelines on which applications for mobile phone masts will be assessed and on related telecommunications issues 
	With policy DEV1 in “saved” Review UDP
	September – October 2005
	February 2006

	Hot Food Take Aways
	SPD
	To advise applicants and their agents on the policy guidelines for Hot Food Take Aways.
	With policy S4 of “saved” Review UDP
	September – October 2005
	February 2006

	Provision for Recycling Facilities in New Developments
	SPD
	To provide guidance to developers on the need to provide recycling facilities within new developments
	With policy ST16 and DEV5 of “saved” review UDP.
	September – October 2005
	February 2006
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Table 3: Programme Management
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Diagram 1:
Relationship between Local Development Documents








Diagram 2 : Geographical Coverage of DPD’s

4.0
Profiles of each Local Development Document

4.1 Statement of Community Involvement

Overview

	Role & Subject
	The SCI will set out how the City Council will consult on all Local Development Documents, and their accompanying Sustainability Appraisals as well as on major planning applications.  It will set out how we will identify key stakeholders and consultees, the methods of engagement that will be used and how representations will be dealt with and responded to.  

	Coverage
	City-wide and involving organisations external to the city.

	Status
	Non Development Plan Local Development Document

	Conformity
	Must at least met the minimum requirements in the regulations and will have regard to the community involvement standards developed by Partners IN Salford.


Timetable

	Stage
	Dates

	Commencement of Preparation
	April 2005

	Initial Public consultation on issues and initial SA report
	September – October 2005

	Public Participation : Preferred Options & Proposals
	April – May 2006

	Date for Submission to SoS
	January 2007

	Public Consultation on Submission document
	January –February 2007

	Examination
	July – August 2007

	Estimated Date for Adoption
	March 2008


Arrangements for Production

	Organisational Lead
	Council’s Head of Planning

	Political Management
	Cabinet for all pre-submission stages

Council’s Environmental, Housing and Planning Scrutiny Panel will review evidence and results of consultation at each stage and make recommendations to Lead Member.

Full Council for adoption.

	Internal Resources
	Plans Team and LSP Community Involvement Team

	External Resources
	External Facilitator (Consultant) to run workshops?

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning

	Community & Stakeholder Involvement
	Prior to consultation on options, specific and general consultation bodies will be canvassed for their views on issues and advice will be sought from the LSP on realistic and reasonable options.

	Monitoring & Review Mechanisms
	The SCI is intended to be a long term document.  The Annual monitoring report will highlight any problems.


4.2
Core Strategy
Overview

	Role & Subject
	The Core Strategy will:

· Set out the long-term spatial vision for the city (up to 2021), and the overall strategy for delivering that vision;

· Identify the overall level of different types of development (including housing, employment, retail, and leisure) that is envisaged in the city during that period, and the general geographical distribution of that development;

· Define the city’s hierarchy of town and neighbourhood centres;

· Identify the main improvements in infrastructure that are required to support that scale and distribution of development;

· Set out the strategic spatial policies for the city;

· Set out the broad vision and strategy for individual parts of the city, identifying the key issues in each area;

· Include a Key Diagram; and

· Identify the links with, and support the delivery of, other key strategies and plans, including the Community Plan.



	Coverage
	City-wide

	Status
	DPD

	Conformity
	With National Planning Guidance, RPG/RSS and having regard to Salford’s Community Plan


Timetable

	Stage
	Dates

	Commencement of Preparation
	April 2005

	Initial Public consultation on issues and initial SA report
	September – October 2005

	Public Participation : Preferred Options & Proposals
	April – May 2006

	Date for Submission to SoS
	January 2007

	Public Consultation on Submission document
	January –February 2007

	Examination
	July – August 2007

	Estimated Date for Adoption
	March 2008


Arrangements for Production

	Organisational Lead
	Council’s Head of Planning

	Political Management
	Cabinet for all pre-submission stages

Council’s Environmental, Housing and Planning Scrutiny Panel will review evidence and results of consultation at each stage and make recommendations to Lead Member.

Full Council for adoption.

	Internal Resources
	Plans Group

	External Resources
	All Directorates will be involved in key stages of production.



	Stakeholder Resources
	Partners IN Salford to provide key link to community planning

	Community & Stakeholder Involvement
	Prior to consultation on options, specific and general consultation bodies will be canvassed for their views on issues and advice will be sought from the LSP on realistic and reasonable options.

	Monitoring & Review Mechanisms
	The Core Strategy is intended to be a long term document covering the period 2006-2021.  The Annual Monitoring Report will examine contextual issues and whether development is conforming to the Strategy.


 4.3
Lower Broughton Area Action Plan

Overview

	Role & Subject
	To provide planning policy guidance for the physical, social and economic regeneration of Lower Broughton area.  Will include provide proposals for design & layout, traffic management, open space, community uses, infrastructure and housing types.

	Coverage
	Lower Broughton area

	Status
	DPD

	Conformity
	With the Plan Strategy of the adopted UDP, policy ST1 in “saved” Review UDP and emerging Core Strategy


Timetable

	Stage
	Dates

	Commencement of Preparation
	August 2004

	Initial Public consultation on issues and initial SA report
	September 2004 – February 2005

	Public Participation : Preferred Options & Proposals
	September – October 2005

	Date for Submission to SoS
	May 2006

	Public Consultation on Submission document
	May – June 2006

	Examination
	December 2006 – January 2007

	Estimated Date for Adoption
	August 2007


Arrangements for Production

	Organisational Lead
	Development Planning Manager

	Political Management
	Cabinet for all pre-submission stages

Council’s Environmental, Housing and Planning Scrutiny Panel will review evidence and results of consultation at each stage and make recommendations to Lead Member.

Full Council for adoption.

	Internal Resources
	Plans Group & Housing Strategy Section.

	External Resources
	Consultants will be heavily involved in the production of this document

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation on options, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	The Annual Monitoring Report will examine the contextual issues and identify specific areas where change is needed.


4.4
Pendleton Area Action Plan

Overview

	Role & Subject
	To provide planning policy guidance for the physical, social and economic regeneration of the Pendleton area.  Will include proposals for design and layout, scale and type of land uses, traffic management, open space, community uses and housing types.

	Coverage
	Pendleton

	Status
	DPD

	Conformity
	With emerging Core Strategy


Timetable

	Stage
	Dates

	Commencement of Preparation
	April 2005

	Initial Public consultation on issues and initial SA report
	September – October 2005

	Public Participation : Preferred Options & Proposals
	April – May 2006

	Date for Submission to SoS
	January 2007

	Public Consultation on Submission document
	January –February 2007

	Examination
	July – August 2007

	Estimated Date for Adoption
	March 2008


Arrangements for Production

	Organisational Lead
	Development Planning Manager

	Political Management
	Cabinet for all pre-submission stages

Council’s Environmental, Housing and Planning Scrutiny Panel will review evidence and results of consultation at each stage and make recommendations to Lead Member.

Full Council for adoption.

	Internal Resources
	Plans Group & Housing Strategy Section

	External Resources
	Consultants will be heavily involved in the production of this document

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation on options, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	The Annual Monitoring Report will examine the contextual issues and identify specific areas where change is needed.


4.5
Weaste Area Action Plan


Overview

	Role & Subject
	To provide planning policy guidance for the physical, social and economic regeneration of the Weaste area.  Will include proposals for design and layout, scale and type of land uses, traffic management, open space, community uses, infrastructure and housing.

	Coverage
	Weaste

	Status
	DPD

	Conformity
	With emerging core strategy


Timetable

	Stage
	Dates

	Commencement of Preparation
	April 2005

	Initial Public consultation on issues and initial SA report
	September – October 2005

	Public Participation : Preferred Options & Proposals
	April – May 2006

	Date for Submission to SoS
	January 2007

	Public Consultation on Submission document
	January –February 2007

	Examination
	July – August 2007

	Estimated Date for Adoption
	March 2008


Arrangements for Production

	Organisational Lead
	Development Planning Manager

	Political Management
	Cabinet for all pre-submission stages

Council’s Environmental, Housing and Planning Scrutiny Panel will review evidence and results of consultation at each stage and make recommendations to Lead Member.

Full Council for adoption.

	Internal Resources
	Plans Group, Housing Strategy Section

	External Resources
	Consultants will be heavily involved in the production of this document.

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation on options, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	The Annual Monitoring Report will examine the contextual issues and identify specific areas where change is needed.


4.6
Proposals Map and Inset Maps
Overview

	Role & Subject
	To map development plan policies, designations and proposals

	Coverage
	Whole City (Proposals Map); part of city (Inset Maps)

	Status
	DPD

	Conformity
	With existing adopted DPD’s


Timetable

	Stage (Adoption of DPD’s)
	Dates

	Core Strategy, Lower Broughton Area Action Plan, 
	

	Pendleton Area Action Plan, Weaste Area Action Plan
	

	
	


Arrangements for Production

	Organisational Lead
	Council’s Head of Planning

	Political Management
	Adoption (and adoption of updates) delegated to Head of Planning to reflect adopted development plan policies and proposals at the time.

	Internal Resources
	Plans Group

	External Resources
	Outsource hard copy printing and web site links.

	Stakeholder Resources
	N/A

	Community & Stakeholder Involvement
	We will test a range of colour schemes, map scales and sizes with interested parties before we have the hard copies printed.

We will use web feedback during the first month of publication on the web to adjust web presentation.

	Monitoring & Review Mechanisms
	N/A


4.7
Greengate/Exchange

Overview

	Role & Subject
	To provide planning policy guidance for the physical, social and economic regeneration of the Greengate area.  Will include provide proposals for design & layout, open space, infrastructure requirements, section 106 arrangements, mix of development and potential phasing and implementation issues.

	Coverage
	Greengate/Exchange area

	Status
	SPD

	Conformity
	With policies CS2 & CS3 in adopted UDP, policy MX1/1 in “saved” Review UDP and emerging Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	April – May 2005

	Preparation of Draft SPD
	July – September 2005

	Public Participation 
	October – November 2005

	Estimated Date for Adoption
	March 2006


Arrangements for Production

	Organisational Lead
	Head of Planning

	Political Management
	Lead Member for all stages before adoption.

Full Council for adoption.

	Internal Resources
	Plans Group

	External Resources
	Consultants will lead on the production of the document.

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation on draft, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


4.8
Lower Broughton Design Code

Overview
	Role & Subject
	To set out the design principles that will used to govern development as part of the regeneration of Lower Broughton.   

	Coverage
	Lower Broughton area

	Status
	SPD

	Conformity
	With Development policies in adopted UDP and Design polices in “saved” review UDP


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	December 2004 – January 2005

	Preparation of Draft SPD
	April – May 2005

	Public Participation 
	June – July 2005

	Estimated Date for Adoption
	December 2005


Arrangements for Production
	Organisational Lead
	Development Planning Manager

	Political Management
	Lead Member for all stages before adoption.
Full Council for adoption.

	Internal Resources
	Plans Group

	External Resources
	Consultants will lead on the production of the document.

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation on draft, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


4.9
Planning Obligations
Overview

	Role & Subject
	To provide advice on the use of planning obligations within the City.   As well as general guidance on the use of Section 106 agreements within the City, it will give specific advice on the requirements for:

a) new open space or open space improvements as part of new housing developments

b) affordable housing in association with new developments

c) infrastructure and public realm works

d) transport improvements

e) local employment and training provision in association with large developments

	Coverage
	City-wide.

	Status
	SPD

	Conformity
	With policy DEV5 in the “saved” Review UDP and in conformity with emerging Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	January – April 2005

	Preparation of Draft SPD
	June – July 2005

	Public Participation 
	August – September 2005

	Estimated Date for Adoption
	March 2006


Arrangements for Production

	Organisational Lead
	Development Control Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.



	Internal Resources
	DC, Plans Group

	External Resources
	Housing Strategy

Economic Development

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


4.10
Salford Green Space Strategy
Overview

	Role & Subject
	To provide detailed guidance on the distribution of green space provision within the city.  It will set out standards of provision and how these standards will be met, deficiencies and strategic connections between important areas of green space and urban neighbourhoods.

	Coverage
	City-wide

	Status
	SPD

	Conformity
	With Recreation policies in both the adopted and “saved” Review UDP and policy H8 in the “saved” Review UDP.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	January - April 2005

	Preparation of Draft SPD
	June- August 2005

	Public Participation 
	October – November 2005

	Estimated Date for Adoption
	March 2006


Arrangements for Production

	Organisational Lead
	Development Planning Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.

	Internal Resources
	Environment Group

	External Resources
	Environmental Services, Sport England, CABE Space

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


4.11
Nature Conservation and Biodiversity
Overview

	Role & Subject
	To provide guidance on the implementation of the nature conservation policies, with particular reference to the location and condition of wildlife corridors and ‘priority’ habitats and species, with a view to setting targets for the protection, enhancement and (where possible) the re-establishment of those habitats and species.

	Coverage
	City-wide

	Status
	SPD

	Conformity
	With policies ENV 7 A-E  in the  “saved” Review UDP.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	March – June 2005

	Preparation of Draft SPD
	August – November 2005

	Public Participation 
	January – February 2006

	Estimated Date for Adoption
	June 2006


Arrangements for Production

	Organisational Lead
	Development Planning Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.

	Internal Resources
	Environment Group, Environmental Services

	External Resources
	GMEU, English Nature, Environment Agency,  Lancashire Wildlife Trust, RSPB, Red Rose Forest

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


4.12 
Mosslands
Overview

	Role & Subject
	To provide detailed guidance on the implementation of the Mosslands policy, with particular attention to the location of, and physical requirements for, bog and complementary habitat restoration, in the context of the need to support the rural economy and provide appropriate recreation opportunities.

	Coverage
	Mosslands area as identified on Review UDP Proposals Map

	Status
	SPD

	Conformity
	With policy EN8 and EN5 in “saved” Review UDP and with emerging Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	March – June 2005

	Preparation of Draft SPD
	August – November 2005

	Public Participation 
	January – February 2006

	Estimated Date for Adoption
	June 2006


Arrangements for Production

	Organisational Lead
	Development Planning Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.



	Internal Resources
	Plans Group, Environmental Services

	External Resources
	GMEU, English Nature Environment Agency,  Lancashire Wildlife Trust, RSPB, Red Rose Forest, Wigan MBC (Planning & Ecologist)

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


4.13
Housing Market

Overview
	Role & Subject
	To provide more detailed guidance on housing development within the city.  It will address issues relating to the City’s housing market, the house type and mix sought in various parts of the city, affordability and issues relating to student accommodation.

	Coverage
	City wide

	Status
	SPD

	Conformity
	With policy ST1, ST2, and H1-9 of “saved” review UDP and with emerging Core Strategy


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	April – August 2005

	Preparation of Draft SPD
	November 2005 – January 2006

	Public Participation 
	February – March 2006

	Estimated Date for Adoption
	September 2006


Arrangements for Production
	Organisational Lead
	Development Planning Manager

	Political Management
	Cabinet for all stages before adoption
Full Council for adoption.

	Internal Resources
	Plans Group, Housing Strategy

	External Resources
	

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation on draft, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


4.14
Ellesmere Park
Overview

	Role & Subject
	To provide detailed guidance on development within the Ellesmere Park area.

	Coverage
	Ellesmere Park

	Status
	SPD

	Conformity
	With Design policies in the “saved” Review UDP and in conformity with emerging Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	April – June 2005

	Preparation of Draft SPD
	August - September 2005

	Public Participation 
	October  - November 2005

	Estimated Date for Adoption
	April 2006*


Arrangements for Production

	Organisational Lead
	Development Control Manager.

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.

	Internal Resources
	DC

	External Resources
	

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation on draft, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


* Adoption may be delayed if Review UDP not adopted by this time

 4.15
Broughton Park

Overview

	Role & Subject
	To provide detailed guidance on development within the Broughton Park area.

	Coverage
	Broughton Park

	Status
	SPD

	Conformity
	With Design policies in the “saved” Review UDP and in conformity with emerging Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	April – June 2005

	Preparation of Draft SPD
	August - September 2005

	Public Participation 
	October  - November 2005

	Estimated Date for Adoption
	April 2006*


Arrangements for Production

	Organisational Lead
	Development Control Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.



	Internal Resources
	DC

	External Resources
	

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


* Adoption may be delayed if Review UDP not adopted by this time 

4.16
Broadoak & Hazelhurst

Overview

	Role & Subject
	To provide detailed guidance on development within the Broadoak and Hazelhurst  areas.

	Coverage
	Broadoak and Hazelhurst areas.

	Status
	SPD

	Conformity
	With Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	June – October 2006

	Preparation of Draft SPD
	January – February 2007

	Public Participation 
	March – April 2007

	Estimated Date for Adoption
	September 2007


Arrangements for Production

	Organisational Lead
	Development Control Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.



	Internal Resources
	DC Grroup

	External Resources
	

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


4.17
Design 
Overview

	Role & Subject
	To provide detailed guidance on design within the City.

	Coverage
	City-wide

	Status
	SPD

	Conformity
	With the Design policies in the “saved” Review UDP and in conformity with emerging Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	January – April 2005

	Preparation of Draft SPD
	June – July 2005

	Public Participation 
	September – October 2005

	Estimated Date for Adoption
	February 2006*


Arrangements for Production

	Organisational Lead
	Development Control Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.

	Internal Resources
	DC, Plans Group

	External Resources
	Consultant

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


* Adoption may be delayed if Review UDP not adopted by this time

4.18
Design and Crime
Overview

	Role & Subject
	To provide guidance for developers on designing out crime.

	Coverage
	City-wide

	Status
	SPD

	Conformity
	With Policy DES 11 in the “saved” Review UDP and in conformity with emerging Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	January – April 2005

	Preparation of Draft SPD
	June – July 2005

	Public Participation 
	September – October 2005

	Estimated Date for Adoption
	February 2006*


Arrangements for Production

	Organisational Lead
	Development Control Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.

	Internal Resources
	Plans Group

	External Resources
	

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultations, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


* Adoption may be delayed if Review UDP not adopted by this time 

4.19
House Extensions
Overview

	Role & Subject
	To advise householders and their agents on policy guidelines for residential extensions. (Review of current SPG)

	Coverage
	City-wide

	Status
	SPD

	Conformity
	With Policy DES8 in the “saved” Review UDP and in conformity with emerging Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	January – April 2005

	Preparation of Draft SPD
	June – July 2005

	Public Participation 
	September – October 2005

	Estimated Date for Adoption
	February 2006*


Arrangements for Production

	Organisational Lead
	Development Control Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.



	Internal Resources
	DC

	External Resources
	

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


* Adoption may be delayed if Review UDP not adopted by this time

4.20 Trees & Development

Overview

	Role & Subject
	To provide detailed guidance for the protection of existing trees and the provision of new trees in development proposals. (Review of current SPG).

	Coverage
	City-wide

	Status
	SPD

	Conformity
	With Policies ENV9 and ENV 10 in the “saved” Review UDP and in conformity with emerging Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	January – April 2005

	Preparation of Draft SPD
	June – July 2005

	Public Participation 
	September – October 2005

	Estimated Date for Adoption
	February 2006*


Arrangements for Production

	Organisational Lead
	Development Control Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.

	Internal Resources
	DC

	External Resources
	

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


* Adoption may be delayed if Review UDP not adopted by this time

4.21
Telecommunications

Overview

	Role & Subject
	To provide guidelines on which applications for mobile phone masts will be assessed and on related telecommunications issues

	Coverage
	City-wide

	Status
	SPD

	Conformity
	With policy DEV1 in “saved” Review UDP and in conformity with emerging Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	January – April 2005

	Preparation of Draft SPD
	June – July 2005

	Public Participation 
	September – October 2005

	Estimated Date for Adoption
	February 2006*


Arrangements for Production

	Organisational Lead
	Development Control Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.

	Internal Resources
	DC

	External Resources
	

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


* Adoption may be delayed if Review UDP not adopted by this time

4.22
Hot Food Take Aways
Overview

	Role & Subject
	To advise applicants and their agents on the policy guidelines for Hot Food Take Aways.

	Coverage
	City-wide

	Status
	SPD

	Conformity
	With policy S4 of “saved” Review UDP and in conformity with emerging Core Strategy.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	January – April 2005

	Preparation of Draft SPD
	June – July 2005

	Public Participation 
	September – October 2005

	Estimated Date for Adoption
	February 2006*


Arrangements for Production

	Organisational Lead
	Development Control Manager

	Political Management
	Lead Member for all stages before adoption

Full Council for adoption.

	Internal Resources
	DC

	External Resources
	Environmental Services, Encams

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


* Adoption may be delayed if Review UDP not adopted by this time

4.23 Provision for Recycling Facilities in New Development

Overview
	Role & Subject
	To provide guidance for developers on the need to provide dedicated soace for the storage and collection of recyclable materials as part of new development.

	Coverage
	City wide

	Status
	SPD

	Conformity
	With policy ST16 and DEV5 of “saved” review UDP.


Timetable

	Stage
	Dates

	Evidence Gathering & Early Stakeholder Engagement
	January – April 2005

	Preparation of Draft SPD
	June – July 2005

	Public Participation 
	September – October 2005

	Estimated Date for Adoption
	February 2006*


Arrangements for Production
	Organisational Lead
	Development Planning Manager

	Political Management
	Cabinet for all stages before adoption
Full Council for adoption.

	Internal Resources
	Plans Group

	External Resources
	GMGU, Environmental Services

	Stakeholder Resources
	Partners IN Salford to provide key link to community planning.

	Community & Stakeholder Involvement
	Prior to consultation on draft, specific and general consultation bodies will be canvassed for their views on issues.

	Monitoring & Review Mechanisms
	As part of the Annual Monitoring Report.


* Adoption may be delayed if Review UDP not adopted by this time 

 5.0
LDF Production Process
5.1
Resources
5.1.1
The production of documents that will form part of the LDF will be lead by the Development Planning Section.  Within this section the Plans Group will have overall responsibility for the production process but the team will receive support form the Environment and Projects Group and the Regeneration Team on appropriate documents. In addition the Development Control Section will have responsibility for the production of a number of the SPD’s that will provide detailed guidance for those submitting planning application.

5.1.2 Staff in Economic Development, Housing Strategy and Education and Leisure will also provide input and support to the production process as and when necessary.  Links with these teams have already been established through the process of reviewing the UDP. 

5.1.3 Links have been established with Partners IN Salford who will be responsible for the review of the Community Plan for Salford, so that this will be co-ordinated with particularly the production of the Core Strategy of the LDF.  Partners IN Salford have also set up its own “Good Practice in Community Involvement Project” and staff from this will be actively involved in the consultation on LDD’s, as well as in the production of the SCI.

5.1.4 Consultants will be engaged on specific projects where there is a lack of expertise or capacity in house.  

5.2
Council Procedures and Reporting Protocols
5.2.1
For each DPD and the SCI, the levels of political responsibility are as follows:

· Cabinet decision for all pre-submission stages

· Council’s Environmental, Housing and Planning Scrutiny Panel will review evidence and results of consultation at each stage and make recommendations via the Lead Member for Planning to Cabinet/Council.

· Full Council Resolution required for submission and adoption stages.

5.2.2 For each SPD, the levels of political responsibility are as follows:

· Executive Decision (Lead Member for Planning) for all stages except adoption.

· Council’s Environmental, Housing  and Planning Scrutiny Panel will review the evidence and results of the consultation and make recommendation to the Lead Member for Planning.

· Full Council Resolution required for adoption stage.

5.2.3 The role of the Environmental, Housing and Planning Scrutiny Panel is to ensure that the evidence base is robust and that real (and audited) community and stakeholder engagement takes place.  The Panel will also seek to broker agreements between stakeholders, using external mediation where necessary.

5.3 Risk Assessment

5.3.1 In preparing the LDS, it was found the main areas of risk relate to:

· Staff Turnover.  It is inevitable that over a 3-year period there will be a turnover of staff within the sections responsible for producing documents.  It is not possible to predict where and when this will happen but in devising the programmes for the production of the documents sufficient slack has been built in to allow for a normal turnover of staff.

· Council Restructure.  The City Council is currently going through a restructure process which will see the Development Planning section combined with Housing Strategy in a new Directorate.  At this stage the new Strategic Director has been appointed but the remaining structure still has to be established. The impact of this on the resources available to deliver this work cannot be quantified at this stage.  Should there be a significant change in the resource level it may be necessary to review the LDS. 

· Dynamic nature of the regeneration processes.  Regeneration process and funding are subject to many external factors.  Many of the LDF documents  are seeking to support these programmes but the timescales for production of documents may be too lengthy to support this work effectively.  We will minimise this risk by working closely with GONW to find a practical solution to enable the planning process to support the delivery of the regeneration activity in the city.

· Community fatigue. The community are being consulted by many different agencies over a wide range of issues.  We will seek to minimise consultation fatigue by consulting on a number of documents at the same time and also by co-ordinating consultation activity with other agencies through Partners IN Salford.

· Capacity of PINS and other agencies to cope with demand nation-wide. At this stage, assumptions have had to be made about the exact availability of PINS to hold examinations but arrangements can be firmed up through the year and adjustments made when the LDS is next reviewed.  Their capacity is out of our hands but we have given early warning of our programme to them.

· “Soundness” of DPD’s. We will minimise this risk by working closely with GONW and PINS at all milestone stages and in the run up to submission of DPD’s.

· Legal Challenge. We will minimise this by ensuring that DPD’s are “sound” and founded on a robust evidence base and well audited stakeholder and community engagement systems.

· Programme Slippage. We have built some slack into the later part of the programme for contingency.

5.4 Evidence Base, Monitoring, Strategic Environmental Assessment (SEA) and Sustainability Appraisal (SA)

5.4.1 To facilitate the formulation of documents within the LDF and in order to provide a robust evidence base for a baseline Sustainability Assessment that incorporates a Strategic Environmental Assessment, we will need to gather a comprehensive range of background information and survey material. The scope of the information is broad ranging, encompassing environmental, economic, social and physical elements. 

5.4.2 In order to make the most efficient use of resources, existing ‘in house’ survey material and data will be utilised where it is up to date or can be built upon.  Where technical studies require particular expertise, then work will be commissioned from external consultants.  

5.4.3 The Council actively monitors a number of key areas.  In particular it already produces the following documents:

· Housing Land Availability  - produced annually and monitoring the grant and take-up of residential planning permissions and the delivery of the Council’s housing targets;

· Vitality and Viability Studies – produced bi-annually for the 4 town centres to monitor them against the town centre health check indicators

5.4.4 The requirements of the Strategic Environmental Assessment (SEA) Directive have been linked with Regulations covering Sustainability Appraisals.  From this flows the need for the process of LDD preparation to:

· Identify strategic alternatives;

· Collect base-line monitoring information;

· Predict significant environmental effects more thoroughly;

· Secure greater consultation with the public and environmental authorities;

· Address and monitor the significant environmental effects of the plan.

5.4.5 As part of the process, the Council must:

· Prepare an environmental report on the significant effects of options and the draft plan;

· Carry out consultation on the draft plan and accompanying environmental report;

· Take into account the environmental report and the results of consultation in decision making;

· Provide information when the plan is adopted and show how the results of the SEA have been taken into account.

5.4.6 In order to comply fully with Regulations, secure efficient working and provide a robust and transparent evidence base, SA & SEA will be embedded into production of LDD’s at the very start of preparation and update at each milestone stage (Options, Preferred Options/Draft Policies, Submission and Adoption).

Appendix1 : Schedule of Saved Policies

This table represents the Council’s initial views on the what policies are likely to be replaced by the various DPD’s that we anticipate preparing in this 3 year period.  As a result of consultation these documents may change significantly and therefore it will be necessary to refine this table to reflect this.  The table is also based on the policies in the Review Plan as submitted to public inquiry but these may change as a result of the inquiry requiring the table to be updated.

	Policy Number
	Policy Name
	Destination
	Comments

	Chapter 2
	Plan Strategy
	Replaced by Core Strategy when adopted
	Includes Vision & 7 Aims of Plan

	Chapter 3
	Spatial Framework
	Replaced by Core Strategy when adopted
	

	ST1 – ST17
	Strategic Policies
	Replaced by Core Strategy when adopted
	

	MX1-4
	Mixed-Use Development
	Save policies beyond 2009 until DC Polices DPD is adopted
	Will MX1 be incorporated into the Core Strategy?

	DES1-13
	Design polices
	Save policies beyond 2009 until DC Polices DPD is adopted
	Will any be incorporated into the Core Strategy?

	H1 & H1A
	Provision of New Housing Development,  and Managing the Supply of Housing
	Replaced by Core Strategy when adopted
	

	H3 – H8
	Housing policies
	Save policies beyond 2009 until DC Polices DPD is adopted
	

	H9
	Sites for New Housing
	
	Need to establish which of these will be replaced by allocations in Area Action Plans

	E 1
	Regional Investment Site : Barton
	Replaced by Core Strategy when adopted.
	

	E2, E2A, E5, E6
	Employment and the Economy policies
	Save policies beyond 2009 until DC Polices DPD is adopted


	

	E3
	Sites for Employment Development
	
	All but 14-17 maintained – 14-17 replaced by Weaste Area Action Plan?

	S2 
	Retail and Leisure Development within Town and Neighbourhood Centres
	Replaced by Core Strategy
	Identifies retail hierarchy that needs to be in Core Strategy?

	S2B – S4
	Retail and Leisure Policies
	Save policies beyond 2009 until DC Polices DPD is adopted
	

	S5
	Site for New Retail Development
	Replaced with allocation in Pendleton Area Action Plan.
	If necessary.

	EHC0 – 5, 6/1, 6/3, 6/4, 7, 8 &9
	Education, Health & Community Facilities Policies
	Save policies beyond 2009 until DC Polices DPD is adopted.
	

	EHC6/2
	Site for the Provision of Health Facilities - Pendleton
	Replaced with allocation in Pendleton Area Action Plan.
	

	A1 – A15
	Accessibility Policies
	Save policies beyond 2009 until DC Polices DPD is adopted.
	

	EN1-18
	Environmental Protection and Improvement polices
	Save policies beyond 2009 until DC Polices DPD is adopted.
	

	CH1-9
	The City’s Heritage Policies
	Save policies beyond 2009 until DC Polices DPD is adopted.
	

	R1-5, R8
	Recreation Policies
	Save policies beyond 2009 until DC Polices DPD is adopted.
	

	R6
	New and Improved Recreation Land and Facilities
	
	Will R6/8 and/or R6/12 will replaced by allocations in Area Action Plans?

	DEV 1-6
	Development Policies
	Save policies beyond 2009 until DC Polices DPD is adopted.
	

	W1
	Waste Management
	Replaced by Greater Manchester Waste DPD
	

	M1-M2
	Minerals
	Save policies beyond 2009 until DC Polices DPD is adopted.
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