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JOINT REPORT OF THE MANAGING DIRECTOR OF URBAN VISION AND 

THE STRATEGIC DIRECTOR OF HOUSING AND PLANNING



TO THE LEAD MEMBER FOR PLANNING


ON 20th MARCH 2006


TITLE: CADISHEAD WAY STAGE 2 – LANDSCAPING WORKS


RECOMMENDATIONS:

That the target cost and guaranteed maximum price be approved.


EXECUTIVE SUMMARY:

A target cost and guaranteed maximum price has now been agreed for the works to Cadishead Way Stage 2 – Landscaping Works. The work will be undertaken by Horticon Limited, one of the Council’s two partner contractors working under the principles of Re-thinking Construction for this category of work.  It is proposed that a target cost and guaranteed maximum price be approved to enable the scheme to proceed. Approval of the target costs and guaranteed maximum price will enable a start on site of the planting works before the end of the current planting season.


BACKGROUND DOCUMENTS: None


ASSESSMENT OF RISK: Low

	


SOURCE OF FUNDING: Block 3 Transport Capital Programme

	


LEGAL IMPLICATIONS: None

	


FINANCIAL IMPLICATIONS: None – The target cost and guaranteed maximum price for the scheme can be accommodated within the budget allocation of £500,000.00 


COMMUNICATION IMPLICATIONS:  Not applicable

	


CLIENT IMPLICATIONS:  None

	


CONTACT OFFICER: Cathy Mitchell, The Landscape Design Group, Urban Vision

  Tel. 0161 779 6047


WARD TO WHICH REPORT RELATE(S): Irlam and Cadishead


KEY COUNCIL POLICIES: 

Salford Community Plan: The project will contribute towards the themes of ‘A City 

that’s good to live in’.

Salford City Council Pledges: This project complies with Salford City Council Pledges 6 and 7 

Procurement Strategy.


DETAILS:

1.0 BACKGROUND:

1.1 The final stage of the Cadishead Way Bypass was completed in September 2005. 
1.2 The design principles have been reported to the Irlam and Cadishead Area Committee. 
2.0 PROPOSALS:

2.1 The landscaping scheme for this section has been designed to take account of sustainability and naturalistic planting to reflect the area’s former status as a local Site of Biological Interest.  The eastern section compliments neighbouring formal landscaping works and also compliments the railway engine that has been relocated from Princess Park.
3.0 Financial Implications:
3.1    A target cost of  £373,763.06 has been agreed for this project (excluding fees).

3.2    Based on this figure, the expenditure for the project (including Urban Vision’s fees) will be phased as follows:

	
	2005/2006
	2006/2007
	2007/2008
	2008/2009

	Contract
	£           Nil
	£337,580
	£36,183
	£       373,763

	Fees
	£       25,000
	£  22,553
	£  2,600
	£          50,153

	
	
	
	
	

	Totals
	£        25,000
	£360,133
	£ 38,783
	£         423,916


3.3    Based on the target price, the guaranteed maximum price (works only) will be £392,451.00.  If the actual cost exceeds the target cost, the contractor and the funding bodies will share that additional cost up to the guaranteed maximum price. The maximum price that the funding bodies would have to fund would therefore be £383,107.00 plus the design fees of £50,153.00. giving a total of  £433,260.00.  This amount is within the allocation for this scheme.

4.0 Conclusion:

4.1 Approval of the target cost and guaranteed maximum price will enable a start on site before the end of the current planting season.  

Bill Taylor

Managing Director, Urban Vision Partnership Ltd

MALCOLM SYKES

Strategic Director of Housing and Planning
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CADISHEAD WAY PHASE 2 PROPOSED PLANTING - DESIGN APPROACH

Description given travelling from Glazebrook to Cadishead.

 


The approach to the by-pass from Glazebrook offers visitors their first impression of Salford.  This is an important gateway into the city.  Fortunately there is already present an attractive mature collection of native trees and shrubs to both sides of the new road and it is proposed to continue the naturalistic style of landscaping here by planting tree and shrub species normally found in oak woodland.  Indeed the naturalistic style of planting is a theme which will continue eastwards to the viaduct.

 


The roundabout will be a major feature with specimen trees and, if there is any money left in the budget, artwork could be commissioned to emphasise that this is a gateway into the City of Salford.  Just beyond the roundabout, on the spur taking vehicles to Liverpool Road, the road is supported by a steep embankment which will be seeded with meadow grass and wildflowers for summer interest.  Where  tree roots are unlikely to affect the french drain at the base of the bank, common alder will be planted along the fence line to provide intermittent screening of the buildings behind.

 


Travelling east beyond the roundabout, there are magnificent views across to the Manchester Ship Canal and it is intended that the open panorama should be retained as far as Hayes Road.  On the left, the narrowness of the planting bed lends itself to native hedge planting, using species such as hawthorn, quickthorn, hazel, honeysuckle and dogrose to disguise the timber fencing and reduce the impact of the industrial buildings behind.  Tree planting is not possible between the roundabout and Lanstar as the MSVP sludge main runs close to the planting bed.  There are restrictions on tree planting as their roots may adversely affect the main.  It is also intended that a 1 metre wide strip of meadow grass will run between the pavement and the hedge to avoid mature planting overhanging the footway.  

 


From Arnold Laver to Hayes Road, the planting bed widens and offers more opportunity for tree planting at the back of the landscape areas to screen the industries behind.  Fronting this will be gentle swathes of meadow grass interspersed with wildflowers that will continue to, and include, the junction of Hayes Road.  Hayes Road itself will see a mix of hedge and low groundcover with selected tree planting nearest the existing housing.  Opposite the junction, the Orange Mast will be screened with a mix of hollies for winter colour and native deciduous species for all year round interest.  Continuing towards Cadishead from Clariant, the route of the MSVP sludge main moves away from the planting areas.  This provides opportunity for screen planting with trees and shrubs, culminating with a stand of aspen underplanted with deciduous and evergreen shrubs on the approach to the viaduct.  Opposite, the road verge falls away towards the Canal and this will be developed as meadow grassland interspersed with wild flowers.

 


Beyond the viaduct, the character of the planting changes to merge with the more ornamental character of the planting in Northbank Industrial Park.  Particular attention is paid to landscaping around the recently positioned railway engine near CPI Mortars.  A stand of alders underplanted with hawthorn, laurel, kerria, pyracantha and golden elder will form the backdrop to the engine.  Mown grass surrounding the engine will be planted with narcissi, crocus, snowdrops and bluebells.  On the opposite side of the road, tree and shrub planting to screen the car park will also be underplanted with spring flowering bulbs.


The contractor carrying out these works will be required to investigate the possibility of using local labour and supplies.  


The local community will be asked to become involved with any artwork proposals for the roundabout if money becomes available.


