                                                                                                                                      




Re Thinking Construction Flow Chart





OJEC Notice Restrict procedure





Expressions of interest





Issue memorandum of information and prequalification questionnaire





Bidders responses 





Issue tender documents





Long list up to 6 per service category





Evaluation of prequalification submissions





Bidders responses





Evaluation and selection of preferred partners for interview





Interviews and final selection





Lead Member





Cabinet





Commence Mechanical Engineering





Commence Road Surfacing 





Commence Civil Engineering





Commence New Build / Major Refurbishment





5 Days





Commence One Off Minor Building Works





Commence Responsive and Routine Maintenance 





Commence Landscape Work





Commence Electrical Engineering
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Salford Documentation


           	


Bidder Documentation





            	Development Stage





2nd May 2003





10th June 2003





15th July 2003





29th July 2003





28th August 2003





30th October 2003





1st Dec 2003











22nd Dec 2003





13th Jan 2004





1st Sep 2004





38 Days





1st Sep 2004





1st June 2004





1st June 2004





1st June 2004





1st April 2004





1st April 2004





1st April 2004





Stage 1





Stage 2





Stage 3





Stage 4





Stage 5





Stage 6





56 Days





30 Days





14 Days





36 Days








22 Days








