	
	ITEM NO.




REPORT OF THE HEAD OF HOUSING



TO THE LEAD MEMBER FOR HOUSING


ON Thursday, 31 August, 2006


TITLE : BLOCK IMPROVEMENTS TO PROPERTIES IN LITTLETON ROAD  ‘ARCHWAY TERRACES’ PHASE 5, KERSAL. (Additional work to rear of properties)


RECOMMENDATIONS :

1) That the budget for the block improvement of the “Archway Terraces” Phase 5 scheme be increased by £217,744.00 from £622,000.00 of £840,244.00 in order to accommodate additional works.

2) That approval is granted for the demolition and re-building of the rear yard walls and the renewal of the rear yard gates and rainwater pipes and gutters.

3) That the work is carried out by Cruden Construction Ltd, as part of the “Archway Terraces” Phase 5 block improvement scheme, that is currently on site.


EXECUTIVE SUMMARY :

The Littleton Road, Archway Terraces, area in Charlestown and have been identified as a priority for improvement. 

Phase 5 of these works is the last phase to be completed, and is currently on site.

The specification for this scheme did not originally include for works to the rears of the properties, however, following further consultation with residents, it is now proposed to undertake such works.


BACKGROUND DOCUMENTS :

(Available for public inspection)

Block improvements to properties in Littleton Road  ‘Archway Terraces’ Phase 5, Kersal Lead Member report of 30th March 2006;


Private Sector Capital Programme report to Lead Member 3rd August 2006;

New Deal for the Communities Development Framework; and 

NDC Neighbourhood Renewal Assessment.


ASSESSMENT OF RISK:

Low 

	


SOURCE OF FUNDING:

Private Sector Housing Capital Programme 2006/07
	


COMMENTS OF THE STRATEGIC DIRECTOR OF CUSTOMER AND SUPPORT SERVICES (or his representative):

1. LEGAL IMPLICATIONS




Provided by :Ian Sheard

2. FINANCIAL IMPLICATIONS



Provided by :Peter Butterworth

3. ICT STEERING GROUP IMPLICATIONS


Provided by:n/a

PROPERTY (if applicable):

n/a

HUMAN RESOURCES (if applicable):

n/a

	


CONTACT OFFICER :

Colin Goodall, Principal Officer, Housing Market Renewal, NDC. 607 8535


WARD(S) TO WHICH REPORT RELATE(S):

Kersal; 


KEY COUNCIL POLICIES:

Housing Strategy


DETAILS (Continued Overleaf)

1.0
BACKGROUND

1.1 Littleton Road, Archway Terraces, Block Improvement (Phase 5) is the fifth housing refurbishment and renovation project for this part of the New Deal area.  The scheme comprises the external improvement of 63 pre-1919 street terraced houses behind Littleton Road. The properties are mostly privately owned, owner occupied or privately rented.

1.2 To date work has been carried out to the front elevations. This work included the cleaning, raking out and re-pointing of front and gable walls. It has been undertaken by Cruden Construction, one of the Council’s two partner contractors for this category of work.

1.3
Following further consultation with residents over the last few months, it is now proposed to extend these works to include the demolition and re-building of the rear yard walls and the renewal of the rear yard gates and rainwater pipes and gutters.

2.0
PROPOSAL

2.1 It is proposed that the following work should be added to the current programme

· Rebuilding of 57 rear boundary walls;

· Renewal of 57 rear yard gates; and

· Renewal of rear rainwater goods to 63 properties.

3.0 FINANCIAL IMPLICATIONS

3.1
The Capital Programme or budget provision for the work is £217,744.00 (an increase from £622,000.00 to £840,244.00 on the original approval obtained on 30th March 2006)
4.0 CONCLUSION

4.1
Approval will enable Crudens to continue work on site as part of the current approved project. 

BOB OSBORNE

Head of Housing
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