PART 1 

(OPEN TO THE PUBLIC)


ITEM NO.

REPORT OF THE LEAD MEMBER FOR DEVELOPMENT SERVICES



CABINET BRIEFING

28 May 2002



TITLE : 
Review of the Unitary Development Plan



RECOMMENDATIONS : 


1.
That Cabinet agree to the process outlined in this report.

2.
That Cabinet agree to the re-establishment of the Core Group of senior officers and members to drive the review forward.



EXECUTIVE SUMMARY : 
The current UDP is now outside its timeframe (2001) and whilst many of the policies are not time limited, it is important that we progress the review to ensure that the plan as a whole is current and relevant to the City.  In addition, having an up to date Development Plan is an important test under the Best Value process. It is proposed to work towards a 1st Deposit Draft UDP by the end of September this year. This is based on a ‘fast track’ process.  It is recognised that driving this programme will be critical, and that this might best be done by re-establishing the Core Group of Members and Officers which successfully delivered the Area Plans last year. 



BACKGROUND DOCUMENTS :  


(Available for public inspection)       None

CONTACT OFFICER :
David Evans, Tel No. 0161 793 3641







WARD(S) TO WHICH REPORT RELATE(S) : ALL



KEY COUNCIL POLICIES : 
Unitary Development Plan



1.0
PURPOSE OF REPORT

1.1 To approve the process and draft timetable for the Review of the Unitary Development Plan. 

2.0
RECOMMENDATIONS

2.1 That Cabinet agree to the process outlined in this report.

2.2 That Cabinet agree to the re-establishment of the Core Group of senior officers and members to drive the review forward.

3.0
BACKGROUND

3.1
The Review of the City of Salford Unitary Development Plan is currently underway, following the publication of a Strategic Issues Report in the spring of 1999 and consultations with local communities on Area Plans in the autumn of 2001. The reviewed plan will cover the period up to 2011 and will provide a framework to guide development, improvement and conservation activity in the City over that period.  It will seek to implement elements of the Community Plan and to reflect the 6 pledges.

3.2
A target date for undertaking public consultation on the First Deposit Draft Plan has been set for the end of September 2002 and work has commenced on producing an initial draft of the Plan for internal consultation over the spring and early summer (see attached timetable).

4.0 PLAN REVIEW PROCESS

4.1
The current UDP is now outside its timeframe (2001) and whilst many of the policies are not time limited, it is important that we progress the review to ensure that the plan as a whole is current and relevant to the City.  In addition, having an up to date Development Plan is an important test under the Best Value process.

4.2
Attached to this report is a Programme that will lead us to first deposit stage by the end of September this year.  This is an ambitious target but is deliverable given tough programme management.  It is proposed that the core group of officers and members, that successfully managed and steered the Area Plans process last year, be re- established to drive the Review of the Unitary Development Plan forward. This group, led by the Deputy Leader, included the Lead Members and Chief Officers from Development Services and Housing, plus the Chief Executive and Director of Regeneration.  In view of the importance of the Environment within the UDP, it is suggested that the Lead Member and Director of Environmental Services be added to the Group.

Councillor B Warner

Lead Member for Development Services

UDP 1st Deposit Draft

OUTLINE PROGRAMME

UDP Strategy reported to Directors Team



28th March 

UDP Strategy reported to Lead Member



8th April 

UDP Process reported to Cabinet Briefing



21st April 

Meeting with Barrister






10th May 

Draft of whole UDP circulated internally for comments

17th May

Internal comments received by





31st May

First draft UDP for discussion with Core Group 


Early June

Comments assessed and incorporated & Draft checked

 for consistency with Area Plan lessons


by w/c 10th June

Core Group to agree final changes to draft UDP


w/c 10th June 

Draft UDP reported to Lead Member for decision


24th June 

Draft UDP reported to Cabinet Management Group 

24th June

Draft UDP reported to Cabinet Briefing



2nd July 

Draft UDP reported to Cabinet for decision



9th July

Draft UDP reported to Council for decision



17th July 

Sustainability appraisal of First Deposit Draft UDP


July/August 

Plan printing








August/Sept 

Place UDP on First Deposit





30th September 

Community Conference as part of First Deposit period

October 2002

First Deposit period ends






11th November 

Notes

1. Meeting this timetable is dependent on no fundamental changes being requested at any given stage

2. If significant changes / rewording is required, a further meeting with the Barrister may be required.

3. The period between 30th September & 11th November is open consultation.  Elected members and Community Committees will be free to comment on the draft plan at this time.

4. Following the Deposit period, and prior to publishing the second Draft, all comments will be assessed and negotiations / discussions held where appropriate.
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