Accessibility Programming for Local Authority Buildings

Action Plan

These are high priority buildings, which the Access Officer will assess due to the nature of the buildings.  The Access Officer will try to visit at least one building a week until the list is completed.  Trained staff will assess the other Council buildings not appearing on this list. 

	Building type
	Building use 
	Site Visit Dates
	Report Progress
	Compliance 

(Part M, DDA, or BVPI 156)

	Boothstown Comm Ctr Standfield Dr Btown
	Comm. Centre
	23 July 03
	In Progress
	

	Brierley Ho Comm. Ctr. Longshaw Dr L Hulton
	Comm. Centre
	1 Aug. 03
	In Progress
	

	CLIFTON COMM CNTR 6ÿwynne AVENUE SWINTON
	Comm. Centre
	20 Aug. 03
	
	

	Guildhall Comm Centre Guild Ave Worsley
	Comm. Centre
	6 Aug. 03
	Complete
	

	Kenyon Way Comm. Ctr. Kenyon Way L Hulton
	Comm. Centre
	27 Aug. 03
	
	

	Ordsall Neighbourhood Centre
	Comm.

Centre
	7 Jan. 03
	Completed

Plan review
	Part M

BVPI 156

	Valley Community Centre
	?
	24 Sept.. 03
	
	

	WARDLEY COMMUNITY CNTR 30ÿash DR SWINTON
	Comm. Centre
	3 Sept. 03
	
	

	Westwood Centre Grasmere Cres Eccles
	Comm. Centre
	17 Sept. 03
	
	

	Wingate Rd Family Centre 31 Wingate Rd Worsley
	Family Centre
	9 Sept. 03
	
	

	Broadwalk Library Broadwalk Pendleton
	Library 
	26 Aug. 03
	
	

	BROUGHTON LIBRARY 400 404ÿbury NEW ROAD
	Library 
	22 Oct. 03
	
	

	CADISHEAD LIBRARY 126 LIVERPOOL RD CAD
	Library 
	26 Nov.03
	  
	Part M 

BVPI 156

	ECCLES LIBRARY CHURCH STREET ECCLES
	Library 
	1 Oct. 03
	
	

	HEIGHT LIBRARY KING STREET SALFORD
	Library 
	13 Nov. 03
	
	

	HOPE LIBRARY ECCLES OLD ROAD SALFORD 6
	Library 
	20 June 03
	Completed
	

	IRLAM LIBRARY HURST FOLD FIDDLERS LANE
	Library 
	19 Nov. 03
	
	

	LITTLE HULTON LIBRARY LONGSHAW DRIVE LH
	Library 
	6 Nov. 03
	
	

	WALKDEN LIBRARY MEMORIAL ROAD WALKDEN S
	Library 
	 8 Oct. 03
	
	

	WINTON LIBRARY OLD PARRIN LANE WINTON
	Library 
	29 Oct. 03
	
	

	WORSLEY VILLAGE LIBRARY WORSLEY RD WORS
	Library 
	3 Dec. 03
	
	Part M

BVPI 156

	High Priority from previous lists: 
	
	
	
	

	Buile Hill Hall
	
	21 Mar. 03
	Completed
	

	Cleavley Running Track
	Leisure
	7 Jan. 04
	
	

	Eccles Cemetery Chapel
	Chapel
	21 Jan. 03
	
	

	Unwin Court
	?
	
	
	

	Viewpoint Art Gallery
	Leisure
	10 Dec. 03
	
	

	Worley Pool
	Leisure
	17 Dec. 04
	
	

	Assessments before PI duties known:
	
	
	
	

	Salford Civic Centre Phase I & II
	
	
	Completed
	Part M & BVPI 156

	Burrows House
	
	April 02
	Completed
	Part M & BVPI 156

	Eccles Cemetery
	
	Jan. 03
	
	

	White Moss
	
	April 02
	Completed
	Part M & BVPI 156

	Crompton House – Social Services
	
	
	Completed
	Part M & BVPI 156

	
	
	
	
	

	
	
	
	
	


