S A L F O R D   C I T Y   C O U N C I L                     

Sustainable Regeneration Directorate
STRATEGIC TRANSPORTATION SECTION

2010/11 BLOCK 3  -  TRANSPORT CAPITAL PROGRAMME

Summary as at  1 December 2010
SUMMARY OF BLOCK 3 PROGRAMME

Local Transport Capital Expenditure Settlement for 2010/11
(Net)


£4.089m

Total Block 3 Resources Available (Approved Capital Programme  -  See Below)  £5.993m

Forecast Spend









£5.485m

Actual Spend









          £1.396m
Forecast Spend to Resources Available (All Schemes)


                 93%

Forecast Spend to Resources Available (LTP Minor Works Schemes Only)
      90%

Actual Spend to Resources Available (All Schemes)




      24%

Actual Spend to Resources Available (LTP Minor Works Schemes Only) 
 
      23%

Year Elapsed 









      66%
	Block 3

Transport Capital Programme

Expenditure Details (£000s)
	Accepted

Expenditure
	Approved Capital Programme
	Forecast

Spend
	Actual Spend

	Cadishead Way, Stage 2
MSIRR   
	-
-
	665
-
	 665
55
	35  
1

	Bridge Assessment & Strengthen’
Principal Road Structural Maint
	}     

}     2691       
	       2691
	663 
 1040
	106
387

	Integrated Minor Works

· Local Safety Schemes

· Schemes to Assist Public Transport

· Schemes to Assist Cycling

· Other Minor Works

· Community Committee Schemes
	}

}     1526
} 
}

}
	}        
}     1526
}        
}        
}      
	 322
  101
  204
  282
734
	 88 
 10  

 7   
135
 165

	Carry Forward Funding from 2009/10
	432
	432
	-
	-

	Exceptional Maintenance Scheme

-  Funding for A580 East Lancs Road
	- 
	589
	589
	90

	Quays Loop Road
	-
	650
	650
	372

	A6 Congestion Reduction Funding
	180
	180
	180
	-

	25% Cut in LTP Funding
	- 740
	- 740
	-
	-

	TOTALS
	4089
	5993
	5485
	1396
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