S A L F O R D   C I T Y   C O U N C I L                     

Housing and Planning Directorate
2006/07 BLOCK 3  -  TRANSPORT CAPITAL PROGRAMME

Summary as at 5 June 2006 

SUMMARY OF BLOCK 3 PROGRAMME

Local Transport Capital Expenditure Settlement for 2006/07



£3.979m

Total Block 3 Resources Available (Approved Capital Programme  -  See Below)

£8.067m

Forecast Spend









£8.412m

Actual Spend










£0.449m

Forecast Spend to Resources Available 






    104%

Forecast Spend to Resources Available  -  Excluding MSIRR & Cadishead Way 

    127%

Actual Spend to Resources Available  






        6%

Actual Spend to Resources Available  -  Excluding MSIRR & Cadishead Way 

        5%

Year Elapsed 










      23%

	Block 3

Transport Capital Programme

Expenditure Details (£000s)
	Accepted

Expenditure
	Approved Capital Programme
	Forecast

Spend
	Actual Spend

	Major Schemes
MSIRR 

Cadishead Way, Stage 2

Cad Way, Stage 2   -  05/06 Resources Brought Fwd
	 -

-

-


	  -

  -

   4088


	870

-

2491  
	0

-

261  

	Bridge Assessment & Strengthening

Principal Road Structural Maintenance
	}     1719   

}
	    880

  1040   
	1189

1366
	 85

34

	Integrated Minor Works

· Local Safety Schemes

· Schemes to Assist Public Transport

· Schemes to Assist Cycling

· Other Minor Works
	}

}     2260

}

}
	}        633

}          81

}        370

}        975
	821

 141

546

988
	35

 2

5

27

	TOTALS
	3979
	  8067
	8412
	449


HP/DF/T/8/8
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