S A L F O R D   C I T Y   C O U N C I L                     Appendix 1
Housing and Planning Directorate
2006/07 BLOCK 3  -  TRANSPORT CAPITAL PROGRAMME

Summary as at 7 July 2006 

SUMMARY OF BLOCK 3 PROGRAMME

Local Transport Capital Expenditure Settlement for 2006/07



£3.979m

Total Block 3 Resources Available (Approved Capital Programme  -  See Below)

£8.067m

Forecast Spend









£8.422m

Actual Spend










£1.035m

Forecast Spend to Resources Available 






     104%

Forecast Spend to Resources Available  -  Excluding MSIRR & Cadishead Way 

     127%

Actual Spend to Resources Available  






       13%

Actual Spend to Resources Available  -  Excluding MSIRR & Cadishead Way 

       16%

Year Elapsed 










       29%

	Block 3

Transport Capital Programme

Expenditure Details (£000s)
	Accepted

Expenditure
	Approved Capital Programme
	Forecast

Spend
	Actual Spend

	Major Schemes
MSIRR 

Cadishead Way, Stage 2

Cad Way, Stage 2   -  05/06 Resources Brought Fwd
	 -

-

-


	  -

  -

   4088


	870

-

2491  
	0

-

398  

	Bridge Assessment & Strengthening

Principal Road Structural Maintenance
	}     1719   

}
	    880

  1040   
	1016

1848
	 161

98

	Integrated Minor Works

· Local Safety Schemes

· Schemes to Assist Public Transport

· Schemes to Assist Cycling

· Other Minor Works
	}

}     2260

}

}
	}        633

}          81

}        370

}        975
	849

 141

411

796
	167

 86

52

73

	TOTALS
	3979
	  8067
	8422
	1035


HP/DF/T/8/8





     

                             7 July 2006

