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SALFORD CITY COUNCIL - RECORD OF DECISION

I    Councillor John Warmisham


  Lead Member for Children’s Services

in exercise of the powers conferred on me by Paragraph J(a) (i) of Section 3 


of the Scheme of Delegation of the Council do hereby authorise/approve the actions 

taken under Standing Orders Part 4 : Section 7 (20)  for construction projects 

relating to Partnering arrangements and the proposed acceptance of a series of 


Target Costs submitted by Laing O’Rourke for works to provide a new community 

primary school and children’s centre at Wheatersfield, Lower Broughton. 


Approval is sought to delegate authority to the Lead Member for Children’s 

Services to accept costs for sections of works under a series of Target Costs insofar 


as their total amount does not exceed the approved capital limit of £9,400,000 for 

construction works.


The reasons are to enable the works to progress as programmed to start on site


from November 2009 in order that the school will be ready for opening at the start

of the new school term in September 2011. The design development is ongoing

and final Target Costs are expected early in 2010.


Options considered and rejected were:-  None. All procedures are in accordance with


normal Standing Orders.


Assessment of Risk    High



There are risks associated with the project. The site is being assembled in conjunction with the Council’s Sustainable Regeneration Team and Countryside Properties. Due to the economic climate there are on-going delays to the overall area regeneration programme and this has left sections of the site occupied by housing units, some of which are still occupied by residents. A solution to this problem is being sought as a matter of urgency. Associated with this are outstanding site infrastructure works such as services and drainage diversions which need addressing prior to the construction of the school.


The school site is also intrinsically linked with the provision of a new community park which shares a boundary with the school. The school and park site are part of the area’s flood defence scheme. The school cannot open until the flood defence provision and escape routes are complete. The major part of these flood defence costs are to be funded from a separate infrastructure budget which is frozen at present, pending the solutions being urgently actioned by the Council to decant the residents on the site.


The school has a Statutory Notice to open in September, 2011 and the programme is now critical. To prevent delays to the school opening the school project will need to undertake a series of infrastructure works to the school and park areas that are not our responsibility. It is proposed that these will be temporarily funded from the Primary Capital Programme until the infrastructure account is re-established and these costs can be reimbursed. 


The source of funding is   Children’s Services Directorate Capital Programme 




   allowance of £11,411,700 (Comprising £4,852,064





  Capital Grant, £2,747,974 Supported Borrowing and




  £3,811,662 Capital Receipts).


Legal advice obtained  
   Standing Orders Apply


Financial advice obtained   Standing Orders Apply. Robert McIntyre and Rob 

Sides have been consulted.



The following documents have been used to assist the decision process.  

(If the documents disclose exempt or confidential information, they should not be listed, but the following wording shall be inserted :"(The relevant documents contain exempt or confidential information and are not available for public inspection)" : -

The relevant documents contain exempt or confidential information as defined in Paragraph 7 and 9 (terms of a contract) of Part 1 of Schedule 12a of the Local Government Act 1972 and are not available for public inspection.

Contact Officer
Gregory Durkin


Tel. No.   0161 778 0421  


	*
This matter is also subject to consideration by the Lead Member for/Director of
	(

	
  Customer and Support Services        and, accordingly, has been referred to that 



Lead Member/Director for a decision


	

	*
This decision is not subject to consideration by another Lead Member/Director
	

	
	

	*
This document records a key decision, but the matter was not included in the Council's
	

	
Forward Plan and it has been dealt with under the emergency procedure


	

	*
This decision is urgent and is not subject to call-in, in accordance with paragraph 5
	

	
of the Decision Making Procedure Rules.
	

	
	

	*
The appropriate Scrutiny Committee to call-in the decision is the Children’s Services 


Scrutiny Committee.





 


Key

*
Tick boxes at end of these lines, as appropriate.

Signed
JD Warmisham



Dated  6 November, 2009


Lead Member

____________________________________________________________________________________

FOR COMMITTEE SERVICES USE ONLY.

*
This decision was published on 6 November, 2009


*
This decision will come into force on #  16 November, 2009


unless it is called-in in accordance with the Decision Making Process Rules

Key

#
Insert date five working days after decision notice is to be published.
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